

Revised Annual Procurement Plan for FY 2017-2018

Ministry/Division: Ministry of Road Transport & Bridges / Bridges Division

Procuring Entity Name & Code: Bangladesh Bridge Authority 7105

Technical Wing

Package No.	Description of procurement package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source Of Funds	Estd. Cos in Lac Tk.	Time Code for process	Not Used in goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing Of Contract	Total time to Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1.	Supply, Customize, Installation and Maintenance of a Proven Modern Real-Time Web Based On-Line Centralized Toll Collection System with Web Based Monitoring and Related Services Including Collection of Toll for 5 (Five) Years for Toll Plaza of Bangabandhu Bridge.		As per BOQ	OTM	CCGP	GOB	5500.00	-	-	-	Aug/17	Sep/17	Nov/17	Nov/17	Dec/17	10 months (After Approval of Estimate)	60 months. (After Award of Contract)
2.	Supply of Blasted Angular Rock for protection of both Guide Bund & BHP		As per BOQ	OTM	Secretary/ED	GOB	900.00	-	-	Aug/17	Sep/17	Oct/17	Nov/17	Nov/17	Dec/17	4 months (After Approval of Estimate)	12 months. (After Award of Contract)
3.	East & West Stackyard Construction of Bangabandhu Bridge, Bhuapur, Tangail / Sirajgonj		As per BOQ	OTM	Secretary/ED	GOB	362.00	-	-	Aug/17	Sep/17	Oct/17	Nov/17	Nov/17	Dec/17	5 months (After Approval of Estimate)	12 months. (After Award of Contract)
4.	Rehabilitation Works of Main Connecting Road of East Resettlement Area and Providing Seal Coat from East Round About to Harbour & Picnic Spot Road at Bangabandhu Bridge Area, Bhuapur, Tangail.		As per BOQ	OTM	Secretary/ED	GOB	200.00	-	-	July/17	Aug/17	Sep/17	Sep /17	Oct/17	Oct /17	4 months (After Approval of Estimate)	6 months. (After Award of Contract)

Package No.	Description of procurement package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source Of Funds	Estd. Cos in Lac Tk.	Time Code for process	Not Used in goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing Of Contract	Total time to Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
5.	Additional Beautification work around the Portrait of Bangabandhu Sheikh Mujibur Rahman .	-	As per BOQ	OTM (e-GP)	Secretary/ ED	GOB	65.00	-	-	Sep/17	Oct/17	Nov/17	Nov/17	Dec/17	Jan/18	5 months (After Approval of Estimate)	6 months. (After Award of Contract)
6.	Emergency Temporary Bank Protection Work of South Groyne Area		As per BOQ	LTM	Minister	GOB	276.00	-	-					Jan/18	Jan/18	2 months (After Approval of Estimate)	4 months. (After Award of Contract)
7.	Construction of Fencing at Harbour area and East Toll Plaza		As per BOQ	OTM	Secretary/ ED	GOB	38.00	-	-	Nov/16	Dec/16	Apr/17	Apr/17	May/17	May/17	6 months (After Approval of Estimate)	6 months. (After Award of Contract)
Total							7341.00										

Revised Annual Procurement Plan for FY 2017-2018

Ministry/Division: Ministry of Road Transport & Bridges /Bridges Division

Procuring Entity Name & Code: Bangladesh Bridge Authority 7105

Admin. Wing

Package No.	Description of procurement package goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Lakh)	Time Code for process	Not Used in goods	Invite Advertise/ Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
1.	Stationary, Electric, Computer Appliance and Consumable goods during the financial year 2017-2018	enclosed	As per list	OTM	Executive Director	BBA	15.00	-	-	23/06/2016	18/07/2017	20/08/2017	-	-	-	2 Months	12 Months	
2.	Recruitment of Driver (Outsourcing)		4		Executive Director	BBA		-	-	22/06/2017	23/07/2017	-	-	-	-	3 Months	36 Months	
3.	Repair & Maintenance of BB Resort	3		RFQ	BBA	GOB	12.00			Apr/18	May/18	May/18	July/18	July/18	Aug/18	5 Months	8 Months	
4.	Transport Fuel (Octane/Diesal/CNG & Lubricants)	As per requirement	As per requirement	Direct purchase	As per authority delegated	BBA	90.00	Planned dates	July 2017 to June 2018									Planned days
5.	Maintenance & Repair of vehicle	As per requirement	As per requirement	DM/RFQ/LTM	As per authority delegated	BBA	37.36	Planned dates	July 2017 to June 2018									Planned days
6.	Purchase of Jeep, Minibus	As per requirement	As per requirement	DM/OTM	As per authority delegated	BBA	1660.00	Planned dates	July 2017 to June 2018									Planned days
Total							1814.36											

Revised Annual Procurement Plan for FY 2017-2018

Ministry/Division: Ministry of Road Transport & Bridges /Bridges Division

Procuring Entity Name & Code: Bangladesh Bridge Authority 7105

ICT Cell

1	2	3	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Package No.	Description of procurement package works	Unit	Procurement Method & Type	Contract Approving Authority	Source Of Funds	Estd. Cos in Lac Tk.	Time Code for process	Not Used in goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing Of Contract	Total time to Contract Signing	Time for Completion of Contract
1.	Computer Purchase	25	OTM / RFQ	BBA	GOB	18	-	-	Nov/17	Dec/17	Dec/17	Dec/17	Jan/217	Feb/17	4 Months	4 Months
2.	Land Management System	1	OTM	BBA	GOB	25	-	-	Apr/18	May/18	July/18	Aug/18	Oct/18	Oct/18	7 Months	18 Months
3.	Network/Hardware Maintenance	-	OTM	BBA	GOB	10	-	-	Jan/17	Feb/17	Feb/17	Mar/17	Mar/18	Apr/18	4 months (After Approval of Estimate)	6 months
4.	E-recruitment	1	RFQ	BBA	GOB	3	-	-	-	-	-	-	-	Sep/17	-	1 Months
5.	Office equipment purchase	-	RFQ/DTM	BBA	GOB	6	-	-	-	-	Oct/1	Oct/17	Nov/17	Nov/17	3 months	5 Months
6.	NAS Server Purchase	1	RFQ	BBA	GOB	3	-	-	Oct/17	Oct/17	Nov/17	Nov/17	Nov/17	Nov/17	1 Months	3 Months
7.	Extension of Existing Surveillance System of BBA HQ	1	RFQ	BBA	GOB	3	-	-	Oct/17	Nov/17	Nov/17	Nov/17	Nov/17	Nov/17	1 Months	3 Months
8.	Upgradation of GRS	1	OTM/RFQ	BBA	GOB	2.3	-	-	Nov/17	Dec/17	Dec/17	Dec/17	Jan/217	Jan/217	4 Months	4 Months
9.	Training Management System	1	RFQ	BBA	GOB	2	-	-	Feb/17	Feb/17	Feb/17	Mar/17	Mar/17	Mar/17	4 Months	3 Months
10.	SMS Purchase	40,000	RFQ	BBA	GOB	1	-	-	Oct/17	Oct/17	Nov/17	Nov/17	Nov/17	Nov/17	2 Months	3 Months
Total						73.30										

Revised Annual Procurement Plan for FY 2017-2018

Ministry/Division: Ministry of Road Transport & Bridges /Bridges Division

Procuring Entity Name & Code: Bangladesh Bridge Authority 7105

Finance & Accounts Wing

Pakage No.	Description of Procurement Item as per DPP SERVICES	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (In lakh Taka)	Time code for process	Invitation for EOI	Issue RFP	Technical proposal opening	Technical proposal Evaluation	Financial proposal opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract signing	Time for completion of contract	
<i>1</i>	<i>2</i>	<i>3</i>	<i>4</i>	<i>5</i>	<i>6</i>	<i>7</i>	<i>8</i>	<i>9</i>	<i>10</i>	<i>11</i>	<i>12</i>	<i>13</i>	<i>14</i>	<i>15</i>	<i>16</i>	<i>17</i>	<i>18</i>	<i>19</i>	
SD1	Appointment of Auditor for Auditing Revenue and Income collected of Bangubandhu Bridge and Mukterpur Bridge of FY 2017-18 & 2018-19.	Month	2	Direct/RFQ	Executive Director	BBA	2.00	Planned Dates	Apr/18	-	-	-	Apr/18	May/18	Jun/18	Jun/18		6 Months	
								Planned Days									03 months		
SD1	Appointment of Auditors for BBA Accounts for 2017-18 & 2018-19	No.	2	Direct/RFQ	Executive Director	BBA	2.30	Planned Dates	Jun/18	-	-	-	Jul/18	Aug/18	Sep/18	Sep/18		6 Months	
								Planned Days									03 Months		
Total							4.30												