

# Development Budget

## Revised Procurement Plan (2020-2021)

Ministry/ Division	Ministry of Road Transport & Bridges/Bridges Division	
Agency	Bangladesh Bridge Authority	
Procuring Entity Name & Code	Bangladesh Bridge Authority	7105
Project/ Program Name & Code	Technical Wing (Master plan)	

NR: Marking as ( ) means in the budget cost

Package No.	Description of Procurement package as per IDP WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise of EOI	Issue RFP	Technical Proposal opening	Technical Proposal Evaluation	Financial Proposal Opening and Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SR 01	Conduct Feasibility Study for Construction of Bridges over the river Meghna on Shantipur-Chandpur Road & Gazaria-Munshiganj Road and preparation of Master Plan for Bangladesh Bridge Authority	No	1S	EOI	BBA	BBA Own Fund	26000 (5000)	Planned Dates	06 December 19	22 March 20	13 August 20	24 November 20	15 January 21	28 February 21	15 March 21	30 March 21	365 day	24 month
SR 02	Transition Advisor for meghna Bridge	No	1	DPM/EOI	BBA	BBA Own Fund	2200 (500.00)	Planned Dates	01 January 21	12 February 21	27 February 21	27 April 21	27 May 21	12 June 21	27 June 21	13 July 21	192 day	
SR 03	Marichkhali-Methamnye elevated expressway	No	1	DPM/EOI	BBA	BBA Own Fund	1500 (500)	Planned Dates	01 January 21	12 February 21	27 February 21	27 April 21	27 May 21	12 June 21	27 June 21	13 July 21	192 day	
Total value for Procurement							29700											

*[Signature]*

Budget: Revenue

Ministry of Road Transport &amp; Bridges/Bridges Division

Bangladesh Bridge Authority

Bangladesh Bridge Authority	7105
-----------------------------	------

Technical Wing (Mukterpur Bridge)	
-----------------------------------	--

Completed (February 2020 - September 2020)

মোঃ তহিদুজ্জামান  
অধ্যাপক প্রকৌশলী (মৌলভীবাজার)  
স্বাধীনতা পল্লী, কুড়ুলপাড়া  
স্বাধীনতা পল্লী, কুড়ুলপাড়া  
স্বাধীনতা পল্লী, কুড়ুলপাড়া  
স্বাধীনতা পল্লী, কুড়ুলপাড়া



Revised Procurement Plan (2020-2021)

Revenue Budget

Ministry/ Division  
Agency  
Procuring Entity Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105

NB: Marking as ( ) means in the budget cost

Package No.	Description of procurement package as per DPP WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Est'd Cost (in Lac Takas)	Time code for process	Advertise of EOI	Issue RFP	Technical Proposal opening	Technical Proposal Evaluation	Financial Proposal Opening and Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SR 01	Engaging individual consultant as i) Senior Design engineer ii) senior Procurement Specialist for BBA	No	LS	EOI	BBA	BBA Own Fund	175.00 (00)	Planned Dates	16 July 20	16 July 20	10 August 20	19 August 20	19 August 20	31 August 20	15 September 20	28 September 20	135 day	24 month
								Planned Days		20	25	30	15	10	15	10	135 day	
SR 02	Consultancy service for preparing of Land Acquisition Plan for Bridge on Katua-Betagi-Patukhali-Lohalia-kalaya road (Z8052) over Paira river.	No	1	DPM/SSS	BBA	BBA Own Fund	(22)	Planned Dates	-	-	-	-	-	-	18	16	45 day	
							30.0	Planned Day										
SR 03	Consultancy service for Sub-soil Investigation and preparation of bid document for Bridge on Katua-Betagi-Patukhali-Lohalia-kalaya road (Z8052) over Paira river.	No	1	DPM/SSS	BBA	BBA Own Fund	250 (223)	Planned Dates						15 July 20	25 July 20	30 July 20	30	6 month
								Planned Day						15	10	5		


Package No	Description of Procurement package as per DPP WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Est'd Cost (in Lac Takat)	Time code for process	Advertise of (EOI)	Issue RFP	Technical Proposal opening	Technical Proposal Evaluation	Financial Proposal Opening and Evaluation	Negotiation	Approval	Signing of Contract	Total time to C contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
	Engaging Individual consultant for Museum and Mosque			EOI		BBA Own Fund	30		10 January 21	-	-	30 January 21	10 February 21	20 February 21	28 February 21	01 March 21	53 days	4 month and 2 month
SR 04	i) Sr Designer ii) Arch.	No	1		BBA		(25)					20	11	10	8	4		
Total value for Procurement																		
235																		

Running

Package No.	Description of Procurement package as per DPP WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Est'd Cost (in Lac Takat)	Time code for process	Advertise of EOI	Issue RFP	Technical Proposal opening	Technical Proposal Evaluation	Financial Proposal Opening and Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SR 01	Seismic consultancy Buat	LS	1		BBA	BBA Own Fund	7 (10)											
SR02	Hydrology Morphology consultancy for Bangabandhu Bridge	Yr	5	OTM	BBA	BBA Own Fund	690 (120)											
SR03	Box repair, Deck repair of bangabandhu bridge				BBA	BBA Own Fund	(10)											
SR 04	Sub soil investigation and preparation of Bid document for Betagi - Patuakhali bridge	Yr		DPM	BBA	BBA Own Fund	(223)											
June2020 to January 2021																		

Package No.	Description of procurement package as per DPP	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Est'd Cost (in Lac Takas)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GID 10	Procurement of Load cell for weigh scale (cardinal/IRD/ATT)	LS	1	OTM/RFQ	BBA	BBA Own Fund	10 (3)	Planned Dates		17 September 20	24 September 20	24 September 20	20 October 20	22 October 20	22 October 20	35 day	3 month
								Planned Day			7	0	26	2	0		
GID 11	Supply, Installation and Commissioning of Variable Message Service for the toll plaza of Bangbendhu bridge	LS	1	OTM/RFQ	BBA	BBA Own Fund	5 (5)	Planned Dates		15 January 21	25 January 21	30 January 21	10 February 21	12 February 21	15 February 21	30 day	3 month
								Planned Day			10	5	10	2	3		
Total value for Procurement								5466									

Running

Package No.	Description of Procurement package as per DPP	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Est'd Cost (in Lac Takas)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GID 01	Toll Operation (consumable, exemption, consultancy, software rent etc)	LS	1		BBA	BBA Own Fund	(1760)	January 2020-July 2020									
GID 03	Ac/street light	Set	1		BBA	BBA Own Fund	(36.5)	July 2020-July 2021									
GID 04	Motor vehicle CCCC		1		BBA	BBA Own Fund	(110)										

*[Signature]*



Package No.	Description of Procurement package as per DPP Goods	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Est'd Cost (in Lac Takai)	Time code for process	Not used in Goods	Invited Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD 05	Equipment/ Machinery CCCC and Metal detector	Set	1		BBA	BBA Own Fund	(264.4)	Juy2020-July 2021									
GD06	Upgradation of Surveillance system and installation of PA system	Set	1		BBA	BBA Own Fund	219 (200)	May 2020-May 2021									
GD 07	BRTA database connection Apa Procurement	Set	1		BBA	BBA Own Fund	38 (00)	December 2019-October2020									
GD 08	Procurement of weigh scale and Software		1	ICT	BBA	BBA Own Fund	3500 (00)	Tender invitation June 2020 – Tender evaluation running									

## Revised Procurement Plan (2020-2021)

Ministry/ Division  
Agency  
Procuring Entity Name & Code

Ministry of Road Transport & Bridges/Bridges Division
Bangladesh Bridge Authority (Technical wing)
Bangladesh Bridge Authority (Technical wing) 7105
NB: Marking as ( ) means in the budget cost

Package No.	Description of Procurement package as per DPP	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Est'd Cost (in Lac Taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GID01	Procurement of Consumable item and office stationary for Toll weigh scale of Bangabandhu Bridge	LS	1	OTM (NCT)	BBA	BBA Own Fund	70.00	Planned Dates Planned Day		17 August 20	02 September 20	08 October 20	03 November 20	05 November 20	12 November 20	60 day	12 month
GID02	Procurement of Spare Parts for weigh scale and toll of Bangabandhu Bridge	LS	1	OTM (NCT)	BBA	BBA Own Fund	40.00	Planned Dates Planned Day		30 April 21	15 May 21	15 July 21	25 July 21	30 July 21	05 August 20	60 day	12 month
GID03	Procurement of Consumable item and office stationary item for stack yard	LS	1	OTM/RFQ (NCT)	BBA	BBA Own Fund	7.00	Planned Dates Planned Day		15 January 21	05 February 21	05 March 21	10 March 21	20 March 21	30 March 21	75 days	180 day

*[Signature]*

Package No.	Description of Procurement package as per DIPP	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Est'd Cost (in Lac Take)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	Goods																
GID 04	Procurement of Reimbursable item and office stationary for Toll weigh scale of Bangalorendhu Bridge		1	OTM	BBA	BBA Own Fund	30	Planned Dates		17 August 20	07 September 20	08 October 20	28 October 20	04 November 20	12 November 20	87 day	12 month
								Planned Day			21	31	20	7	8		
GID 05	Supply of 11KV Vacuum Circuit Breaker for HT Panel at Padma Multipurpose Bridge Project, Service Area-3, Kauldpur, Shishpur, Madaripur.	No	1	OTM/Quotation (NCT)	BBA	BBA Own Fund	3.00	Planned Dates		06 September 20	14 September 20	14 September 20	20 September 20	23 September 20	23 September 20	17	3 month
								Planned Day			7	1	6	3	0		
GID 06	Supply of LTC (Lane Traffic Control)	No	1	OTM/Quotation (NCT)	BBA	BBA Own Fund	3.00	Planned Dates		01 February 20	15 February 20	02 March 21	15 March 21	28 March 21	01 April 21	70 day	3 month
								Planned Day			30	15	15	5	5	70	90 day
GID 07	Supply and installation of POS printer for Weigh scale at Bangalorendhu bridge	LS	1	OTM/Quotation (NCT)	BBA	BBA Own Fund	3.00	Planned Dates		10 August 20	17 August 20	17 August 20	13 September 20	13 September 20	13 September 20	33 day	2 month
								Planned Day			7	0	26	0	0		60day
GID 08	Procurement of Toll operation software for Bangalorendhu bridge	no	1	OTM (ICT)	BBA	BBA Own Fund	2500 (00)	Planned Dates		1 January 22	20 February 22	05 April 22	20 April 22	5 May 22	10 May 22	130 day	6 month
								Planned Day			50	45	15	15	5		Not required this year
GID 09	Purchase of Angular Blasted rock	Cum	2000	OTM (ICT)	BBA	BBA Own Fund	2500 (500)	Planned Dates		07 September 20	12 October 20	05 November 20	22 November 20	23 November 20	14 December 20	97 day	12 month
								Planned Day			35	24	17	1	20		



# Running Work

Package No.	Description of Procurement package as per DIP WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Est'd Cost (in Lac Taka)	Time code for process	Planned Dates	Advertise presquel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signing	Time for completion of contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
WD01	Engaging O&M Operator for 5 years of Bangabandhu Bridge	yr	5		BBA	BBA Own Fund	14250 (2650)		Starting time June 2016, end time June 2021								60 Month	
WD02	Road light Picnic spot				BBA	BBA Own Fund	(2)		If required									
WD03	Rcc road Pavement at existing weigh scale				BBA	BBA Own Fund	240 (240)		Running work ( January 2020- July 2020)									
WD04	East resatlement road parallel to contract 7				BBA	BBA Own Fund	97 (100)		Running work ( January 2020- July 2020)									
WD05	Overlay at contract 7 road				BBA	BBA Own Fund	996 (900)		Running work ( July 2020- July 2021)									
WD06	South groyne protection at harbor end				BBA	BBA Own Fund	4272 (1900)		Running (September 2019-March 2021)									
WD07	Truck lane extension				BBA	BBA Own Fund	2650.42 (1329)		Running (December 2018-October 2020)									





Package No.	Description of Procurement package as per DPP WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Est'd Cost (in Lac Takas)	Time code for process	Advertise proquet (if applicable)	Issue/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	12	11	13	14	15	16	17	18
WD08	Toll lane extension				BBA	BBA Own Fund	2650.42 (00)		Not required in this year								
WD 09					BBA	BBA Own Fund	10900 (135)		2015-2016, defect liability up to July 2021								
WD 10	Bongobonhu Mukizadhu corner and						6.00 (6.00)		March 2020- April 2020								



## Revised Procurement Plan (2020-2021) and Proposed 2021-2022

Ministry/ Division	Ministry of Road Transport & Bridges/Bridges Division
Agency	Bangladesh Bridge Authority
Procuring Entity Name & Code	Bangladesh Bridge Authority (Technical wing) 7105

NB: Marking as ( ) means in the budget cost

Package No.	Description of Procurement package as per DPP	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Est'd Cost (in Lac Taka)	Time code for process	Advertise prequal (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signing	Time for completion of contract
1	WORKS							9	10	12	11	13	14	15	16	17	18
WD01	Construction of RCC (rigid) Road Pavement from Round about to Weighscale of both side and repair work for west service road from west stock yard to west round about of Bangabandhu Bridge of Bangabandhu (Retainer)	m	2400 (250)	OTM (NCT)	BBA	BBA Own Fund	2500 (250)	Planned Day		07 January 21	28 January 21	28 February 21	15 March 21	30 March 21	10 April 21	93 day	12 Month
WD02	Engaging O&M Operator for 5 years of Bangabandhu Bridge	year	5	OTM (ICT)	BBA	BBA Own Fund	20000.00 (00)	Planned Dates		19 November 20	25 January 21	30 March 21	30 April 21	15 May 21	15 Jun 21	200 day	60 month
WD03	Construction of Mosque at Bangabandhu Bridge	sft	11250	OTM (NCT)	BBA	BBA Own Fund	400 (00)	Planned Dates		01 March 21	01 April 21	05 July 21	25 July 21	30 July 21	31 July 21	120 days	24 months
WD04	Construction of Museum at Bangabandhu Bridge	Sft	11150	OTM (NCT)	BBA	BBA Own Fund	2600 (00)	Planned Dates		01 March 21	01 April 21	05 July 21	25 July 21	30 July 21	31 July 21	120	

28/04/2020



Package No.	Description of Procurement package as per JRP WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise request (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD05	Construction of Workshop Building at Bangabandhu Bridge	sq ft	4000	OTM (NCT)	BBA	BBA Own Fund	300 (00)	Planned Dates		01 April 21	22 April 21	07 Jun 21	20 June 21	25 June 21	05 July 21	94 Day	6 month
WD06	Construction of Drain Behind BBA housing at Bangabandhu Bridge	M	700	OTM	BBA	BBA Own Fund	300 (00)	Planned Dates		01 April 21	22 April 21	07 Jun 21	20 June 21	25 June 21	05 July 21	94 Day	6 month
WD07	Dumping of Blasted Angular Rock at WGB of Bangabandhu Bridge	Cum	2000	OTM/DPM	BBA	BBA Own Fund	300 (300)	Planned Dates		01 Feb 21	15 Feb 21	30 Mar 21	7 April 21	10 April 21	15 April 21	76 day	4 month
WD08	Overlay of east Service road of Bangabandhu Bridge	M	1000	OTM	BBA	BBA Own Fund	300 (00)	Planned Dates		15 April 21	7 May 21	22 June 21	02 July 21	7 July 21	22 July 21	96 day	6 month
WD09	Cable laying East Generator to east toll plaza of Bangabandhu Bridge	M	600	OTM	BBA	BBA Own Fund	25.00 (00)	Planned Dates		01 Feb 21	15 Feb 21	30 Mar 21	7 April 21	10 April 21	15 April 21	76 day	4 month
WD10	Water supply and replacement of pipe line from east Water treatment plant to east toll plaza and supply, fitting fixing of sanitary fittings at toll plaza	LS	1	OTM	BBA	BBA Own Fund	20.00 (00)	Planned Day		10 Feb 21	25 Feb 21	10 April 21	17 April 21	22 April 21	27 April 21	76 day	4 month
Total value for Procurement																	
6245																	

Signature

# Annual Procurement Plan (2020-2021)

Budget: Revenue

Ministry/ Division  
Agency  
Procuring Entity Name & Code  
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division
Bangladesh Bridge Authority
Bangladesh Bridge Authority
Technical Wing (Mukterpur Bridge)
7105

Package No.	Description of Procurement package WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR 01	Repairing Work BSCC Bhaban at Munshiganj End.	No	1	RFQ	BBA	GOB/BBA Own Fund	6.00 (5.96)	Planned Dates		22 Sept-20	28 Sept-20	04 Oct-20	06 Oct-20	07 Oct-20	08 Oct-20	19 days	1.5 months
WR 02	Providing Asphalt Overlay Works at Approach Road of Mukterpur Bridge from Panchabati to the district of Narayanganj and Munshiganj.	No	1	OTM	BBA	GOB/BBA Own Fund	1000.00	Planned Dates		07	01	06	02	01	01	18 days	06 Months
Total Value of Works Procurement							Total: 1006.00	On Going ( July 2020- January 2021)									


স্বাক্ষরিত  
২৭/১২/২০২০  
১০৬

# Annual Procurement Plan (2020-2021)

Budget: Revenue

Ministry/ Division	Ministry of Road Transport & Bridges/Bridges Division	
Agency	Bangladesh Bridge Authority	
Procuring Entity Name & Code	Bangladesh Bridge Authority	7105
Project/ Program Name & Code	Technical Wing (Mukterpur Bridge)	

Package No.	Description of Procurement package	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Takas)	Time code for process	Advertise prequal (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD 01	Installation of Surveillance System for Mukterpur Bridge	No	1	OTM	BBA	GOB/BBA Own Fund	130.00 (0)	Planned Dates		01 March 21	22 March 21	30 April 21	12 May 21	15 May 21	13 June 21	101 days	03 months
	Total Value of Goods Procurement						Total: 130.00	Planned Days		22	01	38	12	03	28	101 days	

  
 29/12/2020  
 প্রকল্প পরিচালক (সিটিং) বা  
 বাংলাদেশ সেতু কর্তৃপক্ষ  
 বাংলাদেশ সেতু কর্তৃপক্ষ  
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়  
 গণপ্রজাতন্ত্রী বাংলাদেশ, ঢাকা-১২১২



Annual Procurement Plan (2020-2021)

Ministry/ Division  
Agency  
Procuring Entity Name & Code  
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division
Bangladesh Bridge Authority
Bangladesh Bridge Authority
Administration Wing
7105

Package No.	Description of Procurement package as per DPP WORKS	Unit	Quantity	Procurement Method & (Type)	Contracting Authority	Source of Funds	Estd. Cost (in Lac Takas)	Time code for process	Advertise prequel (if applicable)	Tender opening	Invite/ Advertise Tender	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD01	Operation & Maintenance (O&M) of Setu Bhaban	-	LS	OTM	BBA	GOB/BBA Own Fund	1260.00	Planned Dates			December 2021	January 2021	February 2021	March 2021	March 2021	120 days	60 months
WD02	1 <sup>st</sup> to 5 <sup>th</sup> Floor Tiles & Interior Works	-	LS	OTM	BBA	GOB/BBA Own Fund	460.00	Planned Date			January 2021	February 2021	March 2021	March 2021	April 2021	120 Days	04 Months
WD03	Different Types of Maintenance Works	-	As Per Requirement	RFQ/DM/ LTM	BBA	GOB/BBA Own Fund	55.00	Planned Date									
January 2021 to June 2020																	

Handwritten signature and date 03/10/2021

Handwritten signature and date 03/10/2021

Handwritten signature and date 03/10/2021 with official stamp

## Annual Procurement Plan for FY (2020-2021)/Revised Budget

Ministry/ Division  
Agency  
Procuring Entity Name & Code  
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Administration Wing	

### Admin. Wing

Package No.	Description of procurement package goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est'd Cost in Tk. (Lakh)	Time Code for process	Not Used in goods	Invite Advertise/ Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
5.	Stationary, Electric & Electronic goods and Consumable goods during the financial year 2020-2021	enlosed	As per list	RFQ/ OTM	Executive Director/ Director (Admn)	BBA	15.00	-	-	-	-	-	-	-	-	-	12 Months
6.	Furniture		As per list	RFQ/ OTM	Executive Director/ Director (Admn)	BBA	135.00	-	-	-	-	-	-	-	-	-	12 Months
7.	Livestock		As per list	RFQ	Executive Director	BBA	3.50	-	-	-	-	-	-	-	-	-	12 Months
8.	Books & Stationary		As per list	RFQ	Executive Director	BBA	2.50	-	-	-	-	-	-	-	-	-	12 Months
Total							156.00										

806645  
26/12/2020  
সিনিয়র প্রোগ্রামার (সিস্টেম)  
সিনিয়র প্রোগ্রামার (সিস্টেম)  
সিনিয়র প্রোগ্রামার (সিস্টেম)  
সিনিয়র প্রোগ্রামার (সিস্টেম)  
সিনিয়র প্রোগ্রামার (সিস্টেম)



pletion of Contract

১৪ \_\_\_\_\_

[illegible]



# Annual Procurement Plan (2020-2021)

Ministry/ Division  
 Agency  
 Procuring Entity Name & Code  
 Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Administration Wing	

## ICT Cell

Package No.	Description of procurement package works	Unit	Procurement Method & Type	Contract Approving Authority	Source Of Funds	Est. Cos in Lac Tk.	Time Code for process	Not Used in goods	Invite/ Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing Of Contract	Total time to Contract Signing	Time for Completion of Contract
1.	Computer/Hardware Purchase	20	OTM /RFQ	BBA	GOB	40	-	-	Feb/21	Mar/21	Mar/21	Apr/21	Apr/21	May/21	4 Months	4 Months
2.	Software Purchase	2	RFQ	BBA	GOB	5	-	-	Feb/21	Mar/21	Mar/21	Apr/21	Apr/21	May/21	4 Months	5 Months
3.	Software Maintenance	-	RFQ/DTM	BBA	GOB	5	-	-	Feb/21	Mar/21	Mar/21	Apr/21	Apr/21	May/21	4 Months	5 Months
4.	BRTA database API integration	1	OTM	BBA	GOB	40	-	-								
5.	Extension of Existing Surveillance System of BBA Head Office	1	DTM/OTM	BBA	GOB	35	-	-	Feb/21	Mar/21	Mar/21	Apr/21	Apr/21	June/21	5 Months	5 Months
Total																125

Contract Signing is done. Work is going on.

*Signature*  
 ১১/১১/২০২০


স্বাক্ষরিত ও প্রমাণিত  
 বাংলাদেশ ব্রিজ কর্তৃক  
 প্রকল্প পরিচালনা ও  
 প্রকল্প পরিচালনা  
 প্রকল্প পরিচালনা

Annual Procurement Plan (2020-2021)

Ministry/ Division	Ministry of Road Transport & Bridges/Bridges Division	
Agency	Bangladesh Bridge Authority	
Procuring Entity Name & Code	Bangladesh Bridge Authority	7105
Project/ Program Name & Code	Senior Consultant (Legal)	

Bangladesh Bridge Authority (BBA)

Package No.	Description of procurement package works	Unit	Procurement Method & Type	Contract Approving Authority	Source Of Funds	Estimated Cost in Lac Tk.	Time Code for process	Not Used in goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing Of Contract	Total time Contract Sig
01	02	03	05	06	07	08	09	10	11	12	13	14	15	16	17
1.	Senior Consultant (Legal)	01	Eol	BBA	GOB	20	-	-	11.11.20	30.11.20	02.12.20	-	-	January/21	01 Month

  
05.01.2021  
উন্নয়ন চন্দ্র মন্ডল  
সহকারী পরিচালক (আইন)  
বাংলাদেশ সেতু কর্তৃপক্ষ  
১৬তম পল্লিবিভাগ ও সেতু মহানগর



## Annual Procurement Plan (2020-2021)

Ministry/ Division  
Agency  
Procuring Entity Name & Code  
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division		
Bangladesh Bridge Authority		
Bangladesh Bridge Authority		131018200
Planning and Development Wing		

Package No.	Description of Procurement package as per DPP Services	Unit	Quantity	Procurement Method & (Type)	Contracting Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signature of Contractor
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
SR 01	Socio-Economic Impact Evaluation Study of Bangabandhu Bridge	QCBS	1	OTM (RFP)	ED	Own Fund	116.86	Planned Dates		01 Sept, 2020	25 Sept, 2020	30 Nov, 2020	20 Dec, 2021	01 Jan, 2021	05 Jan, 2021
SR 02	Transaction Adviser for Bhulta-Araihazar-Bancharampur Bridge		1	DPM	Minister	Own Fund	726.57	Planned Dates							
Total value of Service Procurement							843.43								

January'21-June'21

06/01/2023