

Annual Procurement Plan for FY (2021-2022)

Ministry/ Division

Agency


Procuring Entity Name & Code

Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Administration Wing	

Admin. Wing

Package No.	Description of procurement package goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Lakh)	Time Code for process	Not Used in goods	Invite Advertise/ Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1.	Transport Fuel (Octane/Diesel/CNG & Lubricants)	As per requirement	As per requirement	Direct purchase	As per authority delegated	BBA	90.00	July 2021 to June 2022									12 Months
2.	Maintenance & Repair of vehicle	As per requirement	As per requirement	DM/RFQ/L TM	As per authority delegated	BBA	35.00	July 2021 to June 2022									12 Months
3.	Purchase Of Vehicle	As per requirement	As per requirement	DM/OTM	As per authority delegated	BBA	440.00			October -2021	November -2021	December -2021	January- 2022	January- 2022	January -2022	120 Days	4 Months
Total							565.00										


 24/07/2021
 এস, এম, ইয়াসিন আকুর
 সহকারী পরিচালক (অটো)
 বাংলাদেশ সেতু কর্তৃপক্ষ
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়


 29/9/21
 Sharif Mohammad Rezaul Karim
 Deputy Director (Admin)
 Bangladesh Bridge Authority
 Ministry of Road Transport and Bridge

Annual Procurement Plan for FY (2021-2022)

Ministry/ Division

Agency

Procuring Entity Name & Code

Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Administration Wing	

Admin. Wing

Package No.	Description of procurement package goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Lakh)	Time Code for process	Not Used in goods	Invite Advertise/ Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1.	Stationary	enclosed	As per list	RFQ/ OTM	Executive Director	BBA	10.00	-	-	-	-	-	-	-	-	-	12 Months
2.	Furniture		As per list	RFQ/ OTM	Executive Director	BBA	10.00	-	-	-	-	-	-	-	-	-	12 Months
3.	Liveries		As per list	RFQ	Executive Director	BBA	03.50	-	-	-	-	-	-	-	-	-	12 Months
4.	Books & Journals		As per Requirement	RFQ	Executive Director	BBA	03.00	-	-	-	-	-	-	-	-	-	12 Months
Total							26.50										

806613
29/09/22
সাকিব আহমেদ
সহকারী পরিচালক (প্রশাসন)
বাংলাদেশ সেতু কর্তৃপক্ষ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
সেতু ভবন, বনানী, ঢাকা

29/09/22
Sharif Mohammad Rezaul Karim
Deputy Director (Admin)
Bangladesh Bridge Authority
Ministry of Road Transport and Bridge

29/09/22
মোঃ মনিরুল আলম
উপ-সচিব ও
অতিরিক্ত পরিচালক (প্রশাসন)
বাংলাদেশ সেতু কর্তৃপক্ষ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়

Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Administration Wing (Bhaban)	

Package No.	Description of Procurement package as per DPP WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Tender opening	Invite/ Advertise Tender	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Planned Days									
WD01	1 st to 5 th Floor Tiles & Interior Works	-	L.S	OTM	BBA	GOB/BBA Own Fund	460.00	Planned Date		march 2021	march 2021	July 2021	August 2021	August 2021	August 2021	120 Days	04 Months
								Planned Date									
WD02	Different Types of Repair & Maintenance Works	-	As Per Requirement	RFQ/DM/ LTM	BBA	GOB/BBA Own Fund	55.00	Planned Date			July 2021 to June 2022						
								Planned Date									

মোহাম্মদ সৈয়দ মোহাম্মদ
উপসহকারী প্রকৌশলী (সিভিল)
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
বাংলাদেশ সেতু কর্তৃপক্ষ
সেতু ভবন, বনানী, ঢাকা-১২১২

এম. এ. মান্নান
নিবাহী প্রকৌশলী (যান্ত্রিক)
বাংলাদেশ সেতু কর্তৃপক্ষ
সেতু বিভাগ
গড়ক পরিবহন ও সেতু মন্ত্রণালয়

মোঃ মনিরুল আলম
উপ-সচিব ও
অতিরিক্ত পরিচালক (প্রশাসন)
বাংলাদেশ সেতু কর্তৃপক্ষ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়

Annual Procurement Plan (2021-2022)

Ministry/ Division

Agency

Procuring Entity Name & Code

Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Administration Wing	

ICT Cell

Package No.	Description of procurement package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source Of Funds	Estd. Cos in Lac Tk.	Time Code for process	Not Used in goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing Of Contract	Total time to Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1.	Computer/Hardware Purchase	30	As per list	OTM /RFQ	BBA	GOB	40	-	-	Sep/21	Oct/21	Nov/21	Dec/21	Jan/22	Feb/22	6 Months	4 Months
2.	BRTA database API integration	1	As per list	OTM	BBA	GOB	40	-	-	Contract Signing is done. Work is going on.							
3.	Hardware Maintenance	-	As per Requirement	RFQ/DTM	BBA	GOB	5	-	-	-	-	-	-	-	-	-	12 Months
4.	Software maintenance	-	As per Requirement	RFQ	BBA	GOB	1.5	-	-	Contract Signing is done. Work is going on.							
5.	SMS purchase	-	As per Requirement	RFQ/DTM	BBA	GOB	1.5	-	-	Aug/21	Sep/21	Sep/21	Sep/21	Oct/21	Nov/21	4 Months	4 Months
6.	Surveillance system of BBA head office	-	As per Requirement	OTM	BBA	GOB	38	-	-	Oct/21	Nov/21	Dec/21	Jan/22	Feb/22	Mar/22	6 Months	4 Months
Total =							126										

Saiful

28/09/2022

Md. Saiful Islam
Assistant Maintenance Engineer
Bangladesh Bridge Authority
Ministry of Road Transport and Bridges
Setu Bhaban Baran Dhaka

[Signature]

29/09/2022


মাঃ মনিরুল আলম
উপ-সচিব ও
অতিরিক্ত পরিচালক (প্রশাসন)
বাংলাদেশ সেতু কর্তৃপক্ষ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়


Annual Procurement Plan (2021-2022)

Ministry/ Division
Agency
Procuring Entity Name & Code
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	131018200

Package No.	Description of Procurement package as per DPP GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	Total value of GOODS Procurement																


 27-7-21
 আশ্ফর আলম
 উপপরিচালক (এস্টেট)
 বাংলাদেশ সেতু কর্তৃপক্ষ
 সেতু পরিবহন ও সেতু মন্ত্রণালয়
 সেতু ভবন, বনানী, ঢাকা-১২১২


 29/09/2021
 মোঃ মনিরুল আলম
 উপ সচিব ও
 অতিরিক্ত পরিচালক (প্রশাসন)
 বাংলাদেশ সেতু কর্তৃপক্ষ
 সেতু পরিবহন ও সেতু মন্ত্রণালয়

Annual Procurement Plan (2021-2022)

Ministry/ Division
Agency
Procuring Entity Name & Code
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	131018200

Package No.	Description of Procurement package as per DPP WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise/ Prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	Total value of WORKS Procurement																

আব্দুল
27-7-21

আব্দুল মান্নান আরা
উপপরিচালক (এইচট)
বাংলাদেশ সেতু কর্তৃপক্ষ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
সেতু ভবন, বনানী, ঢাকা-১২১২

Revenue Budget
Procurement Plan (2021-2022)

Ministry/ Division
Agency
Procuring Entity Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority (Technical wing)	7105

NB: Marking as () means in the budget cost

Package No.	Description of Procurement package as per DPP WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	12	11	13	14	15	16	17	18
WD 01	Construction of Mosque at Bangabandhu Bridge	Sft	11250	OTM	BBA	BBA Own Fund	500 (100)	Planned Dates		15 Sep 21	15 Oct 21	05 January 22	25 January 22	30 January 22	31 January 22	120 days	24 months
								Planned Day			30	65	20	04	01	120 days	
WD 02	Construction of Museum at Bangabandhu Bridge	Sft	11150	OTM	BBA	BBA Own Fund	2600 (500)	Planned Dates		30 Sep 21	28 Oct 21	27 Dec 21	16 January 22	20 January 22	17 February 22	140 days	24 months
								Planned Day			28	60	20	04	28	140 days	
WD 03	Construction of RCC Surface Drain Behind The Housing Area of Bangabandhu Bridge, Bhuapur, Tangail	m	650	OTM	BBA	BBA Own Fund	300 (200)	Planned Dates		01 Oct 2	15 Oct 21	30 Nov 21	7 Dec 21	10 Dec 21	15 Dec 21	76 day	6 month
								Planned Day			14	45	7	3	5	76	
WD 04	Dumping of Blasted Angular Rock at WGB of Bangabandhu Bridge	Cum	2000	OTM/DPM	BBA	BBA Own Fund	300 (300)	Planned Dates		As when required							
								Planned Day									
WD 05	Construction of road behind east TCR Building and Vehicles shade	LS	1	OTM	BBA	BBA Own Fund	110 (110)	Planned Dates		01 Oct 21	15 Oct 21	30 Nov 21	7 Dec 21	10 Dec 21	15 Dec 21	76 day	6 month
								Planned Day			14	45	7	3	5	76	

Page | 1

২২/৯/২০

Md. Tofazzel Hossain
Superintending Engineer

২২/৯/২০
কাজী মোহাম্মদ ফেরদাউস
সিনিয়র পরিচালক কারিগরী

Package No.	Description of Procurement package as per DPP WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD 06	Overlay of East Service Road of Bangabandhu bridge	Km	1.5	OTM	BBA	BBA Own Fund	300 (200)	Planned Dates		30 Nov 21	15 Dec 21	31 January 22	7 February 22	15 February 22	22 February 22	82 day	6 month
								Planned Day			14	46	7	8	7	82	
WD 07	West Toll booth at Bangabandhu bridge	No	2	RFQ	BBA	BBA Own Fund	5 (5)	Planned Dates		15 January 22	30 January 22	28 February 22	7 March 22	10 March 22	15 March 22	57 day	6 month
								Planned Day			14	28	7	3	5	57	
WD 08	Truck lane Street light at Bangabandhu Bridge	LS	1	OTM	BBA	BBA Own Fund	700 (200)	Planned Dates		01 April 22	20 April 22	30 May 22	7 May 22	12 May 22	17 May 22	78 Days	12 month
								Planned Day			20	40	8	5	5	78	
WD 09	Workshop Repair at Bangabandhu Bridge		1	OTM	BBA	BBA Own Fund	300 (200)	Planned Dates		5 Dec 21	31 Dec 21	15 February 22	23 Feb 22	28 Feb 22	5 March 22	88 Days	6 month
								Planned Day			25	45	8	5	5	88	
	Total value for Procurement						5115 (1815)										

২৭/৭/২০

২৭/৭/২০
Md. Tofazzel Hossain
Superintending Engineer
Bangladesh Bridge Authority (BBA)

২৭/৭/২০
কাজী মোহাম্মদ ফেরদাউস
প্রধান প্রকৌশলী/পরিচালক কার্যাবলী

Running Work

Package No.	Description of Procurement package as per DPP WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing
1	2	3	4	5	6	7	8	9	10	12	11	13	14	15	16	17
WD 01	Improvement of Track lane by RCC at both sides (East & West) of Bangabandhu Bridge	m	2400	OTM	BBA	BBA Own Fund	2050 (2050)						April 21-March 22			
WD 02	Engaging O&M Operator for 5 years of Bangabandhu Bridge	year	5	OTM	BBA	BBA Own Fund	14200 (2000)						July 16-Sep-21			
							187000 (3500)						Oct-21-Sep 26			
WD 03	Cable laying work from East Generator to east toll plaza of Bangabandhu Bridge	M	600	OTM	BBA	BBA Own Fund	18.00 (18)						June 21 – Dec 21			
WD04	South gryone protection	LS	1	DPM	BBA	BBA Own Fund	500 (500)						April 21-Oct 21			
WD 05	Overlay at contract 7 road				BBA	BBA Own Fund	1060 (400)						Running work (July 2020- July 2021)			
WD 06	Crack Repair inside box Bangabandhu				BBA	BBA Own Fund	10900 (35)						2015-2016, defect liability up to July 2021, bill Pending			
WD 07	South Groyne River bank Protection Work			OTM			4300 (450)						Final Bill Pending			
	Total value for Procurement						(9453)									

২২/৭/২০

২২/৭/২০
Md. Tofazzel Hossain
 Superintending Engineer
 Bangladesh Bridge Authority (BBA)


২২/৭/২০
 কাজী মোহাম্মদ ফেরদাউস
 প্রধান প্রকৌশলী/পরিচালক কারীগরী


Revenue Budget
Procurement Plan (2021-2022)


Ministry/ Division
Agency
Procuring Entity Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority (Technical wing)	7105
NB: Marking as () means in the budget cost	

Package No.	Description of Procurement package as per DPP Goods	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD01	Procurement Of Consumable and Reimbursible Item for Toll of Bangabandhu Bridge	LS	1	OTM	BBA	BBA Own Fund	100 (80)	Planned Dates		30 Aug 21	14 Sep 21	14 Oct 21	21 Oct 21	26 Oct 21	02 Nov 21	64 Days	12 months
								Planned Day			15	30	07	5	7	64 Days	
GD02	Procurement of Spare Parts for weigh scale and toll of Bangabandhu Bridge	LS	1	OTM	BBA	BBA Own Fund	60.00 (50)	Planned Dates		15 Aug 21	30 Aug 21	29 Sep 21	06 Oct 21	09 Oct 21	23 Oct 21	69 days	12 months
								Planned Day			15	30	07	03	14	69 days	
GD03	Telephone control room & Toll Plaza Online UPS	LS	3	OTM	BBA	BBA Own Fund	50.00 (50)	Planned Dates		5 Oct 21	25 Oct 21	25 Nov 21	5 Dec 21	12 Dec 21	30 Dec 21	86 Days	6 months
								Planned Day			20	31	10	7	18	86 days	
	Total value for Procurement						210 (180)										


22/9/20


Md. Tofazzel Hossain
Superintending Engineer
Bangladesh Bridge Authority (BBA)


22/9/20
কাজী মোহাম্মদ ফেরদাউস
প্রধান প্রকৌশলী/পরিচালক কার্যাবলী

Running

Package No.	Description of Procurement package as per DPP Goods	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GD01	Toll Operation (Manpower, exemption, consultancy, software rent, Hardware rent etc)	LS	1		BBA	BBA Own Fund	(1000)									
											Operate by BBA own					
GD 02	Motor vehicle CCCC	LS	1		BBA	BBA Own Fund	(110)									
											July 16- Sep 2021 (O & M)					
GD 03	Upgradation of Surveillance system and installation of PA system	Set	1		BBA	BBA Own Fund	247 (50)									
											May 2020- July 2021					
GD 04	Procurement Of Consumable Item and office stationary for Toll, weigh scale of Bangabandhu Bridge	LS	1		BBA	BBA Own Fund	48.00 (20)									
											Nov 20- Nov 21					
GD 05	Procurement Of Reimbursable Item and office stationary, for Toll, weigh scale of Bangabandhu Bridge	LS	1	OTM	BBA	BBA Own Fund	30 (15)									
											Nov 20- Nov 21					
GD 06	Purchase of Angular Blasted rock	Cum	20000	OTM	BBA	BBA Own Fund	2160 (1600)									
											DEC 20- DEC 21					
	Total Value for Procurement						(2795)									

২৯/৭/২০

২৯/৭/২০
Md. Tofazzel Hossain
Superintending Engineer
Bangladesh Bridge Authority (BBA)

২৯/৭/২০
কাজী মোহাম্মদ ফেরদাউস
প্রধান প্রকৌশলী/পরিচালক কারিগরী


Revenue Budget
Procurement Plan (2021-2022)


Ministry/ Division
Agency
Procuring Entity Name & Code


Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105

NB: Marking as () means in the budget cost

Package No.	Description of Procurement package as per DPP Service	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertisement of EOI	Issue RFP	Technical Proposal opening	Technical Proposal Evaluation	Financial Proposal Opening and Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SR 01	Consultancy Service for and including Procurement of Toll Operation Software	no	1	OTM (ICT)	BBA	BBA Own Fund	2500	Planned Dates	15 Sep 21	14 Dec 21	28 Jan 22	28 Feb 22	15 Mar 22	21 Mar 22	5 Apr 22	20 Apr 22	217 Days	5 Years
							(200)			90	45	30	15	7	15	15	217 Days	
	Total value for Procurement						2500 (200)											


২৭/৭/২০


Md. Tofazzel Hossain
Superintending Engineer
Bangladesh Bridge Authority (BBA)


২৭/৭/২০
কাজী মোহাম্মদ ফেরদাউস
প্রধান প্রকৌশলী/অতিরিক্ত সচিব

Running

Package No.	Description of Procurement package as per DPP Service	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise of EOI	Issue RFP	Technical Proposal opening	Technical Proposal Evaluation	Financial Proposal Opening and Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract signing
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SR 01	Sismic consultancy, Buet	LS	1		BBA	BBA Own Fund	(10)							2016-2021			
SR 02	Hydrology Morphology consultancy for Bangabandhu Bridge	Yr	5	OTM	BBA	BBA Own Fund	690 (120)							July 2018-July 2023			
SR 03	Consultancy service for Box repair, Deck repair of bangabandhu bridge				BBA	BBA Own Fund	(10)							2016-2021			
SR 04	Engaging individual consultant as i) Senior Design engineer ii) senior Procurement Specialist for BBA	No	LS		BBA	BBA Own Fund	155.00 (76)							Oct 20- Oct 22			
SR 05	Engaging Individual consultant for Museum and Mosque i) Str. Designer, ii) Arch.	No	1		BBA	BBA Own Fund	23 (17)							Apr 21- Aug 21			
SR 06	Transition Advisor for Meghna Bridge	No	1	DPM	BBA	BBA Own Fund	650 (650)							Jul 21- Jun 22			
SR 07	Consultancy service for land acquisition for Bridge over Paira river.	No	1	DPM/SSS	BBA	BBA Own Fund	23 (5)							Final Bill Pending			
SR 08	Consultancy service for Feasibility Study and Detail Design of Marichkhali-Methamye elevated expressway	No	1	DPM	BBA	BBA Own Fund	1963 (1500)							Jan 21- Apr 22			
Total Value for Procurement							(2388)										

২৯/৯/২০
মোঃ ওয়াশিম আলী
নির্বাহী প্রকৌশলী (নদীশাসন) চঃসাঃ
বাংলাদেশ সেতু কর্তৃপক্ষ
কম্পিউটার ও সেতু মন্ত্রণালয়
কম্পিউটার বিভাগ ঢাকা-১২১১

২৯/৯/২০
Md. Tofazzel Hossain
Superintending Engineer
Bangladesh Bridge Authority (BBAA)

২৯/৯/২০
কাজী মোহাম্মদ ফেরদাউস
প্রধান প্রকৌশলী/পরিচালক কারিগরী

Annual Procurement Plan (2021-2022)

Budget: Revenue

Ministry/ Division
Agency
Procuring Entity Name & Code
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Technical Wing (Mukterpur Bridge)	

Package No.	Description of Procurement package WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD 01	Vertical Extension Work of Toll Monitoring Building at Mukterpur Bridge	No	1	OTM	BBA	GOB/BBA Own Fund	130.00 (60.00)	Planned Dates	On going (November 2020- July 2021)								09 months
								Planned Days									
WD 02	Staff Accommodation	No	1	OTM	BBA	GOB/BBA Own Fund	700.00 (600.00)	Planned Dates		08 Sept 21	28 Sept 21	15 Nov 21	30 Nov 21	08 Dec 21	27 Dec 21	111 Days	18 months
								Planned Days		21	01	48	15	08	20	111 Days	
WD 03	Construction of BSCIC Bhaban at Mukterpur bridge.	No	1	OTM	BBA	GOB/BBA Own Fund	130.00 (130.00)	Planned Dates	Contract Awarded								12 months
								Planned Days									
WD 04	Construction of Boundary wall North and South side at 6th Bangladesh-China Friendship Bridge Mukterpur Bridge Mukterpur Munshigonj.	No	1	OTM	BBA	GOB/BBA Own Fund	530.00 (460.00)	Planned Dates	On going (June 2020- December 2021)								18 months
								Planned Days									
	Total Value of Works Procurement						1490.00										

29/09/2021
মোঃ তহিদুজ্জামান
অতিরিক্ত প্রকৌশলী (বরীপাসন) ও
বাংলাদেশ সেতু কর্তৃপক্ষ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
সেতু ভবন, বনানী, ঢাকা-১২১২

29/9/20
কাজী মোহাম্মদ ফেরদাউস
প্রধান প্রকৌশলী/পরিচালক কারীগরী

Annual Procurement Plan (2021-2022)

Budget: Revenue

Ministry/ Division

Agency

Procuring Entity Name & Code

Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Technical Wing (Mukterpur Bridge)	

Package No.	Description of Procurement package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD 01	Installation of Surveillance System for Mukterpur Bridge	No	1	OTM	BBA	GOB/BBA Own Fund	130.00 (130.00)	Planned Dates		03 Oct 21	23 Oct 21	30 Nov 21	12 Dec 21	20 Dec 21	09 Jan 22	99 days	06 months
								Planned Days		21	01	38	12	08	20	99 days	
	Total Value of Goods Procurement						Total:130.00										

29/09/2021

মোঃ ওহিদুজ্জামান
উপসচিব (প্রকৌশল) (নদীশাসন) ও নদ
বাংলাদেশ সেতু কর্তৃপক্ষ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
সেতু ভবন, বনানী, ঢাকা-১২১২

29/09/21

কাজী মোহাম্মদ ফেরদাউস
এবং প্রকৌশলী/পরিচালক কারিগরী

Annual Procurement Plan (2021-2022)

Ministry/ Division


Agency

Procuring Entity Name & Code

Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Finance and Accounts Wing	

Package No.	Description of Procurement package as per DPP	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Invitation	Issue RFP	Technical proposal opening	Technical proposal Evaluation	Financial proposal Opening & Evaluation	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SD 04	Appointment of Private C.A. firm for Auditing BBA accounts for 2020-21 to 2024-25 financial year.	No	2	EOI	Executive Director	BBA Own Fund	15.00	Planned Dates	Jan /2021	June /2021	August/2021	Sept/2021	Sept/2021	Oct/2021	Oct/2021	10 month	
								Planned Days									05 years


23-07-2021

শেখ হুসাইন আহমেদ
উপপরিচালক (অডিট)
বাংলাদেশ সেতু কর্তৃপক্ষ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়