

Revenue Budget
Procurement Plan (2021-2022)

Revised (Oct'21)

Ministry/ Division
Agency
Procuring Entity Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority (Technical wing)	7105

NB: Marking as () means in the budget cost

Package No.	Description of Procurement package as per DPP WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	12	11	13	14	15	16	17	18
WD 01	Construction of Mosque at Bangabandhu Bridge	Sft	11250	OTM	BBA	BBA Own Fund	500 (200)	Planned Dates		15 Nov 21	15 Dec 21	20 Feb 22	27 Feb 22	3 March 22	17 March 22	120 days	24 months
								Planned Day			30	65	7	04	14	120 days	
WD 02	Construction of Museum at Bangabandhu Bridge	Sft	11150	OTM	BBA	BBA Own Fund	2600 (00)	Planned Dates		15 Dec 22	15 Jan 22	20 March 22	27 March 22	31 April 22	14 May 22	120 days	24 months
								Planned Day			30	65	7	04	14	120 days	
WD 03	Construction of RCC Surface Drain Behind The Housing Area of Bangabandhu Bridge, Bhuapur, Tangail	m	650	OTM	BBA	BBA Own Fund	300 (200)	Planned Dates		23 Sep 21	18 Oct 21	20 Nov 21	30 Nov 21	7 Dec 21	15 Dec 21	90 day	6 months
								Planned Day			20	35	7	7	14	90	
WD 04	Dumping of Blasted Angular Rock at WGB of Bangabandhu Bridge	Cum	2000	OTM/DPM	BBA	BBA Own Fund	300 (300)	Planned Dates		As when required							
								Planned Day									
WD 05	Construction of road behind east TCR Building and Vehicles shade	LS	1	OTM	BBA	BBA Own Fund	110 (00)	Planned Dates		04 Jan 22	25 Jan 22	10 March 22	17 March 22	20 March 22	3 April 22	90 day	6 months
								Planned Day			21	45	7	3	14	90	
WD 06	Construction of 02 Nos Temporary Toll Collection Booth for Motorcycle at West Site of Bangabandhu Bridge, Bhuapur, Tangail	No	2	RFQ	BBA	BBA Own Fund	5.5 (5.5)	Planned Dates		10 Oct 21	18 Oct 21	18 Oct 21	01 Nov 21	04 Nov 21	09 Nov 21	23 day	1 month
								Planned Day			8	0	7	3	5	23	

M. Hossain

Prin

[Signature]

Md. Tofazzel Hossain
Superintending Engineer
Bangladesh Bridge Authority (BBA)

[Signature] 28/10/21
কাজী মোহাম্মদ ফেরদাউস
প্রধান প্রকৌশলী
বাংলাদেশ সেতু কর্তৃপক্ষ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
সেতু ভবন, বনানী, ঢাকা-১২১২

Package No.	Description of Procurement package as per DPP WORKS	Un it	Quant ity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notificatio n of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	12	11	13	14	15	16	17	18
WD 07	Street Light (Based on Solar Panel) light at West Weigh Scale to West Roundabout, West Roundabout to Soydabadh mor (Truck lane) , and East WeighScale to East Roundabout Bangabandhu Bridge Bhuapur, Tangail/Sirajgonj	LS	1	OTM	BBA	BBA Own Fund	500 (200)	Planned Dates		01 April 22	28 April 22	13 June 22	20 June 22	23 June 22	07 July 22	97 Days	12 months
								Planned Day			28	45	7	3	14	97	
WD 08	Workshop Repair at Bangabandhu Bridge		1	OTM	BBA	BBA Own Fund	300 (100)	Planned Dates		20 Jan 22	15 Feb 22	30 March 22	7 April 22	12 April 22	17 April 22	88 Days	6 months
								Planned Day			25	45	8	5	5	88	
WD 09	Replace of Pot Bearing of Bangabandhu Bridge	LS	1	DPM/OTM	BBA	BBA Own Fund	13500 (00)	Planned Dates		7 April 22	18 May 22	17 Aug 22	24 Aug 22	29 Aug 22	27 Sep 22	172 Days	12 months
								Planned Day			42	90	7	5	28	172	
WD10	Supply & Installation of 6 Nos Display Boards for, Bhuapur, Tangail Weigh Scales (East & West) of Bangabandhu Bridge	No	6	RFQ	BBA	BBA Own Fund	6 (6)	Planned Dates		20 Nov 21	29 Nov 21	14 Dec 21	17 Dec 21	01 Jan 22	04 Jan 22	45	2 Months
								Planned Day			9	15	3	15	3	45	
	Total value for Procurement						18121.5 (1011.5)										

Noninformative

from



Md. Tofazzel Hossain
Superintending Engineer
Bangladesh Bridge Authority (BBA)

কাজী মোহাম্মদ ফেরদাউস
প্রধান প্রকৌশলী
বাংলাদেশ সেতু কর্তৃপক্ষ
সড়ক পরিবহন ও সেতু মহালয়া
সেতু ভবন, বনানী, ঢাকা-১২১১

Running Work

Package No.	Description of Procurement package as per DPP WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing
1	2	3	4	5	6	7	8	9	10	12	11	13	14	15	16	17
WD 01	Improvement of Track lane by RCC at both sides (East & West) of Bangabandhu Bridge	m	2400	OTM	BBA	BBA Own Fund	2050 (2050)						April 21-March 22			
WD 02	Engaging O&M Operator for 5 years of Bangabandhu Bridge	year	5	OTM	BBA	BBA Own Fund	14200 (2000)						July 16-Sep-21			
							17261 (2000)						Oct-21-Sep 26			
WD 03	Cable laying work from East Generator to east toll plaza of Bangabandhu Bridge	M	600	OTM	BBA	BBA Own Fund	18.00 (18)						June 21 – Dec 21			
WD04	South gryone protection	LS	1	DPM	BBA	BBA Own Fund	500 (500)						April 21-Oct 21			
WD 05	Overlay at contract 7 road				BBA	BBA Own Fund	1060 (400)						Running work (July 2020- July 2021)			
WD 06	Crack Repair inside box Bangabandhu				BBA	BBA Own Fund	10900 (35)						2015-2016, defect liability up to July 2021, bill Pending			
WD 07	South Groyne River bank Protection Work			OTM			4300 (200)						Final Bill Pending			
	Total value for Procurement						(7203)									

M. K. Martin

Riaz

[Signature]

Md. Tofazzel Hossain
Superintending Engineer
Bangladesh Bridge Authority (BBA)

[Signature]

[Signature]
কাজী মোহাম্মদ ফেরদাউস
প্রধান প্রকৌশলী
বাংলাদেশ সেতু কর্তৃপক্ষ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
সেতু ভবন, বনানী, ঢাকা-১২১২

Revenue Budget
Procurement Plan (2021-2022)

Revised (Oct'21)

Ministry/ Division
Agency
Procuring Entity Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority (Technical wing)	7105
NB: Marking as () means in the budget cost	

Package No.	Description of Procurement package as per DPP Goods	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD01	Supply of Stationary, Consumable & Reimbursable item for Toll Operation of Bangabandhu Bridge, Bhupur, Tangail for 12 month	LS	1	OTM	BBA	BBA Own Fund	100 (80)	Planned Dates		15 Sep 21	30 Sep 21	01 Nov 21	08 Nov 21	13 Nov 21	20 Nov 21	64 Days	12 months
								Planned Day			16	30	07	5	7	64 Days	
GD02	Supply of Spare Parts for Weigh Scale Operation & Maintenance of Bangabandhu Bridge	LS	1	OTM	BBA	BBA Own Fund	60.00 (50)	Planned Dates		04 Aug 21	22 Aug 21	25 Sep 21	05 Oct 21	21 Oct 21	21 Oct 21	69 days	12 months
								Planned Day			15	35	10	16	0	69 days	
GD03	Supply of Online UPS Battery for Toll Operation Works of Bangabandhu Bridge, Bhupur, Tangail	No	32	OTM	BBA	BBA Own Fund	8.5 (8.5)	Planned Dates		19 Oct 21	31 Oct 21	30 Nov 21	10 Dec 21	17 Dec 21	03 Jan 22	78 Days	1 month
								Planned Day			12	31	10	7	18	78 days	
GD4	Supply of Barrier Gate for E-Ticketing System Operation & Maintenance of Bangabandhu Bridge	Nos	2	RFQ	BBA	BBA Own Fund	2 (2)	Planned Dates		03 Oct 21	10 Oct 21	10 Oct 21	21 Oct 21	26 Oct 21	26 Oct 21	24 Days	1 month
								Planned Day			7	0	11	06	0	24	
GD5	Procurement of Survey Boat for Hydro Survey with related accessories						303 (0)	Planned Dates		05 Mar 22	12 Mar 22	27 April 22	07 April 22	20 April 22	25 April 22	80 Days	6 months
								Planned Day			7	45	10	13	5	80	
GD6	Supply, Installation, Testing, Commissioning and Maintenance of 10 (Ten) nos. Low-speed Weigh in Motion (LSWIM) Scales including real time web-based video and data monitoring system with RFID for Bangabandhu Bridge.	No	10	OTM	BBA	BBA Own Fund	3200 (1600)	Planned Dates		5 Sep 21	25 Oct 21	10 Dec 21	17 Dec 21	24 Dec 21	30 Dec 21	115 Days	
								Planned Day			50	45	7	7	6	115	
GD7	Supply Cash drawer and Supplying fitting and fixing of tiles at toll Booth Ceiling of Bangabandhu Bridge, Bhupur, Tangail	L.S.	1	RFQ	BBA	BBA Own Fund	3 (3)	Planned Dates		5 Oct 21	13 Oct 21	13 Oct 21	20 Oct 21	23 Oct 21	25 Oct 21	20 Days	1 month
								Planned Day			8	0	5	5	2	20	
	Supply, Installation, Testing & Commissioning of Online Ups for Telecommunication System at Bangabandhu Bridge, Bhupur, Tangail	L.S.	3	OTM	BBA	BBA Own Fund	12 (12)	Planned Dates		20 Nov 21	04 Dec 21	9 Jan 22	16 Jan 22	19 Jan 22	03 Feb 22	73 Days	
								Planned Day			14	35	7	3	14	73	

Monirul Hossain

hossain

Md. Forazul Hossain
Superintending Engineer
Bangladesh Bridge Authority (BBA)

Forazul Hossain
কাজী মোহাম্মদ ফেরদাউ
প্রধান প্রকৌশলী
বাংলাদেশ সেতু কর্তৃক
দক্ষ পরিবহন ও সেতু মন্ত্রণালয়
কম, বনানী ঢাকা

Revenue Budget
Procurement Plan (2021-2022)

Revised (Oct'21)

Ministry/ Division
Agency
Procuring Entity Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority (Technical wing)	7105

NB: Marking as () means in the budget cost

Package No.	Description of Procurement package as per DPP Service	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise of EOI	Issue RFP	Technical Proposal opening	Technical Proposal Evaluation	Financial Proposal Opening and Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SR 01	Selection of a Consulting firm to Develop a Modern Real-Time web based Electronic Toll Collection System for Bridges, Elevated Expressways, Tunnels etc. under Bridges Division, Government of Bangladesh.	no	1	OTM (ICT)	BBA	BBA Own Fund	3500 (00)	Planned Dates	15 Nov 21	14 Feb 22	28 Mar 22	28 April 22	15 June 22	21 June 22	5 July 22	20 July 22	257 Days	5 Years
										90	42	60	15	7	15	28	257 Days	
	Total value for Procurement						3500 (00)											

Monfumatir

Riaz

[Signature]
Md. Tofazzel Hossain
Superintending Engineer
Bangladesh Bridge Authority (BBA)

[Signature]
কাজী মোহাম্মদ ফেরদাউস
প্রধান প্রকৌশলী
বাংলাদেশ সেতু কর্তৃপক্ষ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
সেতু ভবন রমনা ঢাকা-১২১২

Running

Package No.	Description of Procurement package as per DPP Service	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise of EOI	Issue RFP	Technical Proposal opening	Technical Proposal Evaluation	Financial Proposal Opening and Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract signing
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SR 01	Sismic consultancy, Buet	LS	1		BBA	BBA Own Fund	(10)						2016-2021				
SR 02	Hydrology Morphology consultancy for Bangabandhu Bridge	Yr	5	OTM	BBA	BBA Own Fund	690 (120)						July 2018-July 2023				
SR 03	Consultancy service for Box repair, Deck repair of bangabandhu bridge				BBA	BBA Own Fund	(10)						2016-2021				
SR 04	Engaging individual consultant as i) Senior Design engineer ii) senior Procurement Specialist for BBA	No	LS		BBA	BBA Own Fund	155.00 (28)						Oct 20- Oct 22				
SR 05	Engaging Individual consultant for Museum and Mosque i) Str. Designer, ii) Arch.	No	1		BBA	BBA Own Fund	23 (17)						Apr 21- Aug 21				
SR 06	Transition Advisor for Meghna Bridge	No	1	DPM	BBA	BBA Own Fund	650 (330)						Jul 21- Jun 22				
SR 07	Consultancy service for land acquisition for Bridge over Pira river.	No	1	DPM/SSS	BBA	BBA Own Fund	23 (5)						Final Bill Pending				
SR 08	Consultancy service for Feasibility Study and Detail Design of Marichkhali-Methamye elevated expressway	No	1	DPM	BBA	BBA Own Fund	1963 (1500)						Jan 21- Apr 22				
	Total Value for Procurement						(2020)										

Monika Martin
03/11/2024
Nur-E Ferdous Monika Martin
Assistant Engineer (Monitoring-1)
Bangladesh Bridge Authority
Ministry of Road Transport and Bridges
Setu Bhaban, Banani, Dhaka.

Riaz
সৈয়দ রিয়াজ উদ্দিন
সহকারী প্রকৌশলী
বাংলাদেশ সেতু কর্তৃপক্ষ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
সেতু ভবন, বনানী, ঢাকা-১২১২

Md. Tofazzel Hossain
Md. Tofazzel Hossain
Superintending Engineer
Bangladesh Bridge Authority (BBA)

কাজী মোহাম্মদ ফেরদাউজ
কাজী মোহাম্মদ ফেরদাউজ
প্রধান প্রকৌশলী
বাংলাদেশ সেতু কর্তৃপক্ষ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
সেতু ভবন, বনানী, ঢাকা-১২১২

Budget: Revenue

Annual Procurement Plan (2021-2022)

Revised

Ministry/ Division

Agency

Procuring Entity Name & Code

Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Technical Wing (Mukterpur Bridge)	

Package No.	Description of Procurement package WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
WD 01	Vertical Extension Work of Toll Monitoring Building at Munkerpur Bridge	No	1	OTM	BBA	GOB/BBA Own Fund	130.00 (60.00)	Planned Dates	Final Bill Pending									
								Planned Days										
WD 02	Staff Accommodation	No	1	OTM	BBA	GOB/BBA Own Fund	700.00 (600.00)	Planned Dates		20 Dec 21	10 Jan 22	10 March 22	24 March 22	31 March 22	28 April 22	129 Days	18 months	
								Planned Days		0	21	59	14	07	28	129 Days		
WD 03	Construction of BSCIC Bhaban at Mukterpur bridge.	No	1	OTM	BBA	GOB/BBA Own Fund	130.00 (130.00)	Planned Dates	Contract Awarded									12 months
								Planned Days										
WD 04	Construction of Boundary wall North and South side at 6th Bangladesh-China Friendship Bridge Mukterpur Bridge Mukterpur Munshigonj.	No	1	OTM	BBA	GOB/BBA Own Fund	530.00 (460.00)	Planned Dates	On going (June 2020- December 2021)									18 months
								Planned Days										
	Total Value of Works Procurement						1490.00											

১০-১০-২১
কাজী হালদার
নিবাহী প্রকৌশলী (সড়ক)
বাংলাদেশ সেতু কর্তৃপক্ষ
সেতু ভবন, বনানী, ঢাকা।

Mr. Ohiduzzaman
Superintending Engineer (RTW) C.C
Bangladesh Bridge Authority
Ministry of Road Transport & Bridges
Saly Bhaban, Banani, Dhaka-1212

কাজী মোহাম্মদ ফেরদাউস
প্রধান প্রকৌশলী
বাংলাদেশ সেতু কর্তৃপক্ষ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
সেতু ভবন বনানী ঢাকা-১২১২

Budget: Revenue

Annual Procurement Plan (2021-2022)

Revised

Ministry/ Division
Agency
Procuring Entity Name & Code
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Technical Wing (Mukterpur Bridge)	

Package No.	Description of Procurement package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD 01	Installation of Surveillance System for Mukterpur Bridge	No	1	OTM	BBA	GOB/BBA Own Fund	130.00 (130.00)	Planned Dates		07 Dec 21	27 Dec 21	28 Feb 22	15 March 21	22 March 21	19 April 22	134 days	06 months
								Planned Days		0	21	64	15	07	28	134 days	
	Total Value of Goods Procurement						Total:130.00										

Signature
24-10-21
লক্ষ্মী কান্ত হালদার
নিবাহী প্রকৌশলী (সড়ক)
বাংলাদেশ সেতু কর্তৃপক্ষ
সেতু ভবন, বনানী, ঢাকা।

Signature
28/10/2021
Md. Ohiduzzaman
Superintending Engineer (RTW) C.C
Bangladesh Bridge Authority
Ministry of Road Transport & Bridges
Setu Bhaban, Banani, Dhaka-1212

Signature
28/10/21
কাজী মোহাম্মদ ফেরদাউস
প্রধান প্রকৌশলী
বাংলাদেশ সেতু কর্তৃপক্ষ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
সেতু ভবন বনানী, ঢাকা-১২১২

Annual Procurement Plan (2021-2022)

Ministry/ Division

Agency

Procuring Entity Name & Code

Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Administration Wing	

Bhaban

Package No.	Description of Procurement	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Tender opening	Invite/ Advertise Tender	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD01	Operation & Maintenance (O&M) of Setu Bhaban	-	LS	PSN	BBA	GOB/BBA Own Fund	1163.00 (200)	Planned Dates									60 months
								Planned Days									On Going
WD02	Operation & Maintenance (O&M) of Lift at Setu Bhaban	-	LS	DPM	BBA	GOB/BBA Own Fund	50.50 (16.00)	Planned Dates									36 months
								Planned Days									On Going
WD03	Operation & Maintenance (O&M) of Fire Fighting System at Setu Bhaban	-	LS	OTM	BBA	GOB/BBA Own Fund	33.93 (6.80)	Planned Dates									60 months
								Planned Days									On Going
WD04	Construction/Installation of BBA Signboard at Roof Top.	-	LS	RFQ	BBA	GOB/BBA Own Fund	6.00	Planned Dates									6 months
								Planned Days									
WD05	Repair/Replacement of Center air conditioning system at Setu Bhaban	-	LS	RFQ	BBA	GOB/BBA Own Fund	6.00	Planned Dates									
								Planned Days									
WD06	Repair of boundary wall and painting works.	-	LS	RFQ	BBA	GOB/BBA Own Fund	6.00	Planned Dates									
								Planned Days									

Package No.	Description of Procurement	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Tender opening	Invite/ Advertise Tender	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD01	Supply of Chemical for water treatment of center air conditioning system at Setu Bhaban	-	LS	RFQ	BBA	GOB/BBA Own Fund	26.02	Planned Date									36 months
								Planned Days									On Going
GD02	Fire Extinguishers refill at Setu Bhaban	-	LS	RFQ	BBA	GOB/BBA Own Fund	1.00	Planned Date									
								Planned Days									
GD03	Temporary lighting works dor the occasion of 26th March, 15th August and 16th December etc.	-	LS	RFQ	BBA	GOB/BBA Own Fund	10.00	Planned Date									
								Planned Days									
GD04	Supply of Croceries items for Roof Top Community Hall.	-	LS	RFQ	BBA	GOB/BBA Own Fund	3.00	Planned Date									
								Planned Days									

[Signature]
27/1/21

[Signature]
28/10/24
Md. Usuf Harun
Assistant Engineer
Ministry of Road Transport and Bridges
Bangladesh Bridge Authority
Setu Bhaban, Banani, Dhaka

[Signature]
29.20.2020

Annual Procurement Plan (2021-2022) (Revised)

Ministry/ Division


Agency

Procuring Entity Name & Code

Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	131018200

Package No.	Description of Procurement package as per DPP WORKS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise/Pre quel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD01	Plantation	LS	1	RFQ	ED	Own Fund	5.00	Planned Dates	16 August, 2021	19 August, 2021	24 August, 2021	24 August, 2021	01 September, 2021	02 September, 2021	-	-	24 September, 2021
								Planned Days								17 Days	3 Weeks
WD02	Renovation of Washroom (male & Female) at Picnic spot of Bangabandhu Bridge Area, Bhuapur tangail	LS	1	OTM/RFQ	ED	Own Fund	10.00	Planned Dates	15 December, 2021	30 December, 2021	15 January, 2022	20 January, 2022	30 January, 2022	31 January, 2022	05 February, 2022	-	30 August, 2022
								Planned Days								02 Months	06 Months
	Total value of WORKS Procurement						15.00										


 আঞ্জুমান আরা
 উপপরিচালক (এস্টেট)
 বাংলাদেশ সেতু কর্তৃপক্ষ
 সেতু পরিবহন ও সেতু মন্ত্রণালয়
 সেতু ভবন, বনানী, ঢাকা-১২১২

Annual Procurement Plan (2021-2022) (Revised)

Ministry/ Division

Agency

Procuring Entity Name & Code

Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	131018200

Package No.	Description of Procurement package as per DPP GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	Total value of GOODS Procurement																

Handwritten signature and date
৩২-১০-২০

আব্দুল মান্নান আরা
উপপরিচালক (এস্টেট)
বাংলাদেশ সেতু কর্তৃপক্ষ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
সেতু ভবন, বনানী, ঢাকা-১২১২

Annual Procurement Plan for FY (2021-2022)

Ministry/ Division
Agency
Procuring Entity Name & Code
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Administration Wing	

Admin. Wing

Package No.	Description of procurement package goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Lakh)	Time Code for process	Not Used in goods	Invite Advertise/ Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1.	Stationary	enclosed	As per list	RFQ/ OTM	Executive Director	BBA	15.00	-	-	-	-	-	-	-	-	-	12 Months
2.	Furniture		As per list	RFQ/ OTM	Executive Director	BBA	10.00	-	-	-	-	-	-	-	-	-	12 Months
3.	Liveries		As per list	RFQ	Executive Director	BBA	03.50	-	-	-	-	-	-	-	-	-	12 Months
4.	Books & Journals		As per Requirement	RFQ	Executive Director	BBA	02.00	-	-	-	-	-	-	-	-	-	12 Months
Total							30.50										

Sabbir
 02/07/2022
 সাকিবুর আহমেদ
 সহকারী পরিচালক (প্রশাসন)
 বাংলাদেশ সেতু কর্তৃপক্ষ
 গড়ক পরিবহন ও সেতু মন্ত্রণালয়
 সেতু ভবন, বনানী, ঢাকা।

Annual Procurement Plan for FY (2021-2022)

Ministry/ Division

Agency


Procuring Entity Name & Code

Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Administration Wing	

Automobile Wing

Package No.	Description of procurement package goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Lakh)	Time Code for process	Not Used in goods	Invite Advertise/ Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1.	Petrol, Lubricant & CNG	As per requirement	As per requirement	Direct purchase	As per authority delegated	BBA	90.00	July 2021 to June 2022									12 Months
2.	Gas & Fuel	As per requirement	As per requirement	Direct purchase	As per authority delegated	BBA	3.00	July 2021 to June 2022									12 Months
3.	Maintenance & Repair of vehicle	As per requirement	As per requirement	DM/RFQ/ LTM	As per authority delegated	BBA	35.00	July 2021 to June 2022									12 Months
4.	Purchase Of Vehicle	As per requirement	As per requirement	DM/OTM	As per authority delegated	BBA	440.00			October-2021	November-2021	December-2021	January-2022	January-2022	January-2022	120 Days	4 Month
					Total		568.00										


 এস, এম, ইয়াসিন আকবর
 সহকারী পরিচালক (অটো)
 বাংলাদেশ সেতু কর্তৃপক্ষ
 সড়ক পরিবহন ও সেতু বিভাগ

Annual Procurement Plan (2021-2022)

Ministry/ Division
Agency
Procuring Entity Name & Code
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Administration Wing	

ICT Cell

Package No.	Description of procurement package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source Of Funds	Estd. Cos in Lac Tk.	Time Code for process	Not Used in goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing Of Contract	Total time to Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1.	Computer/Hardware Purchase	30	As per list	OTM /RFQ	BBA	GOB	40	-	-	Sep/21	Oct/21	Nov/21	Dec/21	Jan/21	Feb/21	6 Months	4 Months
2.	BRTA database API integration	1	As per list	OTM	BBA	GOB	40			Contract Signing is done. Work is going on.							
3.	Hardware Maintenance	-	As per requirement	OTM/RFQ /DTM	BBA	GOB	5	-	-	-	-	-	-	-	-	-	12 Months
4.	Software Maintenance	-	As per requirement	RFQ/DTM	BBA	GOB	1.5	-	-	Contract Signing is done. Work is going on.							
5.	SMS purchase	-	As per requirement	RFQ/DTM	BBA	GOB	1.5	-	-	-	-	-	-	-	-	-	12 Months
6.	Surveillance System of BBA Head Office	-	As per requirement	OTM	BBA	GOB	35	-	-	Nov/21	Dec/21	Jan/21	Feb/21	March/21	April/21	5 Months	4 Months
Total =							123										

[Signature]
09.02.22

মোঃ মাসুদ ভূইয়া
সহকারী মাইনটেন্যান্স ইঞ্জিনিয়ার (অতিরিক্ত দায়িত্ব)
বাংলাদেশ সেতু কর্তৃপক্ষ
সেতু ভবন, বনানী, ঢাকা।

Annual Procurement Plan (2021-2022)

Ministry/ Division


Agency

Procuring Entity Name & Code

Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Finance and Accounts Wing	

Package No.	Description of Procurement package as per DPP	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Invitation	Issue RFP	Technical proposal opening	Technical proposal Evaluation	Financial proposal Opening & Evaluation	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SD 01	Appointment of Private C.A. firm for Auditing BBA accounts for 2020-21 to 2024-25 financial year.	No	02	EOI	Executive Director	BBA Own Fund	15.00	Planned Dates	Jan /2021	June /2021	August/2021	Sept/2021	Sept/2021	Oct/2021	Oct/2021	10 month	
								Planned Days									05 years
SD 02	Appointment of Income Tax Advisor of Bangladesh Bridge Authority for 2022-23 to 2027-28 financial year.	No	01	OTM	Executive Director	BBA Own Fund	5.00	Planned Dates	Jan /2022		March/2022	April/2022	May/2022	Jun/2022	Jun/2022	05 month	
								Planned Days									05 years


 29/12/22
 মোঃ মোশাররফ হোসেন
 সহকারী পরিচালক (হিসাব)
 বাংলাদেশ সেতু কর্তৃপক্ষ
 বড়ক পরিবহন ও সেতু মন্ত্রণালয়
 সেতু ভবন, বনানী, ঢাকা।