

Revenue Budget  
Procurement Plan (2021-2022)

Revised (May'22)

Ministry/ Division  
Agency  
Procuring Entity Name & Code

Ministry of Road Transport & Bridges/Bridges Division
Bangladesh Bridge Authority
Bangladesh Bridge Authority (Technical wing) 7105

Package No.	Description of Procurement package as per DPP WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise proquet (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD 01	Construction of Mosque at Bangabandhu Bridge	Sft	11250	OTM	BBA	BBA Own Fund	430	Planned Dates Planned Day		12 Dec 21	10 Feb 22 60	13 Feb 22 3	17 Feb 22 5	23 Feb 22 7	14 March 22 19	14 March 22 94 days	12 months
WD 02	Construction of Museum at Bangabandhu Bridge	Sft	11150	OTM	BBA	BBA Own Fund	2450	Planned Dates Planned Day		30 March 22	28 April 22 30	22 May 22 24	09 June 22 17	16 June 22 7	30 June 22 14	30 June 22 92 days	18 months
WD 03	Construction of RCC Surface Drain Behind The Housing Area of Bangabandhu Bridge, Bhuapur, Tangail	m	650	OTM	BBA	BBA Own Fund	300	Planned Dates Planned Day		23 Sep 21	18 Oct 21 20	14 Dec 22 55	13 Jan 22 30	16 Jan 22 3	25 Jan 22 9	25 Jan 22 117	6 months
WD 04	Construction of 02 Nos Temporary Toll Collection Booth for Motorcycle at West Site of Bangabandhu Bridge, Bhuapur, Tangail	No	2	RFQ	BBA	BBA Own Fund	5.50	Planned Dates Planned Day		10 Oct 21	18 Oct 21 8	18 Oct 21 0	01 Nov 21 7	01 Nov 21 3	04 Nov 21 0	04 Nov 21 18	1 month
WD 05	Replace of Pot Bearing of Bangabandhu Bridge	LS	1	DPM/OTM	BBA	BBA Own Fund	15000	Planned Dates Planned Day		20 June 22	01 Aug 22 42	01 Nov 22 90	01 Dec 22 30	08 Dec 22 7	07 Jan 23 28	07 Jan 23 197	12 months
WD 06	Supply & Installation of 6 Nos Display Boards for, Bhuapur, Tangail Weigh Scales (East & West) of Bangabandhu Bridge	No	6	RFQ	BBA	BBA Own Fund	6	Planned Dates Planned Day		13 Dec 21	28 Dec 21 15	12 Jan 22 15	16 Jan 22 3	18 Jan 22 2	28 Jan 22 7	25 Jan 22 42	2 Months
Total value for Procurement							18191.50										

*Arbab*  
30-5-22

*[Signature]*

*[Signature]*

Package No.	Description of Procurement package as per DPP Goods	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estid. Cost (in Lac Taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD07	Supply Cash drawer and Supplying fitting and fixing of tiles at toll Booth Ceiling of Bangabandhu Bridge, Bhupur, Tangail	L.S.	1	RFQ	BBA	BBA Own Fund	3	Planned Dates		5 Oct 21	13 Oct 21	13 Oct 21	19 Oct 21	25 Oct 21	25 Oct 21	25 Oct 21	1 month
								Planned Day			8	0	6	6	0	20	
GD08	Supply of Portable Handy Money Counting Machine at Toll Booth of Bangabandhu Bridge, Tangail/Sirajganj.	L.S.	1	RFQ	BBA	BBA Own Fund	3	Planned Dates		24 April 22	26 April 22	26 April 22	27 April 22		27 April 22	27 April 22	7 days
								Planned Day			2	0	1		0	3 days	
GD09	"Removing of existing Banner and supply & Installation of Banner (Pana Sheet) of different sign boards at Bangabandhu Bridge and Elenga Resort area	L.S.	1	RFQ	BBA	BBA Own Fund	3	Planned Dates		18 May 22	22 May 22	22 May 22	24 May 22		26 May 22	26 May 22	1 month
								Planned Day			4	0	2		2	8 days	
GD10	Temporary Decorative Lighting Works at Bangabandhu Bridge for the Occasion of Birth Anniversary of Father of the Nation Bangabandhu Sheikh Mujibur Rahman (17th March) & Independence Day of Bangladesh (26th March) 2022 at Bangabandhu Bridge Area, Bhupur, Tangail/Sirajganj	L.S.	1	RFQ	BBA	BBA Own Fund	3	Planned Dates		15 May 22	16 May 22	16 May 22	16 May 22		16 May 22	16 May 22	11 days
								Planned Day			1	0	0		0	2 days	
GD11	"Supply, Installation, testing & Commissioning of Firewall for Remote VPN Connection for Surveillance System of Bangabandhu Bridge, Bhupur, Tangail"	L.S.	1	RFQ	BBA	BBA Own Fund	2	Planned Dates		23 Mar 22	26 May 22	26 May 22	02 Jun 22		06 Jun 22	06 Jun 22	15 days
								Planned Day			3	0	7		4	14 days	
GD12	"Supply, Installation and Commissioning of Online UPS & AVR with Required Connection of Hardware at Both Toll Plaza of Bangabandhu Bridge"	L.S.	1	OTM	BBA	BBA Own Fund	39	Planned Dates		25 June 22	24 July 22	23 Aug 22	6 sept 22	20 sept 22	27 sept 22	27 sept 22	2 months
								Planned Day			29	30	14	14	7	94 days	
	Total value for Procurement						4723.50										

*31.5.22*

*31.5.22*

*31.5.22*

Revenue Budget  
Procurement Plan (2021-2022)

Revised (May'22)

Ministry/ Division

Agency

Procuring Entity Name & Code

Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Technical Wing (Mukterpur Bridge)	

Package No.	Description of Procurement package WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD 02	Staff Accommodation	No	1	OTM	BBA	GOB/BBA Own Fund	700.00	Planned Dates		25 April 22	24 May 22	10 June 22	20 June 22	25 June 22	30 June 22	67 Days	18 months
								Planned Days		0	30	17	10	05	05	67 Days	
	Total Value of Works Procurement						700.00										

*Signature*  
30.5.22

*Signature*  
05/06/2022

## Annual Procurement Plan for FY (2021-2022)

Ministry/ Division  
Agency  
Procuring Entity Name & Code  
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Administration Wing	

### Admin. Wing

Package No.	Description of procurement package goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Lakh)	Time Code for process	Not Used in goods	Invite Advertise/ Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1.	Stationary, Electric & Electronic, and Consumable goods during the financial year 2020-2021	enclosed	As per list	RFQ/ OTM	Executive Director	BBA	20.00	-	-	15/July	05/Aug	06/Oct-	12/Aug	-	-	-	12 Months
2.	Furniture		As per list	RFQ/ OTM	Executive Director	BBA	10.00	-	-	-	-	-	-	-	-	-	12 Months
3.	Liveries		As per list	RFQ	Executive Director	BBA	3.50	-	-	-	-	-	-	-	-	-	12 Months
4.	Books & Stationary		As per list	RFQ	Executive Director	BBA	2.00	-	-	-	-	-	-	-	-	-	12 Months
Total							35.50										


*Sabbir*  
*24/08/2021*  
**Sabbir Ahamed**  
 Assistant Director (Admin)  
 Bangladesh Bridge Authority  
 Ministry of Road Transport & Bridges  
 Setu Bhaban, Banani, Dhaka.

### Annual Procurement Plan for FY (2021-2022)

Ministry/ Division	Ministry of Road Transport & Bridges/Bridges Division	
Agency	Bangladesh Bridge Authority	
Procuring Entity Name & Code	Bangladesh Bridge Authority	7105
Project/ Program Name & Code	Administration Wing	

#### Automobile Wing

Package No.	Description of procurement package goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Lakh)	Time Code for process	Not Used in goods	Invite Advertise/ Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1.	Petrol, Lubricant & CNG	As per requirement	As per requirement	Direct purchase	As per authority delegated	BBA	90.00	July 2021 to June 2022									12 Months
2.	Gas & Fuel	As per requirement	As per requirement	Direct purchase	As per authority delegated	BBA	3.00	July 2021 to June 2022									12 Months
3.	Maintenance & Repair of vehicle	As per requirement	As per requirement	DM/RFQ/ LTM	As per authority delegated	BBA	35.00	July 2021 to June 2022									12 Months
4.	Purchase Of Vehicle	As per requirement	As per requirement	DM/OTM	As per authority delegated	BBA	440.00			October-2021	November-2021	December-2021	January-2022	January-2022	January-2022	120 Days	4 Month
					Total		568.00										

  
 এস. এম. ইয়াসিন অংকুর  
 সহকারী পরিচালক (অটো)  
 বাংলাদেশ সেতু কর্তৃপক্ষ  
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়




Annual Procurement Plan (Revised) (2021-2022)

Ministry/ Division  
Agency  
Procuring Entity Name & Code  
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	131018200


Package No.	Description of Procurement package as per DPP <b>WORKS</b>	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise/ Prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	N/A	Nil	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	Total value of WORKS Procurement						Nil										

  
 আঞ্জুমান আরা  
 উপপরিচালক (এস&ইটি)  
 বাংলাদেশ সেতু কর্তৃপক্ষ  
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়  
 সেতু ভবন, বনানী, ঢাকা-১২১২

**Annual Procurement Plan (2021-2022)**

Ministry/ Division	Ministry of Road Transport & Bridges/Bridges Division	
Agency	Bangladesh Bridge Authority	
Procuring Entity Name & Code	Bangladesh Bridge Authority	7105
Project/ Program Name & Code	Finance and Accounts Wing	

Package No.	Description of Procurement package as per DPP	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Invitation	Issue RFP	Technical proposal opening	Technical proposal Evaluation	Financial proposal Opening & Evaluation	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SD 01	Appointment of Private C.A. firm for Auditing BBA accounts for 2020-21 to 2024-25 financial year.	No	02	EOI	Executive Director	BBA Own Fund	15.00	Planned Dates	Jan /2021	June /2021	August/2021	Sept/2021	Sept/2021	Oct/2021	Oct/2021	10 month	
								Planned Days									05 years
SD 02	Appointment of Income Tax Advisor of Bangladesh Bridge Authority for 2022-23 to 2024-25 financial year.	No	01	DPM	Executive Director	BBA Own Fund	2.00	Planned Dates						Jun/2022	July/2022	02 month	
								Planned Days									02 years

  
01.06.22  
মোঃ মোশাররফ হোসেন  
সহকারী পরিচালক (হিসাব)  
বাংলাদেশ সেতু কর্তৃপক্ষ  
পড়ক পরিবহন ও সেতু মন্ত্রণালয়  
সেতু ভবন, বনানী, ঢাকা।

## Annual Procurement Plan (2021-2022)

Ministry/ Division  
Agency  
Procuring Entity Name & Code  
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Administration Wing	

### ICT Cell

Packa ge No.	Description of procurement package works	Unit	Quantity	Procureme nt Method & Type	Contract Approving Authority	Source Of Funds	Estd. Cos in Lac Tk.	Time Code for process	Not Used in goods	Invite/ Advertis e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notificatio n of Award	Signing Of Contract	Total time to Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1.	Computer/Hardware Purchase	30	As per list	OTM /RFQ	BBA	GOB	32	-	-	Sep/21	Oct/21	Nov/21	Dec/21	Jan/21	Feb/21	6 Months	4 Months
2.	BRTA database API integration	1	As per list	OTM	BBA	GOB	38			Contract Signing is done. Work is going on.							
3.	Hardware Maintenance	-	As per requirement	OTM/RFQ /DTM	BBA	GOB	5	-	-	-	-	-	-	-	-	-	12 Months
4.	Software Maintenance	-	As per requirement	RFQ/DTM	BBA	GOB	1	-	-	Contract Signing is done. Work is going on.							
5.	SMS purchase	-	As per requirement	RFQ/DTM	BBA	GOB	0.50	-	-	-	-	-	-	-	-	-	12 Months
6.	Surveillance System of BBA Head Office	-	As per requirement	OTM	BBA	GOB	33	-	-	Nov/21	Dec/21	Jan/21	Feb/21	March/21	April/21	5 Months	4 Months
Total =							109.50										

  
 Md. Moheuddin  
 Assistant Programmer  
 Bangladesh Bridge Authority