

# Revise Annual Procurement Plan (2022-2023)


Revenue Budget

Ministry/ Division  
Agency  
Procuring Entity Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority (Technical/O&M wing)	

Package No.	Description of Procurement package as per DPP <b>WORKS</b>	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD 01	Replace of Pot Bearing of Bangabandhu Bridge	LS	1	DPM/OTM	BBA	BBA Own Fund	21000.00	Planned Dates		11 Jun 23	23 July 23	23 Oct 23	23 Nov 23	10 Dec 23	08 Jan 24	08 Jan 24	15 months
								Planned Day			42	90	31	17	28	208 days	
WD 02	Widening of Road and Construction of 2 (Two) Nos Toll Booth at Contract-7 Road of Bangabandhu Bridge, Bhuapur, Tangail.	LS	1	DPM/OTM	BBA	BBA Own Fund	2500.00	Planned Dates		18 June 23	16 July 23	30 Aug 23	10 Sep 23	17 Sep 23	24 Sep 23	24 Sep 23	12 months
								Planned Day			29	41	11	7	7	95 days	
WD 03	Repairing works of damage toll lanes of Bangabandhu Bridge, Bhuapur, Tangail/Sirajganj.	LS	1	DPM/OTM	BBA	BBA Own Fund	102.00	Planned Dates		25 Jun 23	11 July 23	21 Aug 23	28 Aug 23	04 Sep 23	12 Sep 23	12 Sep 23	6 months
								Planned Day			16	41	7	7	8	78 days	
	Total value for Procurement						23,602.00										

Taslima  
22.06.26

  
(Md. Washim Ali)  
Executive Engineer (RTW),  
Bangladesh Bridge Authority  
Ministry of Road Transport & Bridges

  
28/07/26  
Md. Tofazul Hossain  
Superintending Engineer  
Bangladesh Bridge Authority (BBA)

## Revise Annual Procurement Plan (2022-2023)


Revenue Budget

Ministry/ Division  
Agency  
Procuring Entity Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority (Technical/O&M wing)	

Package No.	Description of Procurement package as per DPP Goods	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD01	Supply of Stationary, Consumable & Reimbursable item for Toll Operation of Bangabandhu Bridge, Bhuapur, Tangail for 12 month	LS	1	OTM	BBA	BBA Own Fund	90.00	Planned Dates		16 Oct 22	01 Nov 22	30 Nov 22	05 Dec 22	06 Dec 22	13 Dec 22	13 Dec 22	12 months
								Planned Day			17	30	5	1	7	60 Days	
GD02	Procurement of Survey Boat for Hydro Survey with related accessories	LS	1	OTM	BBA	BBA Own Fund	1300.00	Planned Dates		10 Aug 22	03 Oct 22	17 Nov 22	30 Nov 22	14 Dec 22	22 Dec 22	22 Dec 22	12 months
								Planned Day			54	45	13	14	8	134 days	
GD03	“Supply, Installation and Commissioning of Online UPS & AVR with Required Connection of Hardware at Both Toll Plaza of Bangabandhu Bridge”	L.S.	1	OTM	BBA	BBA Own Fund	40.00	Planned Dates		27 Sep 22	13 Oct 22	30 Nov 22	2 Dec 22	6 Dec 22	18 Dec 22	18 Dec 22	3 months
								Planned Day			17	48	2	2	12	81 days	
GD04	“Supply Testing, Commissioning of CC TV Monitoring Display System for Bangabandhu Bridge, Sirajganj.	L.S.	1	RFQ	BBA	BBA Own Fund	3.00	Planned Dates		27 Nov 22	01 Dec 22	01 Dec 22	02 Dec 22	02 Dec 22	06 Dec 22	06 Dec 22	3 months
								Planned Day			4	0	1	0	4	09 days	
GD5	Supply of Spare Parts for Weigh Scale Operation & Maintenance of Bangabandhu Bridge for Six Months.	L.S.	1	OTM	BBA	BBA Own Fund	27.00	Planned Dates		07 Mar 23	23 Mar 23	03 May 23	04 May 23	07 May 23	14 May 23	14 May 23	6 months
								Planned Day			16	41	1	3	7	68 days	

Taslima

  
 Md. Tofazzel Hossain  
 Superintending Engineer  
 Bangladesh Bridge Authority (BBA)

Package No.	Description of Procurement package as per DPP Goods	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD6	Supply and Installation of Reflecting Road Studs on the Approach road from east roundabout to West roundabout and Main Bridge at Bangabandhu Bridge Bhupur, Tangail/Sirajgonj.	L.S.	1	OTM	BBA	BBA Own Fund	205.00			15 Jun 23	03 July 23	31 July 23	08 Aug 23	17 Aug 23	24Aug 23	24 Aug 23	6 months
											16	28	8	9	7	68 days	
GD7	Supply & Stockpile of Blasted Angular Rock for the Maintenance of River training Works of Bangabandhu Bridge, West Guide Bund Sirajgonj.	L.S.	1	OTM	BBA	BBA Own Fund	2400.00	Planned Dates		20 Jun 23	05 July 23	06 Aug 23	13 Aug 23	20 Aug 23	27 Aug 23	27 Aug 23	6 months
								Planned Day			15	41	7	7	7	77 days	
GD8	Supply, Installation, Testing & Commissioning of 10 (Ten) Nos Tower with Surveillance System at Elenga to Nalka Approach road (East & West), Storage System and Other Related equipment for Bangabandhu Bridge Bhupur, Tangail/Sirajgonj.	L.S.	1	OTM	BBA	BBA Own Fund	500.00	Planned Dates		27 Jun 23	25July 23	04 Sep 23	14 Sep 23	21 Sep 23	01 Oct 23	01 Oct 23	6 months
								Planned Day			28	41	10	7	10	96 days	
	Total value for Procurement						4,565.00										

*Taslima*  
22.08.26

*(Md. Washim Ali)*  
Executive Engineer (RTW),  
Bangladesh Bridge Authority  
Ministry of Road Transport & Bridges  
Setu Bhabar, Bapa, Dhaka-1211

*20/8/26*  
**Md. Tofazzel Hossain**  
Superintending Engineer  
Bangladesh Bridge Authority (BBA)



**Revise Annual Procurement Plan (2022-2023)**

Revenue Budget

Ministry/ Division	Ministry of Road Transport & Bridges/Bridges Division
Agency	Bangladesh Bridge Authority
Procuring Entity Name & Code	Bangladesh Bridge Authority (Technical/O&M wing)

Package No.	Description of Procurement package as per DPP Service	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise of EOI	Issue RFP	Technical Proposal opening	Technical Proposal Evaluation	Financial Proposal Opening and Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SR 01	Engaging Operator for Develop an Electronic Toll Collection & Management System for Bangladesh Bridge Authority.	no	1	OTM (ICT)	BBA	BBA Own Fund	2361.37	Planned Dates	22 June 23	21 Sep 23	09 Nov 23	10 Mar 24	24 Mar 24	31 Mar 24	30 April 24	20 June 24	20 June 24	18 months
								Planned Day		91	49	122	14	7	30	51	364 Days	
SR 02	Engaging Transection Advisor for Dhaka East-West Elevated Expressway PPP project	no	1	DPM	BBA	BBA Own Fund	2300	Planned Dates	25 June 23	31 July 23	31 July 23	14 Sep 23	09 Oct 23	16 Oct 23	15 Nov 23	13 Dec 23	13 Dec 23	18 months
								Planned Day		35	0	45	25	7	30	28	170 Days	
SR 03	Monitoring of Hydraulic & Morphological Conditions of the Jamuna River for the safety of the River Training works of Bangabandhu Bridge for 5 years.	no	1	OTM/DPM	BBA	BBA Own Fund	1000	Planned Dates	03 Jan 23	07 June 23	01 July 23	29 Aug 23	10 Sep 23	17 Sep 23	02 Oct 23	17 Oct 23	17 Oct 23	12 months
								Planned Day		158	23	60	12	7	15	15	290 Days	
	Total value for Procurement						5661.37											

Taslima  
22.08.26

(Md. Washim Ali)  
Executive Engineer (RTW),  
Bangladesh Bridge Authority  
Ministry of Road Transport & Bridges  
Setu Bhabana

Md. Tofazzel Hossain  
Superintending Engineer  
Bangladesh Bridge Authority (BBA)



**Revenue Budget**  
**Procurement Plan (2022-2023)**

**(MAY'23)**

Ministry/ Division  
Agency  
Procuring Entity Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority (O&M wing)	

Package No.	Description of Procurement package as per DPP WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	12	11	13	14	15	16	17	18
WD 01	Renovation of Existing BBA Security Building at Mawa (Ground Floor) for uses as Traffic Monitoring Center (TMS) for Operation of ITS and ATMS of Padma Bridge Operation & Maintenance at Site Office	LS	1	RFQ	BBA	BBA Own Fund	4,44,525.20	Planned Dates		30 Jan 23	02 Feb 23	02 Feb 23	02 Feb 23	16 Feb 23	19 Feb 23	19 Feb 23	21 days
								Planned Day			03	0	0	14	04	21 days	
WD 02	Decoration work with Flags (07 (seven) colors Flag) for celebration of Independence Day 2023 at Padma Bridge Site Office	LS	1	RFQ	BBA	BBA Own Fund	1,17,920.00	Planned Dates		23 March 23	23 March 23	23 March 23	23 March 23	23 March 23	23 March 23	23 March 23	01 days
								Planned Day			0	0	0	0	01	01 days	
	Total value for Procurement						5,62,445.20										

*(Signature)*  
আব্দুল্লাহ আল মামুন  
উপ-সহকারী প্রকৌশলী  
বাংলাদেশ সেতু কর্তৃপক্ষ  
সেতু ভবন, বনানী, ঢাকা-১২১২

*(Signature)*  
**TANVEER AHMAD**  
Assistant Engineer  
Bangladesh Bridge Authority  
Setu Bhaban, Banani, Dhaka-1212

*(Signature)*  
18-5-23  
**Lakshmi Kanta Halder**  
Executive Engineer (Road)  
Bangladesh Bridge Authority  
Setu Bhaban, Banani, Dhaka.

**Revenue Budget**  
**Procurement Plan (2022-2023)**

**(MAY'23)**

Ministry/ Division  
Agency  
Procuring Entity Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority (O&M wing)	

Package No.	Description of Procurement package as per DPP Goods	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD01	Supply, Installation and Commissioning of 2 nos. 10KVA portable generator for Toll Plaza of Padma Bridge under BBA.	No	2	OTM	BBA	BBA Own Fund	932000.004	Planned Dates Planned Day		24 Jan 23	23 Feb 23	14 March 23	13 April 23	13 April 23	13 April 23	13 April 23	2 months 20 days
	Total value for Procurement						932000.004										

*(Signature)*  
আব্দুল্লাহ আল মামুন  
উপ-সহকারী প্রকৌশলী  
যাফায়েল সেতু কর্তৃপক্ষ  
সেতু ভবন, বনানী, ঢাকা-১২১২

*(Signature)*  
TANVEER AHMAD  
Assistant Engineer  
Bangladesh Bridge Authority  
Setu Bhaban, Banani, Dhaka-1212

*(Signature)*  
18-5-23  
Lakshmi Kanta Halder  
Executive Engineer (Road)  
Bangladesh Bridge Authority  
Setu Bhaban, Banani, Dhaka.


**Revised Annual Procurement Plan (2022-2023)**


Budget: Revenue


Ministry/ Division  
Agency  
Procuring Entity Name & Code  
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Technical Wing (Mukterpur Bridge)	

Package No.	Description of Procurement package <b>WORKS</b>	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for processes	Advertisement prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD 1	Construction of Boundary wall at South side of 6th Bangladesh-China Friendship Bridge (Mukterpur Bridge), Mukterpur, Munshigonj	No	1	OTM	BBA	GOB/BB A Own Fund	400.00	Planned Dates		31 Aug-22	29 Sept-22	19 Oct-22	27 Oct-22	30 Oct -22	10 Nov-22		13 Aug-23
								Planned Days			30	20	08	03	11	72 days	273 days
	Total Value of Works Procurement						Total:400.00										

  
17/05/2023  
Md. Rezaul Karim  
Assistant Engineer (C.C.)  
Bangladesh Bridge Authority  
Bridges Division  
Ministry of Road Transport and Bridges

  
29/05/2023  
Md. Usuf Harun  
Executive Engineer (Bridge) cc  
Ministry of Road Transport & Bridges  
Bangladesh Bridge Authority  
Setu Bhaban, Banani, Dhaka-1212.

  
29/05/2023  
Md. Ohiduzzaman  
Superintending Engineer (RTW) C.C.  
Bangladesh Bridge Authority  
Ministry of Road Transport & Bridges  
Setu Bhaban, Banani, Dhaka-1212



**Revised Annual Procurement Plan (2022-2023)**

Ministry/ Division

Agency

Procuring Entity Name &amp; Code

Project/ Program Name &amp; Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	
Administration Wing	

**Bhaban**

Package No.	Description of Procurement	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Tender opening	Invite/ Advertise Tender	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD01	Operation & Maintenance (O&M) of Setu Bhaban.	-	LS	PSN	BBA	GOB/BBA Own Fund	1163.00 (192.22)	Planned Dates									60 months
								Planned Days									On Going
WD02	Operation & Maintenance (O&M) of Lift at Setu Bhaban.	-	LS	DPM	BBA	GOB/BBA Own Fund	50.50 (15.68)	Planned Dates									36 months
								Planned Days									On Going
WD03	Operation & Maintenance (O&M) of Fire Fighting System at Setu Bhaban.	-	LS	OTM	BBA	GOB/BBA Own Fund	33.93 (6.78)	Planned Dates									60 months
								Planned Days									On Going
WD04	Rewinding and overhauling of 2 Nos Compressor works of Central Air Conditioning System".	-	LS	OTM	BBA	GOB/BBA Own Fund	25.48	Planned Dates									
								Planned Days									
WD05	Repair of boundary wall and painting works.	-	LS	RFQ	BBA	GOB/BBA Own Fund	6.00	Planned Dates									
								Planned Days									

Package No.	Description of Procurement	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Tender opening	Invite/ Advertise Tender	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD06	Construction of Child Day Care at Setu Bhaban.	-	LS	RFQ	BBA	GOB/BBA Own Fund	25.00	Planned Days									
								Planned Days									
WD07	Overhauling of 03 Nos Compressor of Central Air Conditioning System at Setu Bhaban.	-	LS	RFQ	BBA	GOB/BBA Own Fund	5.80	Planned Days									
								Planned Days									
WD08	Construction of Internal Walkway (West Side) and Other Works at Setu Bhaban.	-	LS	RFQ	BBA	GOB/BBA Own Fund	6.00	Planned Dates									
								Planned Days									
WD09	Repair Works including Tiles Works, Plaster & Painting Works, Aluminum Works, Layout marking & Lettering of Parking Area and Other Works at Setu Bhaban Area.	-	LS	RFQ	BBA	GOB/BBA Own Fund	6.00	Planned Dates									
								Planned Days									
WD10	Repair of Ansar Shed, Driver Shed and other works.	-	LS	RFQ	BBA	GOB/BBA Own Fund	6.00	Planned Days									
								Planned Days									
WD11	Repair of Tiles work at 4 <sup>th</sup> & 5 <sup>th</sup> floor and other works at Setu Bhaban.	-	LS	RFQ	BBA	GOB/BBA Own Fund	6.00	Planned Days									
								Planned Days									
GD01	Supply of Chemical for water treatment of center air conditioning system at Setu Bhaban.	-	LS	RFQ	BBA	GOB/BBA Own Fund	26.02 (26.00)	Planned Date									36 months
								Planned Days									On Going

alt

Signature



Package No.	Description of Procurement	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Tender opening	Invite/ Advertise Tender	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD02	Supplying, Installation, Testing & Commissioning of SCREW Compressor including Evaporator Leaving Temperature Sensor and Water Flow Switch for Central Air Conditioning System at Setu Bhaban (Direct Procurement).	-	LS	DPM	BBA	GOB/BBA Own Fund	29.00	Planned Days									
								Planned Days									
GD03	Fire Extinguishers refill and equipment at Setu Bhaban.	-	LS	RFQ	BBA	GOB/BBA Own Fund	4.50	Planned Date									
								Planned Days									
GD04	Temporary lighting works the occasion of 17th March, 26th March the Inauguration of Padma Bridge, and 16th December etc.	-	LS	RFQ	BBA	GOB/BBA Own Fund	4.00	Planned Date									
								Planned Days									
GD05	Supply of Fire Hose Pipe for Fire Hydrant System and other works at setu Bhaban.	-	LS	RFQ	BBA	GOB/BBA Own Fund	2.86	Planned Days									
								Planned Days									
GD06	Supply of 10 KVA ON-Line UPS Battery for Server Room & Repair of 40 KVA Voltage Stabilizer of Lift Room at Setu Bhaban.	-	LS	RFQ	BBA	GOB/BBA Own Fund	2.97	Planned Days									
								Planned Days									
GD07	Supply of Auto Soap Dispenser for Room No, 201 and other works at Setu Bhaban.	-	LS	RFQ	BBA	GOB/BBA Own Fund	0.25	Planned Days									
								Planned Days									
GD08	Cleaning & Washing of Sofa Set at Room No. 201,207,701 & 706 and Supply of coat Hanger & Door Stopper at Room No. 801 at Setu Bhaban.	-	LS	RFQ	BBA	GOB/BBA Own Fund	0.25	Planned Days									
								Planned Days									

det

Wages




Package No.	Description of Procurement	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Tender opening	Invite/ Advertise Tender	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD09	Supplying, fitting and fixing of Roller Blind for Room No 701 and Shifting & Refitting of Swing Door & Aluminum Partition at room no. 613 at Setu Bhaban.	-	LS	RFQ	BBA	GOB/BBA Own Fund	0.24	Planned Days									
								Planned Days									
GD10	Supply of plantation of Saudian Date Tree (Including 2year maintenance) at Bangabandhu Bridge Area.	-	LS	RFQ	BBA	GOB/BBA Own Fund	0.37	Planned Days									
								Planned Days									
GD11	Supply of 2 mm thick Acrylic Black Color Letter on 10 mm Acrylic Board (From Ground Floor to Level-10) and Other Works at Setu Bhaban.	-	LS	RFQ	BBA	GOB/BBA Own Fund	2.97	Planned Days									
								Planned Days									
GD12	Supply, Fitting & Fixing of Decorative board in front of west side Boundary wall at Setu Bhaban.	-	LS	RFQ	BBA	GOB/BBA Own Fund	1.5	Planned Days									
								Planned Days									
GD13	Supplying, fitting & fixing of Lowdown Set for Toilet at Room No. 703 and other works at Setu Bhaban.	-	LS	RFQ	BBA	GOB/BBA Own Fund	0.25	Planned Days									
								Planned Days									
GD14	Supply of Sofa Set for Room No. 101 at Setu Bhaban.	-	LS	RFQ	BBA	GOB/BBA Own Fund	3.00	Planned Days									
								Planned Days									
GD15	Supply, fitting & fixing of Green Acrylic Letter with LED Light and other works at Setu Bhaban.		LS	RFQ	BBA	GOB/BBA Own Fund	1.50	Planned Days									
								Planned Days									

okf

hagp

Package No.	Description of Procurement	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Tender opening	Invite/ Advertise Tender	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD16	Supplying, Installation, Testing & Commissioning of On-Grid Solar Panel System and Other Works at Setu Bhaban	-	LS	RFQ	BBA	GOB/BBA Own Fund	2.96	Planned Days									
								Planned Days									

  
 27.05.23  
**Md. Alef Hossain**  
 Assistant Engineer (C.C)  
 Ministry of Road Transport & Bridges  
 Bangladesh Bridge Authority  
 Setu Bhaban, Banani, Dhaka-1212

  
 29/05/2023  
**Md. Abu Saiyeem Khan**  
 Executive Engineer (Bldg)  
 Bangladesh Bridge Authority  
 Ministry of Road Transport Bridges  
 Setu Bhaban, Banani, Dhaka

**Revised Annual Procurement Plan for FY (2022-2023)**

Ministry/ Division  
Agency  
Procuring Entity Name & Code  
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Administration Wing	

Automobile Wing

Package No.	Description of procurement package goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Lakh)	Time Code for process	Not Used in goods	Invite Advertise/ Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
3.	Petrol, Lubricant &CNG	As per requirement	As per requirement	Direct purchase	As per authority delegated	BBA	90.00	July 2022 to June 2023									12 Months
4.	Maintenance & Repair of vehicle	As per requirement	As per requirement	DM/RFQ/ LTM	As per authority delegated	BBA	35.00	July 2022 to June 2023									12 Months
					Total		125.00										

*Zami*  
29/5/2023  
এস. এম. ইয়াসিন অংকুর  
সহকারী পরিচালক (অটো)  
বাংলাদেশ সেতু কর্তৃপক্ষ  
সড়ক পরিবহন ও সেতু মন্ত্রণালয়



**Annual Procurement Plan 2022-2023 (Revised)**


Ministry/ Division  
Agency  
Procuring Entity Name & Code  
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division  
Bangladesh Bridge Authority  
Bangladesh Bridge Authority  
Administration Wing

7105

**ICT Cell**

Packa ge No.	Description of procurement package works	Unit	Quantity	Procureme nt Method & Type	Contract Approving Authority	Source Of Funds	Estd. Cos in Lac Tk.	Time Code for process	Not Used in goods	Invite/ Advertis e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notificatio n of Award	Signing Of Contract	Total time to Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1.	Hardware Maintenance	-	As per requirement	OTM/RFQ /DTM	BBA	GOB	5	As per requirement									12 Months
2.	Software Maintenance	-	As per requirement	RFQ/DTM	BBA	GOB	1	As per requirement									12 Months
3.	SMS purchase	-	As per requirement	RFQ/DTM	BBA	GOB	1	As per requirement									12 Months
4.	Antivirus (100 user corporate edition)	1	As per requirement	OTM/RFQ	BBA	GOB	2			Jan/23	Jan/23	Feb/23	Feb/23	Feb/23	March/23	03 Months	06 Months
5.	Purchase of Attendance Management System (Including Finger Print, Face Detection & Punch Card)	1	2	OTM/RFQ	BBA	GOB	3			Aug/22	Sep/22	Sep/22	Sep/22	Oct/22	Oct/22	03 Months	03 Months
6.	CCTV Cameras & Accessories for upgrading the surveillance system	-	As per requirement	OTM/RFQ	BBA	GOB	2	As per requirement									12 Months
7.	Web Hosting and VPS (Virtual Private Server)	-	As per requirement	RFQ/DTM	BBA	GOB	3	As per requirement									12 Months
8.	Purchase of 23 (twenty three) tabs to increase the capacity to use all tools of good governance including E-nothi	nos	23	OTM/RFQ	BBA	GOB	10			Nov/22	Dec/22	Feb/23	Feb/23	Feb/23	March/23	05 Months	06 Months
Total =							27										

  
22/10/2026  
মোঃ মাসুদ ভূইয়া  
সহকারী মাইনটেন্যান্স ইঞ্জিনিয়ার  
বাংলাদেশ সেতু কর্তৃপক্ষ  
সড়ক পরিবহন ও সেতু মন্ত্রণালয়


### Annual Procurement Plan (Revised 2022-2023)

Ministry/ Division  
Agency  
Procuring Entity Name & Code  
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Administration Wing	

#### Admin. Wing

Package No.	Description of procurement package goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Lakh)	Time Code for process	Not Used in goods	Invite Advertise/ Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1.	Stationary, Miscellaneous, Printing & Electric goods	enclosed	As per list	RFQ/ OTM	Executive Director	BBA	20.00	-	-	23 May 2022	12 Jun 2022	06 July 2022	28 July 2022	-	-	-	12 Months
2.	Furniture		As per list	RFQ/ OTM	Executive Director	BBA	12.00	-	-					-	-	-	12 Months
3.	Liveries		As per list	RFQ	Executive Director	BBA	4.00	-	-					-	-	-	12 Months
4.	Books & Journals		As per list	RFQ	Executive Director	BBA	5.00	-	-	-	-	-	-	-	-	-	12 Months
5.	Telephone		As per list	Direct/RFQ	Executive Director	BBA	1.00										12 Months
6.	Publications		As per list	Direct/RFQ	Executive Director	BBA	5.00										12 Months
Total							47.00										


  
 25/07/2026  
 সিব্বির আহমেদ  
 একারী পরিচালক (প্রশাসন)  
 বাংলাদেশ সেতু কর্তৃপক্ষ  
 ডক পরিবহন ও সেতু মন্ত্রণালয়  
 সড়ক ভবন, বনানী, ঢাকা।

Annual Procurement Plan (Revised) (2022-2023)

Ministry/ Division  
Agency  
Procuring Entity Name & Code  
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	131018200

Package No.	Description of Procurement package as per DPP <b>WORKS</b>	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise/ Prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	N/A	Nil	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	Total value of WORKS Procurement						Nil										

  
 ২৫/৫/২৩  
 গোলাম সাকিব খান  
 সহকারী পরিচালক (এস্টেট)  
 বাংলাদেশ সেতু কর্তৃপক্ষ  
 সেতু ভবন, বনানী, ঢাকা।




Annual Procurement Plan (Revised) (2022-2023)

Ministry/ Division  
Agency  
Procuring Entity Name & Code  
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	131018200

Package No.	Description of Procurement package as per DPP	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Nil	Nil	Nil	Nil	Nil	N/A	Nil	Nil	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Total value of GOODS Procurement							Nil										

  
24/5/23  
গোলাম সাকিব খান  
সহকারী পরিচালক (এস্টেট)  
বাংলাদেশ সেতু কর্তৃপক্ষ  
সেতু ভবন, বনানী, ঢাকা।

## Revised Annual Procurement Plan (2022-2023)

Ministry/ Division


Agency

Procuring Entity Name & Code

Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Finance and Accounts Wing	

Package No.	Description of Procurement package as per DPP	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Invitation	Issue RFP	Technical proposal opening	Technical proposal Evaluation	Financial proposal Opening & Evaluation	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SD 01	Appointment of Private C.A. firm for Auditing BBA accounts for 2021-22 to 2024-25 financial year.	No	02	EOI	Executive Director	BBA Own Fund	6.00	Planned Dates							May/23		
								Planned Days									04 years
SD 02	Appointment of Income Tax Advisor of Bangladesh Bridge Authority for 2022-23 to 2024-25 financial year.	No	01	DPM	Executive Director	BBA Own Fund	1.00	Planned Dates						August/2022	Sept/2022	02 month	
								Planned Days									02 years

  
 ০২/০৫/২৩  
 মোঃ মোস্তাফিজুর রহমান  
 উপপরিচালক (অডিট) চ.লা  
 বাংলাদেশ সেতু কর্তৃপক্ষ  
 সেতু পরিদপ্তর ও সেতু মন্ত্রণালয়  
 সেতু ভবন, বনানী, ঢাকা।