

Annual Procurement Plan for FY (2023-2024)

Ministry/ Division

Agency


Procuring Entity Name & Code

Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Administration Wing	

Admin. Wing

Package No.	Description of procurement package goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Lakh	Time Code for process	Not Used in goods	Invite Advertise/ Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
1.	Stationary, Electric & Electronic, and Consumable goods	enclosed	As per list	RFQ/ OTM	Executive Director	BBA	20.00	-	-	01.06.2023	22.06.2023	18.07.2023	27.07 .2023	30.07.2023	01.08.2023	02 Months	12 Months	
2.	Computer Equipment		As per list	RFQ/ OTM	Executive Director	BBA	5.00	-	-	01.06.2023	22.06.2023	18.07.2023	27.07 .2023	30.07.2023	01.08.2023	02 Months	12 Months	
3.	Furniture		As per list	RFQ/ OTM	Executive Director	BBA	25.00	-	As Per Requirement								12 Months	
4.	Liveries		As per list	RFQ	Executive Director	BBA	4.00	-	As Per Requirement								12 Months	
5.	Books & Journals		As per list	Direct/RFQ	Executive Director	BBA	6.00	-	As Per Requirement								12 Months	
6.	Telecommunications Equipment		As per list	Direct/RFQ	Executive Director	BBA	1.00	-	As Per Requirement								12 Months	
7.	Publications		As per list	Direct/RFQ	Executive Director	BBA	10.00	-	As Per Requirement								12 Months	
Total							71.00											


 মোঃ আসিফুর আলম
 সহকারী পরিচালক (প্রশাসন)
 বাংলাদেশ সেতু কর্তৃপক্ষ

Annual Procurement Plan for FY (2023-2024)

Ministry/ Division

Agency


Procuring Entity Name & Code

Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Administration Wing	

Automobile Wing

Package No.	Description of procurement package goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Lakh)	Time Code for process	Not Used in goods	Invite Advertise/ Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1.	Petrol, Lubricant & CNG	As per requirement	As per requirement	Direct purchase	As per authority delegated	BBA	110.00	July 2023 to June 2024									12 Months
2.	Maintenance & Repair of vehicle	As per requirement	As per requirement	DM/Rfq/ LTM	As per authority delegated	BBA	35.00	July 2023 to June 2024									12 Months
3.	Purchase of Vehicle	As per requirement	As per requirement	OTM	As per authority delegated	BBA	220.00	July 2023 to June 2024									12 Months
						Total	365.00										


 19-07-23
 এস, এম, ইয়াসিন আব্দুর
 সহকারী পরিচালক (অটো)
 বাংলাদেশ সেতু কর্তৃপক্ষ
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়

Annual Procurement Plan (2023-2024)

Ministry/ Division
Agency
Procuring Entity Name & Code
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	131018200

Package No.	Description of Procurement package as per DPP	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise/ Prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	N/A	Nil	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Total value of WORKS Procurement							Nil										


For
25/07/2023
গোলাম সাকিব খান
সহকারী পরিচালক (এস্টেট)
বাংলাদেশ সেতু কর্তৃপক্ষ
সেতু ভবন, বনানী, ঢাকা।

Annual Procurement Plan (2023-2024)

Ministry/ Division
 Agency
 Procuring Entity Name & Code
 Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	131018200

Package No.	Description of Procurement package as per DPP	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
	GOODS																
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Nil	Nil	Nil	Nil	Nil	N/A	Nil	Nil	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	Total value of GOODS Procurement						Nil										


 25/07/2023
 গোলাম সাকিব খান
 সহকারী পরিচালক (এস্টেট)
 বাংলাদেশ সেতু কর্তৃপক্ষ
 সেতু ভবন, বনানী, ঢাকা।

Annual Procurement Plan (2023-2024)


Ministry/ Division
Agency
Procuring Entity Name & Code
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division
Bangladesh Bridge Authority
Bangladesh Bridge Authority
Administration Wing

7105

ICT Cell

Packa ge No.	Description of procurement package works	Unit	Quantity	Procureme nt Method & Type	Contract Approving Authority	Source Of Funds	Estd. Cos in Lac Tk.	Time Code for process	Not Used in goods	Invite/ Advertis e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notificatio n of Award	Signing Of Contract	Total time to Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1.	Computer Purchase	-	35	OTM/RFQ	BBA	GOB	50	-	-	Aug/23	Sep/23	Oct/23	Nov/23	Dec/23	Jan/24	06 Months	06 Months
2.	Hardware Maintenance	-	As per requirement	OTM/RFQ /DTM	BBA	GOB	5	As per requirement									12 Months
3.	Software Maintenance	-	As per requirement	RFQ/DTM	BBA	GOB	1	As per requirement									12 Months
4.	SMS purchase	-	As per requirement	RFQ/DTM	BBA	GOB	2	As per requirement									12 Months
5	Bandwidth Purchase	-	As per requirement	OTM/RFQ /DTM	BBA	GOB	4	As per requirement									12 Months
6.	Antivirus	1	As per requirement	OTM/RFQ	BBA	GOB	2			Jan/24	Jan/24	Feb/24	Feb/24	Feb/24	March/24	03 Months	06 Months
7	E-Recruitment System Upgradation (SMS Gateway Integration [Including bulk SMS], Payment Gateway Integration, Server version and Interface upgradation, PHP Version Upgrade Work)	1	1	OTM/RFQ /DTM	BBA	GOB	14	-	-	Sep/23	Oct/23	Nov/23	Dec/23	Jan/24	Feb/24	06 Months	06 Months
8	Network Reconstruction and Upgradation of Setu Bhaban (Ground floor to 5 th floor) with Central NMS	1	1	OTM/RFQ /DTM	BBA	GOB	40	-	-	Aug/23	Sep/23	Oct/23	Nov/23	Dec/23	Jan/24	06 Months	06 Months


 20/09/2026
 মোঃ মাসুদ ভূইয়া
 সহকারী মейনটেন্যান্স ইঞ্জিনিয়ার
 বাংলাদেশ সেতু কর্তৃপক্ষ
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়।

Package No.	Description of procurement package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source Of Funds	Estd. Cos in Lac Tk.	Time Code for process	Not Used in goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing Of Contract	Total time to Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
9.	Disaster Recovery Data Centre for BBA	1	1	OTM/RFQ /DTM	BBA	GOB	1000			Nov/23	Dec/23	Jan/24	Feb/24	March/24	April/24	06 Months	12 Months
10	Establishment of Redundant Connectivity of BRTA Database (API) in all BBA Infrastructures	1	1	OTM/RFQ /DTM	BBA	GOB	100			Sep/23	Oct/23	Nov/23	Dec/23	Jan/24	Feb/24	06 Months	12 Months
11	Establishing Central View for all Surveillance system of BBA Infrastructures	1	1	OTM/RFQ /DTM	BBA	GOB	100			Aug/23	Sep/23	Oct/23	Nov/23	Dec/23	Jan/24	06 Months	12 Months
Total = 1318 Lac Tk.																	

20/09/2026

মোঃ মাসুদ ভূইয়া
সহকারী মাইনটেন্যান্স ইঞ্জিনিয়ার
বাংলাদেশ সেতু কর্তৃপক্ষ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়।

Revised Annual Procurement Plan (2023-2024)

Ministry/ Division
Agency
Procuring Entity Name & Code
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	
Administration Wing	

Bhaban

Package No.	Description of Procurement	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Tender opening	Invite/ Advertise Tender	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD01	Operation & Maintenance (O&M) of Setu Bhaban.	-	LS	OTM	BBA	GOB/BBA Own Fund	1163.00 (200)	Planned Dates									60 months
								Planned Days									On Going
WD02	Operation & Maintenance (O&M) of lift at Setu Bhaban.	-	LS	DPM	BBA	GOB/BBA Own Fund	66.10 (21.30)	Planned Dates									36 months
								Planned Days									On Going
WD03	Operation & Maintenance (O&M) of firefighting system at Setu Bhaban.	-	LS	OTM	BBA	GOB/BBA Own Fund	33.93 (7)	Planned Dates									60 months
								Planned Days									On Going
WD04	Construction & Maintenance work (S:H: (A) Construction of parking area with drainage facility. (B) Barbed wire fencing. (C) Tiles work, aluminum work, partition work plaster, painting & other miscellaneous works. (D) Electro-mechanical works (Central air conditioner repair) (E) Repair works of canteen & driver's room etc.	-	LS	OTM	BBA	GOB/BBA Own Fund	250.00	Planned Date									
								Planned Date									

Ashikul Haque
06.11.23
Sub-Assistant Engineer (Civil)
Ministry of Road Transport & Bridges
Bangladesh Bridge Authority
Setu Bhaban, Banani, Dhaka-1212

Md. Aler Hossain
06.11.23
Assistant Engineer (C.C)
Ministry of Road Transport & Bridges
Bangladesh Bridge Authority
Setu Bhaban, Banani, Dhaka-1212

Saiyeem Khan
06.11.23
Executive Engineer (Bldg)
Bangladesh Bridge Authority
Ministry of Road Transport & Bridges
Setu Bhaban, Banani, Dhaka

Package No.	Description of Procurement	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Tender opening	Invite/ Advertise Tender	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD05	Construction of boundary wall for the extended area of Setu Bhaban.	-	LS	RFQ	BBA	GOB/BBA Own Fund	5.95	Planned Dates									
								Planned Days									
WD06	Repair & Maintenance works including aluminium curtain wall, crack sealing of outside wall, replacement of auditorium stair, plaster and painting works etc. at Setu Bhaban.	-	LS	RFQ	BBA	GOB/BBA Own Fund	6.00	Planned Dates									
								Planned Days									
WD07	Repair Works including steel roofing, plaster & painting, false ceiling and other works at Setu Bhaban area.	-	LS	RFQ	BBA	GOB/BBA Own Fund	3.85	Planned Dates									
								Planned Days									
WD08	Repair of aluminum work, partition work, ceiling work, painting work & other works at Setu Bhaban.	-	LS	RFQ	BBA	GOB/BBA Own Fund	3.25	Planned Dates									
								Planned Days									
WD09	Repair & Maintenance works including overhauling of compressor, replacing of cassette type AC compressor, repair of AVR for Sub-station and other miscellaneous works at Setu Bhaban.	-	LS	RFQ	BBA	GOB/BBA Own Fund	5.95	Planned Dates									
								Planned Days									
GD01	Supply of chemical for water treatment of center air conditioning system at Setu Bhaban.	-	LS	OTM	BBA	GOB/BBA Own Fund	32.00	Planned Date									
								Planned Days									
GD02	Supplying, Installation, Testing & Commissioning of SCREW Compressor including Evaporator Leaving Temperature Sensor and Water Flow Switch for Central Air Conditioning System at Setu Bhaban	-	LS	OTM	BBA	GOB/BBA Own Fund	28.95	Planned Date									
								Planned Days									

Ashik
06.11.23
Ashikul Haque
Sub-Assistant Engineer (Civil)
Ministry of Road Transport & Bridges
Bangladesh Bridge Authority
Setu Bhaban, Banani, Dhaka-1212.

det
06.11.23
Alef Hossain
Assistant Engineer (C.C.)
Ministry of Road Transport & Bridges
Bangladesh Bridge Authority
Setu Bhaban, Banani, Dhaka-1212

Signature
06/22/2023
Md. Abu Saiyeem Khan
Executive Engineer (Bldg)
Bangladesh Bridge Authority
Ministry of Road Transport & Bridges
Setu Bhaban, Banani, Dhaka

Package No.	Description of Procurement	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Tender opening	Invite/ Advertise Tender	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD03	Fire Extinguishers refill and equipment at Setu Bhaban.	-	LS	RFQ	BBA	GOB/BBA Own Fund	3.00	Planned Date									
								Planned Days									
GD04	Temporary lighting works the occasion of 17th March, 26th March and 16th December etc.	-	LS	RFQ	BBA	GOB/BBA Own Fund	3.00	Planned Date									
								Planned Days									
GD05	Supply of different item at substation.	-	LS	RFQ	BBA	GOB/BBA Own Fund	3.00	Planned Date									
								Planned Date									
GD06	Supply of different item at central Air Conditioner.	-	LS	RFQ	BBA	GOB/BBA Own Fund	3.00	Planned Date									
								Planned Date									
GD07	Supply of solenoid vulbe and other related works	-	LS	RFQ	BBA	GOB/BBA Own Fund	3.00	Planned Date									
								Planned Date									
	Miscellaneous (works & supply)	-	LS	DPC	BBA	GOB/BBA Own Fund	5.00	Planned Date									
								Planned Date									

Ashik
06.11.23
Ashikul Haque
Sub-Assistant Engineer (Civil)
Ministry of Road Transport & Bridges
Bangladesh Bridge Authority
Setu Bhaban, Banani, Dhaka-1212

Alef
06.11.23
Md. Alef Hossain
Assistant Engineer (C.C.)
Ministry of Road Transport & Bridges
Bangladesh Bridge Authority
Setu Bhaban, Banani, Dhaka-1212

Abu Saiyeem
06.11.23
Md. Abu Saiyeem Khan
Executive Engineer (Bldg)
Bangladesh Bridge Authority
Ministry of Road Transport Bridges
Setu Bhaban, Banani, Dhaka

Revised Annual Procurement Plan (2023-2024)

Budget: Revenue

Ministry/ Division
Agency
Procuring Entity Name & Code
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Technical Wing & Bangabandhu Bridge O&M	

Package No.	Description of Procurement package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD 1	Supply of Stationary, Consumable & Reimbursable Item for Toll operation of Bangabandhu Bridge, Bhuapur, Tangail for 12 months	No	1	OTM	BBA	GOB/BBA Own Fund	90.00	Planned Dates		15 Nov 23	06 Nov 23	27 Dec 23	10 Jan 24	17 Jan 23	13 Feb 23	13 Feb 24	
								Planned Days		0	21	21	14	7	27	90 days	365 days
GD 2	Supply & Installation of Reflecting Road Studs on the approach road from East Roundabout to West roundabout & Main Bridge at Bangabandhu Bridge Bhuapur, Tangail/Sirajganj	No	1	RFQ	BBA	GOB/BBA Own Fund	162.00	Planned Dates		13 Jul 23	07 Aug 23	09 Sep 23	10 Sep 23	11 Sep 23	18 Sep 23	18 Sep 23	
								Planned Days		0	26	33	1	1	3	64 Days	90 days
GD 3	Supply & Stockpile of Blasted Angular Rock for the Maintenance of River Training Works of Bangabandhu Bridge, Bhuapur, Tangail/ Sirajganj.	No	1	OTM	BBA	GOB/BBA Own Fund	1320.00	Planned Dates		12 Oct 23	13 Nov 23	28 Dec 23	04 Jan 24	08 Jan 24	4 Feb 24	4 Feb 24	
								Planned Days		0	31	45	7	4	28	115 days	365 days
GD 4	Temporary Decorative Lighting Works at Bangabandhu Bridge Site for Victory Day	No	1	RFQ	BBA	GOB/BBA Own Fund	2.00	Planned Dates		02 Dec 23	07 Dec 23	10 Dec 23	12 Dec 23	13 Dec 23	14 Dec 23	14 Dec 23	
								Planned Days		0	5	3	2	1	1	12 days	12 days
GD 5	Temporary Decorative Lighting Works at Bangabandhu Bridge Site for Independent Day	No	1	RFQ	BBA	GOB/BBA Own Fund	2.00	Planned Dates		12 Mar 24	07 Dec 23	10 Dec 23	12 Dec 23	13 Dec 23	14 Dec 23	14 Dec 23	
								Planned Days		0	5	3	2	1	1	12 days	12 days




Md. Tofazzel Hossain
 Superintending Engineer
 Bangladesh Bridge Authority (BBA)

Package No.	Description of Procurement package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD 6	Supply, Installation, Testing & Commissioning of 10 (Ten) Nos Tower with Surveillance System at Elenga to Nalka Approach Road (East & West), Upgradation of Storage System and Other Related Equipment for Bangabandhu Bridge, Tangail/Sirajganj.	No	1	OTM	BBA	GOB/BBA Own Fund	450.00	Planned Dates		02 Oct 23	06 Nov 23	21 Dec 23	28 Dec 23	01 Jan 24	29 Jan 24	29 Jan 24	300 days
								Planned Days		0	34	45	7	4	28	118	
	Total Value of Works Procurement						Total:2026.00										




A. Hossain
Superintending Engineer
Bangladesh Bridge Authority (BBA)

Revised Annual Procurement Plan (2023-2024)

Revised Budget

Ministry/ Division
Agency
Procuring Entity Name & Code

Ministry of Road Transport & Bridges/Bridges Division
Bangladesh Bridge Authority
Chief Engineer (O&M wing), Bangabandhu Bridge.

Package No.	Description of Procurement package as per DPP WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD 01	Replacing (Supplying, Installation, Testing and Commissioning) of Pot Bearing and Shock Transmission Device/Seismic Device for 4.8km long Bangabandhu Bridge.	No	1	OTM	BBA	BBA Own Fund	20000.00	Planned Dates		22 Oct 23	06 Dec 23	08 Mar 24	09 Apr 24	28 Apr 24	26 May 24	26 May 24	18 months
								Planned Day			46	92	32	19	28	217 days	
WD 02	Repairing works of damage toll lanes of Bangabandhu Bridge, Bhuapur, Tangail/Sirajganj.	No	1	OTM	BBA	BBA Own Fund	110.00	Planned Dates		17 July 23	07 Aug 23	14 Sep 23	17 Sep 23	18 Sep 23	21 Sep 23	21 Sep 23	6 months
								Planned Day			22	38	03	01	03	67 days	
WD 03	Toll Collection and Software Operation of Bangabandhu Bridge for 5 Years.	No	1	OTM	BBA	BBA Own Fund	10000.00	Planned Dates		19 Oct 23	04 Dec 23	05 Mar 24	02 Apr 24	17 Apr 24	15 May 24	15 May 24	60 months
								Planned Day			47	92	28	15	28	210 days	
WD 04	Installation of Water Filtration Plant (Capacity-5,000 lit/hr) at Bangabandhu Bridge, Bhuapur, Tangail.	No	1	DPM	BBA	BBA Own Fund	35.00	Planned Dates		05 Dec 23	27 Dec 23	24 Jan 24	08 Feb 24	15 Feb 24	15 Feb 24	25 Feb 24	9 months
								Planned Day			22	28	15	7	10	82 days	
	Total value for Procurement						30,145.00										


Md. Tofazzel Hossain
 Superintending Engineer
 Bangladesh Bridge Authority (BBA)

Revised Annual Procurement Plan (2023-2024)

Budget: Revenue

Ministry/ Division
Agency
Procuring Entity Name & Code

Ministry of Road Transport & Bridges/Bridges Division
Bangladesh Bridge Authority
Chief Engineer (O&M wing), Bangabandhu Bridge.

Package No.	Description of Procurement package as per DPP Service	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise of EOI	Issue RFP	Technical Proposal opening	Technical Proposal Evaluation	Financial Proposal Opening and Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SR 01	Engaging Transection Advisor for Dhaka East-West Elevated Expressway PPP project	LS	1	DPM/OTM	BBA	BBA Own Fund	2300.00	Planned Dates	20 Sep 23	31 Oct 23	20 Nov 23	10 Dec 23	04 Jan 24	18 Jan 24	22 Feb 24	21 Mar 24	21 Mar 24	18 months
								Planned Day		41	20	20	25	14	35	28	183 Days	
SR 02	Consultancy Services for Monitoring of Hydraulic & Morphological Condition of Jamuna river for the safety of River Training works of Bangabandhu Bridge for 5 (Five) Years	LS	1	QCBS	BBA	BBA Own Fund	1171.71	Planned Dates	03 Jan 23	21 Jun 23	07 Aug 23	13 Sep 23	02 Oct 23	23 Oct 24	23 Nov 24	1 Dec 24	1 Dec 23	60 months
								Planned Day		169	47	37	19	21	30	7	330 Days	
SR 03	Consultancy Services for Pre-Feasibility Study Of Future Annex Bridge And Detailed Design Drawings Of Deck Renovation Works For Appropriate Use Of Bangabandhu Bridge's Abandoned Rail Lane.	LS	1	DPM/OTM	BBA	BBA Own Fund	1500.00	Planned Dates	15 Dec 23	1 Feb 24	15 Mar 24	15 Apr 24	1 May 24	15 May 24	1 Jun 24	15 Jun 24	15 Jun 24	18 Months
								Planned Day		45	45	30	15	15	15	15	180 Days	
	Total value for Procurement						4971.71											

ইমরান সালেহ রাহত
সিনিয়র ইঞ্জিনিয়ার (সেতু)
সিনিয়র ইঞ্জিনিয়ার (সেতু)
সিনিয়র ইঞ্জিনিয়ার (সেতু)
সিনিয়র ইঞ্জিনিয়ার (সেতু)
সিনিয়র ইঞ্জিনিয়ার (সেতু)
সিনিয়র ইঞ্জিনিয়ার (সেতু)
সিনিয়র ইঞ্জিনিয়ার (সেতু)
সিনিয়র ইঞ্জিনিয়ার (সেতু)
সিনিয়র ইঞ্জিনিয়ার (সেতু)

Executive Engineer (Bridge) cc
Ministry of Road Transport & Bridges
Bangladesh Bridge Authority
Setu Bhaban, Banani, Dhaka-1212

(Md. Washim Ali)
Executive Engineer (RTW),
Bangladesh Bridge Authority
Ministry of Road Transport & Bridges
Setu Bhaban, Banani, Dhaka-1212

Md. Tofazzel Hossain
Superintending Engineer
Bangladesh Bridge Authority (BBA)

Revenue Budget
Revised Procurement Plan (2023-2024)

Ministry/ Division
Agency
Procuring Entity Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority (O&M wing)	PADMA BRIDGE

Package No.	Description of Procurement package as per DPP WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	12	11	13	14	15	16	17	18
Padma-WD 01	Construction of Rigid Pavement before both end toll plaza (200 m lenth at each toll plaza)	LS	1	OTM	BBA	BBA Own Fund	2300.00	Planned Dates		01 Dec 23	29 Dec 23	29 Jan 24	13 Feb 24	14 Feb 24	07 Mar 24		6 months
								Planned Day			28	30	15	1	21	95 days	
	Total value for Procurement						2300.00										

Handwritten signature
০৬/১১/২০২৬
আব্দুল্লাহ আল মামুন
উপ-সহকারী প্রকৌশলী
সড়ক পরিবহন ও সেতু বিভাগ
বাংলাদেশ সেতু কর্তৃপক্ষ

Handwritten signature
০৬/১১/২৬
তানভীর আহমদ
সহকারী প্রকৌশলী
সড়ক পরিবহন ও সেতু বিভাগ
বাংলাদেশ সেতু কর্তৃপক্ষ
সেতু ভবন, বনানী, ঢাকা-১২১২

Handwritten signature
০৬/১১/২০২৬
মোহাম্মদ ফাহিম রাইয়ান
নির্বাহী প্রকৌশলী (মহিন্টোয়াল)
বাংলাদেশ সেতু কর্তৃপক্ষ
সেতু ভবন, বনানী, ঢাকা

Packae No.	Description of Procurement package as per DPP Goods	Unit	Qua nti ty	Procureme nt Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Padma-G1/23-24	Supply of New Jersey Plastic Barrier for Padma Bridge O&M works at Padma Bridge Site Office.	LS	1	OTM	BBA	BBA Own Fund	75.00	Planned Dates		23 Jul 23	20 Aug 23	29 Aug 23	03 Sept. 23	05 Sept. 23	18 Sept. 23		2 months
								Planned Day			29	09	05	02	13	58 days	
Padma-G2/23-24	Installation of Guardrail at Padma Bridge Area	L.S.	1	OTM	BBA	BBA Own Fund	1005.00	Planned Dates		07 Dec 23	05 Jan 24	03 Feb 24	18 Feb 24	19 Feb 24	11 Mar 24		4 months
								Planned Day			28	28	15	1	21	94 days	
Padma-G3/23-24	Installation of Automatic Vehicle Classification and Counting (AVCC) system at padma bridge Toll plazas	L.S.	1	OTM	BBA	BBA Own Fund	80.00	Planned Dates		01 Jan 24	29 Jan 24	29 Feb 24	15 Mar 24	16 Mar 24	06 Apr 24		30 months
								Planned Day			28	30	15	1	21	95 days	
	Total value for Procurement						1160.00										

Signature
06/07/2026
আব্দুল্লাহ আল মামুন
উপ-সহকারী প্রকৌশলী
সেতু ভবন, বনানী, ঢাকা-১২১২

Signature
06/07/26
তানজীর আহমদ
সহকারী প্রকৌশলী
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
বাংলাদেশ সেতু কর্তৃপক্ষ
সেতু ভবন, বনানী, ঢাকা-১২১২

Signature
06/07/2026
মোহাম্মদ কাহিম রাইমান
নির্বাহী প্রকৌশলী (মেইনটেন্যান্স)
বাংলাদেশ সেতু কর্তৃপক্ষ
সেতু ভবন, বনানী, ঢাকা

Revised Annual Procurement Plan (2023-2024)


Budget: Revenue


Ministry/ Division
Agency
Procuring Entity Name & Code
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Technical Wing (Mukterpur Bridge)	

Package No.	Description of Procurement package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD 1	Supplying, Fitting & Fixing Traffic Sign, Reflective Paper Sticker at Mukterpur Bridge Area	No	1	RFQ	BBA	GOB/BBA Own Fund	3.00	Planned Dates		08 Aug 23	14 Aug 23	15 Aug 23	16 Aug 23	23 Aug 23	24 Aug 23	17 days	15 days
								Planned Days		0	7	1	1	0	8	17 days	
GD 2	Supplying, Fitting and Fixing of PVC Printed Banner, Truck and LED Display Rent for the Celebration of National Mourning Day 2023 at Mukterpur Bridge Site	No	1	RFQ	BBA	GOB/BBA Own Fund	2.00	Planned Dates		07 Aug 23	09 Aug 23	09 Aug 23	10 Aug 23	14 Aug 23	14 Aug 23	09 days	03 days
								Planned Days		0	3	1	1	0	4	09 days	
GD 3	Temporary Decorative Lighting Works at Mukterpur Bridge Site	No	1	RFQ	BBA	GOB/BBA Own Fund	2.00	Planned Dates		03 Dec 23	07 Dec 23	10 Dec 23	12 Dec 23	13 Dec 23	14 Dec 23	12 days	07 days
								Planned Days		0	5	3	2	0	2	12 days	
GD 4	Tree Plantation of Mukterpur Bridge Area at Mukterpur, Munsiganj.	No	1	RFQ	BBA	GOB/BBA Own Fund	5.00	Planned Dates		14 May 24	19 May 24	21 May 24	24 May 24	26 May 24	27 May 24	14 days	1 month
								Planned Days		0	6	2	3	0	3	14 days	
GD 5	Money Counting Machine & Electronic Accessories at Mukterpur Bridge Site	No	1	RFQ	BBA	GOB/BBA Own Fund	4.00	Planned Dates		20 Dec 23	26 Dec 23	28 Dec 23	01 Jan 24	02 Jan 24	03 Jan 24	15 days	10 days
								Planned Days		0	7	2	4	0	2	15 days	
	Total Value of Goods Procurement						Total : 16.00										


 07/11/23
মোঃ আলী জিন্নাহ
 উপ-সহকারী প্রকৌশলী (সিভিল)
 সেতু ভবন বনানী ঢাকা


 07.11.2023
Md. Rezaul Karim
 Assistant Engineer (Road) c.c
 Bangladesh Bridge Authority
 Ministry of Road Transport & Bridges


 07/11/23
Md. Usuf Harun
 Executive Engineer (Bridge) cc
 Ministry of Road Transport & Bridges
 Bangladesh Bridge Authority
 Setu Bhaban, Banani, Dhaka-1212.

Revised Annual Procurement Plan (2023-2024)

Budget: Revenue

Ministry/ Division
Agency
Procuring Entity Name & Code
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Technical Wing (Mukterpur Bridge)	

Package No.	Description of Procurement package WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD 1	Installation of Surveillance System at Mukterpur Bridge Toll Plaza & associated area, Mukterpur, Munsiganj.	No	1	RFQ	BBA	GOB/BBA Own Fund	6.00	Planned Dates		02 July 23	09 July 23	16 July 23	19 July 23	24 July 23	25 July 23	24 days	
								Planned Days		0	8	7	3	0	6	24 days	10 days
WD 2	Construction of Pit for Existing Drain at Mukterpur, Munsiganj.	No	1	OTM	BBA	GOB/BBA Own Fund	230.00	Planned Dates		01 Dec 23	28 Dec 23	27 Feb 24	07 Mar 24	14 Mar 24	10 April 24	132 days	6 month
								Planned Days		0	28	60	10	7	27	132 days	
WD 3	Repairing work of pile cap pier protection guard wall of Mukterpur Bridge at Mukterpur, Munshigonj.	No	1	RFQ	BBA	GOB/BBA Own Fund	6.00	Planned Dates		04 Dec 23	10 Dec 23	13 Dec 23	14 Dec 23	18 Dec 23	20 Dec 23	17 days	1 month
								Planned Days		0	7	3	1	0	6	17 days	
WD 4	Engaging Operator for Operation & Maintenance of Bridge and Toll Collection of 6th Bangladesh-China Friendship Bridge (Mukterpur Bridge) for 5 (Five) Years	No	1	OTM	BBA	GOB/BBA Own Fund	3000.00	Planned Dates		04 March 24	02 April 24	Will be continue in next FY 2024-25					60 months
								Planned Days		0	30	9 months					
WD 5	Pot Hole Repairing of Mukterpur Bridge Approach Road & Weigh Scale	No	1	RFQ	BBA	GOB/BBA Own Fund	6.00	Planned Dates		20 May 24	27 May 24	30 May 24	04 June 24	06 June 24	09 June 24	20 days	15 days
								Planned Days		0	7	3	5	0	5	20 days	
	Total Value of Works Procurement						Total:3248.00										

০০১১১২৩
মোঃ আমান উজ্জ্বল
উপ-সহকারী প্রকৌশলী (পিল)।
সড়ক পরিবহন ও সেতু মন্ত্রণালয়
বাংলাদেশ সেতু কর্তৃপক্ষ
বনানী, ঢাকা

৬৭.১১.২০২৩
Md. Rezaul Karim
Assistant Engineer (Road) c.c
Bangladesh Bridge Authority
Ministry of Road Transport & Bridges

০৭/১১/২৩
Md. Usuf Harun
Executive Engineer (Bridge) cc
Ministry of Road Transport & Bridges
Bangladesh Bridge Authority
Banan, Banani, Dhaka-1212.