

Annual Procurement Plan (2019-2020)

Ministry/ Division
Agency
Procuring Entity Name & Code
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Technical Wing	

Package No.	Description of Procurement package as per DPP WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Tender opening	Invite/ Advertise Tender	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD01	Construction of 12 storied steel structures Build within premises of setu Bhaban.		LS	OTM	BBA	GOB/BBA Own Fund		Planned Dates	-	-	Jan 20	March 20	April 20	April 20	May 20	120 days	36 months
WD02	Construction of RCC Truck lane (Reconstruction) at Bangabandhu Bridge	-	LS	OTM	BBA	GOB/BBA Own Fund	3500.00	Planned Dates			Jan 20	March 20	April 20	April 20	May 20	120 days	12 months
								Planned Days									
WD03	Extension of Toll Plaza at Bangabandhu Bridge	-	LS	OTM	BBA	GOB/BBA Own Fund	1000.00	Planned Dates			April 20	Jun 20	July 20	July 20	July 20	120 days	12 months
								Planned Days									
WD04	Reconstruction of East Re-settlement Road of Bangabandhu Bridge		LS	OTM	BBA	GOB/BBA Own Fund	200.00	Planned Dates			Sept 19	Oct 19	Nov 20	Dec 19	Dec 19	120 day	6 Month
								Planned Days									
WD05	Repair work of Contract 7 Road at Bangabandhu Bridge		LS	OTM	BBA	GOB/BBA Own Fund	1100.00	Planned Dates			Feb 20	April 20	May 20	June 20	June 20	150 day	12 month
								Planned Days									
WD06	Construction of RCC road pavement at Weigh Scale/ E-ticketing		LS	OTM	BBA	GOB/BBA Own Fund	300.00	Planned Dates			Oct 19	Dec 19	Jan 20	Jan 20	Jan 20	120 day	6 month
								Planned Days									

Quazi Muhammad Ferdous
Chief Engineer

Bangladesh Bridge Authority
Ministry of Road Transport & Bridges
Setu Bhaban, Bangani, Dhaka-1212.

Package No.	Description of Procurement package as per DPP WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Tender opening	Invite/ Advertise Tender	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD07	Construction of Mosque/Museum		LS	OTM	BBA	GOB/BBA Own Fund	4500.00	Planned Dates			April 20	June 20	July 20	July 20	July 20	150 day	24 month
								Planned Days									
WD08	Overlay work for Service road at Banganadhu Bridge		LS	OTM	BBA	GOB/BBA Own Fund	300.00	Planned Dates			January 20	March 20	April 20	April 20	April 20	120 day	6 month
								Planned Days									
WD09	Maintenance and servicing / modification of Water treatment Plant at Bangabandhu Bridge		LS	OTM/DPM/L TM	BBA	GOB/BBA Own Fund	25.00	Planned Dates			Aug 19	Sep 19	Oct 19	Oct 19	Oct 19	90 days	12 months
								Planned Days									
GD01	Supply Installation Weigh Scale at Bangabandhu Bridge	-	LS	OTM/DTM	BBA	GOB/BBA Own Fund	500.00	Planned Dates			November 19	December 19	January 20	February 20	February 20	120 days	12 months
								Planned Days									
GD 02	Procurement of Toll collection Software for Bangabandhu Bridge		LS	OTM/EOI /DPM	BBA	GOB/BBA Own Fund	1000.00	Planned Dates			Dec 19	Feb 20	March 20	April 20	April 20	150 day	6 month
								Planned Days									
GD03	Procurement of Spare parts for existing surveillance system & Supply and Installation of PA (Public Announcement) system at Bangabandhu Bridge.	-	LS	OTM	BBA	GOB/BBA Own Fund	300.00	Planned Dates			Nov 2019	January 20	Feb 20	March 20	April 20	150 days	6 month
								Planned Days									

Pack No.	Description of Procurement package as per DPP WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Tender opening	Invite/ Proposal Advertise Tender	Tender/ Proposal Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time to completed of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
SD 3	Consultancy for Feasibility Study for Construction of Bridges over the river Meghna on Shariatpur-Chandpur road & Gazaria-Munshigonj road and preparation of Master plan for Bangladesh Bridge Authority	-	LS	REOI	BBA	BBA	2700.00	Planned Days	Jan 2020	Feb 2020	March 2020	April 2020	May 2020	-	-	150 days	5 month
								Planned Days	-	-	July 2020	August 2020	September 2020	October 2020	Nov. 2020	150	5 month

[Handwritten signature]

[Handwritten signature]

Annual Procurement Plan (2019-2020)

Ministry/ Division


Agency


Procuring Entity Name & Code

Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Technical Wing (Mukterpur Bridge)	

Package No.	Description of Procurement package as per DPP WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Tender opening	Invite/ Advertise Tender	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR 01	Construction of Boundary Wall both side of the Mukterpur Bridge	No	1	OTM	BBA	GOB/BBA Own Fund	600.00	Planned Dates			September 19	November 19	December 19	January 20	January 20	150 days	9 months
								Planned Days									
WR 02	Re- Construction of Mukterpur Approach Road	No	1	OTM	BBA	GOB/BBA Own Fund	700.00	Planned Dates			October 19	November 19	December 19	January 19	January 19	120 days	9 months
								Planned Days									
WR 03	Operation and Maintenance of Mukterpur Bridge for 5 yrs	No	1	OTM	BBA	GOB/BBA Own Fund	3000.00	Planned Dates			August 19	October 19	November 19	December 19	January 20	180 days	60 months
								Planned Days									
WR 03	Construction of Toll monitoring Building and Office cum Residential Building						65.00	Planned Dates			October 19	December 19	January 20	January 20	January 20	150 days	12 months
								Planned Days									


 Quazi Muhammad Ferdous
 Chief Engineer
 Bangladesh Bridge Authority
 Ministry of Road Transport & Bridges
 Setu Bhaban, Banani, Dhaka-1212.



Annual Procurement Plan (2019-2020)

Ministry/ Division


Agency

Procuring Entity Name & Code

Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Technical Wing (Pudma Bridge)	

Package No.	Description of Procurement package as per DPP WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Tender opening	Invite/ Advertise Tender	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR 01	Operation and Maintenance of Mukterpur Bridge for 2 yrs	No	1	OTM	BBA	GOB/BB A Own Fund	350.00	Planned Dates			Oct 20	Dec 20	January 20	January 20	January 20	120 days	24 month


 Quazi Muhammad Ferdous
 Chief Engineer
 Bangladesh Bridge Authority
 Ministry of Road Transport & Bridges
 Setu Bhaban, Banani, Dhaka-1212.



Annual Procurement Plan for FY (2019-2020)

Ministry/ Division

Agency

Procuring Entity Name & Code

Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Administration Wing	

Admin. Wing

Package No.	Description of procurement package goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Lakh)	Time Code for process	Not Used in goods	Invite Advertise/ Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1.	Stationary, Electric, Computer Appliance and Consumable goods during the financial year 2019-2020	enclosed	As per list	OTM	Executive Director	BBA	20.00	-	-	-	-	-	-	-	-	-	12 Months
2.	Recruitment		As per list		Executive Director	BBA	25.00	-	-	-	-	-	-	-	-	-	12 Months
3.	Furniture		As per list	RFQ/ OTM	Executive Director	BBA	25.00	-	-	-	-	-	-	-	-	-	12 Months
4.	Levaries		As per list	RFQ	Executive Director	BBA	05.00	-	-	-	-	-	-	-	-	-	12 Months
5.	Books & Stationary		As per list	RFQ/ OTM	Executive Director	BBA	01.00	-	-	-	-	-	-	-	-	-	12 Months
Total							76.00										

10/11/20
29.09.20

Annual Procurement Plan for FY 2019-2020

Ministry/Division: Ministry of Road Transport & Bridges /Bridges Division

Procuring Entity Name & Code: Bangladesh Bridge Authority 7105

Admin. Wing

Package No.	Description of procurement package goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Lakh)	Time Code for process	Not Used in goods	Invite Advertise/ Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Transport Fuel (Octane/Diesel/CNG & Lubricants)	As per requirement	As per requirement	Direct purchase OTM	As per authority delegated	BBA	80.00	Planned dates Planned days	July 2019 to May 2020								
2	Maintenance & Repair of vehicle	As per requirement	As per requirement	DM/RFQ/ LTM	As per authority delegated	BBA	30.00	Planned dates Planned days	July 2019 to May 2020								
3	Purchase of Jeep	3	3	Direct Method From Gov. won company	Executive Director	BBA	285.00	"	-----	July' 2019	N/A	N/A	October' 2019	October' 2019	-----	-----	3.15 months
4	Purchase of Microbus	1	1	Direct Method From Gov. won Company/ OTM	Executive Director OTM	BBA	96.00	"	-----	August' 2019	N/A	N/A	November' 2019	November' 2019	-----	-----	4.15 months
5	Purchase of Pick-up	1	1	Direct Method From Gov. won Company/ OTM	Executive Director OTM	BBA	55.00	"	-----	August' 2019	N/A	N/A	November' 2019	November' 2019	-----	-----	4.15 months

Admin. Wing (estate section)

Goods

Package No.	Description of procurement package goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Lakh)	Time Code for process	Not Used in goods	Invite Advertise/ Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
2	Maintenance of BB Resort	8		RFQ	BBA	GOB	24.00			Nov/19	dec/19	Janu/20	Janu/20	Feb/20	Mar/20	5 Months	5 Months
Total							24.00										

Works

Package No.	Description of procurement package goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Lakh)	Time Code for process	Not Used in goods	Invite Advertise/ Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
2	Maintenance of BB Resort	2		RFQ	BBA	GOB	12.00			Dec/19	Janu/20	Feb/20	Mar/20	April/20	May/20	6 Months	6 Months
Total							12.00										

[Handwritten signature]
24.09.22

Annual Procurement Plan (2018-2019)

Ministry/ Division


Agency

Procuring Entity Name & Code

Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Planning & Development Wing	

Pakag e No.	Description of Procurement Item as per DPP SERVICES	Unit	Quan tity	Procur ement Metho d & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (In lakh Taka)	Time code for process	Invitation for EOI	Issue RFP	Technical proposal opening	Technical proposal Evaluation n	Financial proposal opening & Evaluatio n	Negotiatio n	Approva l	Signing of Contract	Total time for Contra ct signing	Time for complet ion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SD1	Appointment of Consultant for Impact assessment of Bangubandhu Bridge	-	-	DPM	Executive Director	BBA	500.00	Planned Dates	Oct/19	Oct/19	Oct/19	Oct/19	Oct/19	Oct/19	Oct/19	Nov/19		18 Months
								Planned Days									60 Days	


 মোঃ নূর হোসাইন
 মহাপরিচালক (সেতু বিভাগ)
 বাংলাদেশ সেতু ও সড়ক মন্ত্রণালয়
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়

Annual Procurement Plan (2019-2020)

Ministry/ Division

Agency

Procuring Entity Name & Code

Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Finance & Accounts Wing	

Pakage No.	Description of Procurement Item as per DPP SERVICES	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (In lakh Taka)	Time code for process	Invitation for EOI	Issue RFP	Technical proposal opening	Technical proposal Evaluation	Financial proposal opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time for Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SD1	Appointment of Income Tax Advisor for Dec-2020- Dec 2025	Year	5	QCBS/ FBS/ ICS	Executive Director	BBA	5.00	Planned Dates	Feb/20	-	-	-	Feb/20	Mar/20	Mar/20	Apr/20		5 Years
								Planned Days									03 months	
SD2	Appointment of CA firm for auditing BBA Accounts for 2019-20 & 2020-21	No.	2	QCBS/ FBS/ ICS	Executive Director	BBA	2.50	Planned Dates	Dec/19	-	-	-	Dec/19	Jan/20	Feb/20	Feb/20		6 Months
								Planned Days									03 Months	

12-9-19

আজ্ঞামান আনি
 প্রকল্প পরিচালক (অডিট) (সহ দায়)
 প্রকল্প পরিচালক (সিদ্ধান্ত)
 প্রকল্প পরিচালক ও সেক্রেটারী
 প্রকল্প পরিচালক (অডিট)