Non-Development 
Annual Procurement Plan for FY 2016-2017
Ministry/Division: Ministry of Road Transport & Bridges / Bridges Division

Procuring Entity Name & Code: Bangladesh Bridge Authority 
7105

Technical Wing

	Package No.
	Description of procurement package works
	Unit
	Quantity
	Procurement Method & Type
	Contract Approving Authority
	Source
Of
Funds
	Estd. Cos in Lac Tk.
	Time Code for process
	Not Used in goods
	Invite/ Advertise Tender
	Tender Opening
	Tender Evaluation
	Approval to Award
	Notification of Award
	Signing
Of
Contract
	Total time to Contract Signing
	Time for Completion of Contract

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13
	14
	15
	16
	17
	18

	1.
	Engaging Operator for upgradation/supply, installation of real time online (web-based) computerized Toll Collection system including Operation & Maintenance (O&M) of the toll collection system and associated works of Bangabandhu bridge for 5 (Five) years.
	-
	As per BOQ
	OTM
	Purchase Committee
	GOB
	6000.00
	-
	-
	Mar/16
	April/16
	July/16
	Nov/16
	Dec/16
	Dec/16
	10 months
	60 months.
(After Award of Contract) 

	2.
	Bank Protection works of Dhaleswari spill channel near housing area of Bangabandhu Bridge Site, Bhuapur, Tangail.
	
	As per BOQ
	OTM
	Secretary/
ED
	GOB
	1200.00
	-
	-
	Sep/16
	Oct/16
	Nov/16
	Dec/16
	Jan/17
	Feb/17
	6 months
(After Approval of Estimate)
	6 months. 
(After Award of Contract)

	3.
	Supply of Blasted Angular Rock for protection of both Guide Bund & BHP
	
	As per BOQ
	OTM
	Secretary/
ED
	GOB
	900.00
	-
	-
	Sep/16
	Oct/16
	Nov/16
	Dec/16
	Jan/17
	Feb/17
	6 months
(After Approval of Estimate)
	12 months. 
(After Award of Contract)

	4.
	Beautification around the Portrait of Bangabandhu Sheikh Mujibur Rahman and Construction of Food Corner and Wash Room at both sides  of Bangabandhu Bridge, Bhuapur, Tangail / Sirajgonj
	-
	As per BOQ
	OTM
	Secretary/
ED
	GOB
	65.00
	-
	-
	Jun/16
	Aug/16
	Sep/16
	Sep/16
	Oct/16
	Oct/16
	5 months
	6 months. 
(After Award of Contract)

	5.
	Construction of Drain Behind Housing Complex of Bangabandhu Bridge Area, Bhuapur, Tangail
	
	As per BOQ
	OTM
	Secretary/
ED
	GOB
	57.00
	-
	-
	July/16
	Aug/16
	Sep/16
	Oct/16
	Oct/16
	Nov/16
	5 months
	6 months. 
(After Award of Contract)

	6.
	Construction of Flexible pavement from west round about to echo park.
	
	As per BOQ
	OTM
	Secretary/
ED
	GOB
	65.00
	-
	-
	Sep/16
	Oct/16
	Nov/16
	Dec/16
	Jan/17
	Feb/16
	6 months
(After Approval of Estimate)
	6 months. 
(After Award of Contract)

	7.
	Rehabilitation of main connecting road of east resettlement area of Bangabandhu Bridge site, Bhuapur, Tangail.
	
	As per BOQ
	OTM
	Secretary/
ED
	GOB
	53.00
	-
	-
	Sep/16
	Oct/16
	Nov/16
	Dec/16
	Jan/17
	Feb/16
	6 months
(After Approval of Estimate)
	6 months. 
(After Award of Contract)

	8.
	Re-construction of workshop &store area
	-
	As per BOQ
	OTM
	Secretary/
ED
	GOB
	1000.00
	-
	-
	Dec/16
	Jan/17
	Feb/17
	Feb/17
	Mar/17
	Apr/17
	5 months
(After Approval of Estimate)
	12 months.
 (After Award of Contract)

	9.
	Purchase of Fixed Speed camera for east-west approach road & main bridge. 
	
	As per BOQ
	OTM
	Secretary/
ED
	GOB
	40.00
	-
	-
	Dec/16
	Jan/17
	Feb/17
	Feb/17
	Mar/17
	Apr/17
	5 months
(After Approval of Estimate)
	6 months.
 (After Award of Contract)

	10.
	Fencing around VIP cottage garden and bridge trial section segment.
	
	As per BOQ
	OTM
	Secretary/
ED
	GOB
	20.00
	-
	-
	Dec/16
	Jan/17
	Feb/17
	Feb/17
	Mar/17
	Apr/17
	5 months
(After Approval of Estimate)
	6 months.
 (After Award of Contract)

	11.
	Construction of Toll plaza at both sides of contract-7 Road.
	
	As per BOQ
	RFQ
	Secretary/
ED
	GOB
	5.00
	-
	-
	Nov/16
	Nov/16
	Nov/16
	Dec/16
	Dec/16
	Dec/16
	1 month
(After Approval of Estimate)
	1 month.
 (After Award of Contract)

	12.
	Generator shifting from Workshop to west toll plaza.
	
	As per BOQ
	RFQ
	Secretary/
ED
	GOB
	5.00
	-
	-
	Nov/16
	Nov/16
	Nov/16
	Dec/16
	Dec/16
	Dec/16
	1 month
(After Approval of Estimate)
	1 month.
 (After Award of Contract)

	13.
	Supply, Installation, Testing & Commissioning 

2 nos. Air Cooler and 1 no. Refrigerator at West Police Station Guest Room, Sirajgonj
	
	As per BOQ
	RFQ
	Secretary/
ED
	GOB
	2.00
	-
	-
	July/16
	July/16
	Aug/16
	Aug/16
	Aug/16
	Sep/16
	1 month
(After Approval of Estimate)
	1 month.
 (After Award of Contract)

	14.
	Purchase & Supply of Furniture (Sofa Set with 2nos. tea-table, Semi Double Bed with matress, Wooden Waredrob) For West Police Station Guest Room, Sirajgonj
	
	As per BOQ
	RFQ
	Secretary/
ED
	GOB
	2.00
	-
	-
	July/16
	July/16
	Aug/16
	Aug/16
	Aug/16
	Sep/16
	1 month
(After Approval of Estimate)
	1 month.
 (After Award of Contract)

	15.
	Purchase & Supply of 1 no. AC, IPS, Oven, Guizer & Juice maker  for West Police Station Guest
	
	As per BOQ
	RFQ
	Secretary/
ED
	GOB
	2.00
	-
	-
	Aug/16
	Sep/16
	Sep/16
	Sep/16
	Oct/16
	Oct/16
	1 month
(After Approval of Estimate)
	1 month.
 (After Award of Contract)


Annual Procurement Plan for FY 2016-2017
Ministry/Division: Ministry of Road Transport & Bridges /Bridges Division

Procuring Entity Name & Code: Bangladesh Bridge Authority 
7105

Admin. Wing
	Package No.
	Description of procurement package goods
	Unit
	Quantity
	Procurement Method & Type
	Contract Approving Authority
	Source of Funds
	Estd. Cost in Tk.

(Lakh)
	Time Code for process
	Not Used in goods
	Invite Advertise/ Tender
	Tender Opening
	Tender Evaluation
	Approval to Award
	Notification of Award
	Signing of Contract
	Total time to Contract Signing
	Time for Completion of Contract

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13
	14
	15
	16
	17
	18

	1. 
	Stationary, Electric, Computer Appliance and Consumable goods during the financial year 2014-2015.
	enclosed
	As per list
	OTM
	Executive Director
	BBA
	15.00
	-
	-
	16/06/2016
	30/06/2016
	20/08/2016
	25/09/2016
	27/08/2016
	30/08/2016
	2 Months
	12 Months

	2. 
	Transport Fuel

( Octane/Diesal/CNG & Lubricants)

	As per require

ment
	As per require

ment
	Direct purchase
	As per authority delegated
	BBA
	55.00
	Planned dates
	July 2016 to May 2017

	3. 
	
	
	
	
	
	
	
	Planned days
	

	4. 
	Maintenance & Repair of vehicle
	As per require

ment
	As per require

ment
	DM/RFQ/LTM
	As per authority delegated
	BBA
	15.00
	Planned dates
	July 2016 to May 2017

	5. 
	
	
	
	
	
	
	
	Planned days
	

	6. 
	Purchase of Jeep
	As per require

ment
	As per require

ment
	DM/OTM
	As per authority delegated
	BBA
	360.00
	Planned dates
	July 2016 to May 2017

	7. 
	
	
	
	
	
	
	
	Planned days
	


Annual Procurement Plan for FY 2016-2017
Ministry/Division: Ministry of Road Transport & Bridges /Bridges Division

Procuring Entity Name & Code: Bangladesh Bridge Authority 
7105

Finance & Accounts Wing 

	Pakage No.
	Description of Procurement Item as per DPP

SERVICES
	Unit
	Quantity
	Procurement Method & (Type)
	Contract Approving Authority
	Source of Funds
	Estd. Cost

(In lakh Taka)


	Time code for process
	Invitation for EOI
	Issue RFP
	Technical proposal opening
	Technical proposal Evaluation
	Financial proposal opening & Evaluation
	Negotiation
	Approval
	Signing of Contract
	Total time to Contract signing
	Time for completion of contract

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13
	14
	15
	16
	17
	18
	19

	SD1
	Appointment of Auditors for BBA Accounts for 2017-18 & 2018-19
	No.
	2


	Direct
	Executive Director
	BBA
	2.30
	Planned Dates
	Dec/16
	-
	-
	-
	Dec/16
	Feb/17
	Mar/17
	Apr/17
	
	6 Months 

	
	
	
	
	
	
	
	
	Planned Days
	
	
	
	
	
	
	
	
	05 Months
	

	SD2
	Appointment of Auditor for Auditing Revenue and Income collected of Bangubandhu Bridge of FY 2015-16.
	Month
	6
	Direct
	Executive Director
	BBA
	0.80
	Planned Dates
	Dec/16
	-
	-
	-
	Dec/16
	Feb/17
	Mar/17
	Apr/17
	
	6 Months 

	
	
	
	
	
	
	
	
	Planned Dates
	
	
	
	
	
	
	
	
	03 months
	

	SD3
	Appointment of Income Tax Advisor for 3 years
	Year
	3
	Direct
	Executive Director
	BBA
	3.00
	Planned Dates
	Dec/16
	-
	-
	-
	Dec/16
	Feb/17
	Mar/17
	Apr/17
	
	3 Years 

	
	
	
	
	
	
	
	
	Planned Dates
	
	
	
	
	
	
	
	
	03 months
	


F:\ANNUAL PROCUREMENT PLAN\Annual Procurement Plan 2016-17\Annual Procurement Plan_Non Development_2014-15.doc-Page | 4

