Annual Procurement Plan (2018-2019)

	Ministry/ Division
	
	Ministry of Road Transport & Bridges /Bridges Division
	
	

	Agency
	
	Bangladesh Bridge Authority
	
	
	

	Procuring Entity Name & Code
	
	Bangladesh Bridge Authority
	7105
	
	
	

	Project/ Programme Name & Code
	
	Support to Dhaka Elevated Expressway PPP Project
	7000
	
	
	



	Package No.
	Description of Procurement package per DPP
GOODS
	Unit
	Quantity
	Procurement Method 
	Contract Approving Authority
	Source of Funds
	Estd. Cost
(in Lakh Taka)
	Time code for process
	Invite/
Advertise Tender
	Tender opening
	Tender Evaluation
	Approval to Award
	Notification of Award
	Signing of Contract
	Total time to Contract signing
	Time for completion of contract

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13
	14
	15
	16
	17

	GD1

	Supply of office furniture
	LS
	
	OTM/
RFQ
	Project Director
	GoB
	2.50
	Planned Dates
	01/09/18
	09/09/18
	16/09/18
	18/09/18
	20/09/18
	23/09/18
	23/09/18

	30/09/18

	
	
	
	
	
	
	
	
	Planned Days
	
	8
	7
	2
	2
	3
	22
	30

	GD2
	Supply of Desktop Computer, Printer, Photocopier and Office equipment’s including customized/accounting software
	No.
	Computer-2, Laptop-2, Printer -3, Scanner-1, UPS-2
	OTM/
RFQ
	Project Director
	GoB
	6.5
	Planned Dates
	01/09/18
	09/09/18
	16/09/18
	18/09/18
	20/09/18
	23/09/18
	23/09/18

	30/09/18

	
	
	
	
	
	
	
	
	Planned Days
	
	8
	7
	2
	2
	3
	22
	30

	GD3
	Purchase of Office  stationary
	LS
	
	OTM/
RFQ

	Project Director
	GoB
	7.32
	Planned Dates
	01/10/18
	09/10/18
	16/10/18
	18/10/18
	20/10/18
	23/10/18
	23/10/18

	30/10/18

	
	
	
	
	
	
	
	
	Planned Days
	
	8
	7
	2
	2
	3
	22
	30

	GD4
	Office Equipment- Purchase of Air Condition, Refrigerator and Calculator.
	No.
	LS
	DPM/ RFQ
	Project Director
	GoB
	5.0
	Planned Dates
	01/10/18
	09/10/18
	16/10/18
	18/10/18
	20/10/18
	23/10/18
	23/10/18

	30/10/18

	
	
	
	
	
	
	
	
	Planned Days
	
	8
	7
	2
	2
	3
	22
	30

	GD5
	Telephonic Equipment
	No
	LS
	 RFQ
	Project Director
	GoB
	1.0
	Planned Dates
	01/09/18
	09/09/18
	16/09/18
	18/09/18
	20/09/18
	23/09/18
	23/09/18

	30/09/18

	
	
	
	
	
	
	
	
	Planned Days
	
	8
	7
	2
	2
	3
	22
	30

	            
             Total                                                                                                      22.32








Annual Procurement Plan (2018-2019)
	Ministry/ Division
	
	Ministry of Road Transport & Bridges /Bridges Division
	
	

	Agency
	
	Bangladesh Bridge Authority
	
	
	

	Procuring Entity Name & Code
	
	Bangladesh Bridge Authority
	7105
	
	
	

	Project/Programme Name & Code
	
	Support to Dhaka Elevated Expressway PPP Project
	7000
	
	
	




	Package No.
	Description of Procurement package as per DPP
WORKS
	Unit
	Quantity
	Procurement Method & (Type)
	Contract Approving Authority
	Source of Funds
	Estd. Cost
(in lakh Taka)
	Time code for process
	Advertise pre-qualification 
(if applicable)
	Tender opening
	Invite/
Advertise Tender
	Tender Evaluation
	Approval to Award
	Notification of Award
	Signing of Contract
	Total time to Contract signing
	Time for completion of contract

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13
	14
	15
	16
	17
	18

	WD1
	Project Site Office Establishment 
	No.
	1
	OTM
	Project Director
	GoB
	100.00


	Planned Dates
	
	
	
	
	
	24/07/2018
	22/08/2018
	22/08/2018
	22/02/19

	
	
	
	
	
	
	
	
	Planned Days
	
	
	
	
	
	
	28
	
	

	WD2
	*2Construction of CRP (Mosques, Madrasha, school etc.,)
	No.
	10
	DPM
	Bridge Division BBA/ PD

	GoB
	2500.00


	Planned Dates
	
	
	
	
	
	
	30/08/18
	
	30/02/19

	
	
	
	
	
	
	
	
	Planned Days
	
	
	
	
	
	
	
	
	180

	WD 3- WD 7 
	*Relocation of Utility and building demolition (WASA/DESCO/DESA/PDB// BTCL/ TITAS GAS) etc., 
	LS.
	
	
DPM
	
Bridge Division
	
GoB
	
9000.00
	
	
	
	
	
	
	
	
	
	30/02/19

	WD8
	*3Site improvement of Resettlement Area
	Acres
	40
	OTM
	Bridge Division
	GoB
	1400.00
(2188.00)
	
	
	
	
	
	
	
	30/12/14
	
	28/02/17

	WD9
	Building Construction in RS area with ancillary works
	No.
	3
	OTM
	CCGP
	GoB
	30000.00
(76508.00)
	Planned Dates
	
	
	
	
	
	
	25/02/18
	
	25/05/20

	
	
	
	
	
	
	
	
	Planned Days
	
	
	
	
	
	
	
	27 m
	780

	Other
	Tress Plantation Programme
	LS
	
	DPM
	Bridge Division
	GoB
	10.00
	
	
	
	
	
	
	
	30/01/19
	
	

	Total
	43010.00



Note
*Cost estimation for utility relocation and building demolition is done by the Bangladesh Army through respective agencies.
*2Procurement by the Mosque committee.
*3 Liquidity damage applied from March 2017. Contract terminated on 

Annual Procurement Plan (2018-2019)

	Ministry/ Division
	
	Ministry of Road Transport & Bridges /Bridges Division
	
	

	Agency
	
	Bangladesh Bridge Authority
	
	
	

	Procuring Entity Name & Code
	
	Bangladesh Bridge Authority
	7105
	
	
	

	Project/ Programme Name & Code
	
	Support to Dhaka Elevated Expressway PPP Project
	7000
	
	
	




	Package No.
	Description of Procurement Item as per DPP
SERVICES
	Unit
	Quantity
	Procurement Method 
	Contract Approving Authority
	Source of Funds
	Estd. Cost
(In lakh Taka)
	Time code for process
	Invitation for EOI
	Issue 
RFP
	Technical proposal opening
	Technical proposal Evaluation
	Financial proposal opening & Evaluation
	Negotiation
	Approval
	Signing of Contract
	Total time to Contract signing
	Time for completion of contract

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13
	14
	15
	16
	17
	18
	19

	SD1
	Appointment of NGO for implementation of RAP of DEE Project
	
mm
	1128
	
OTM
	CCGP
	GoB
	250.00
(999.00)
	Planned Dates
	
	
	
	
	
	
	
	17/11/14
	
	17/11/19

	SD2
	Consultancy service of Safety Audit and Management Support for DEE Project
	mm
	
	OTM
	CCGP
	GoB
	1000.00
(4600.00)
	Planned Dates
	
	
	
	
	
	
	
	24/04/16
	
	20/04/21

	SD3
	Consultancy Services- Independent Engineer
	mm
	400
	OTM
	CCGP
	GoB
	400.00
(3000.00)
	Planned Dates
	
	
	
	
	
	
	
	20/03/14
	
	20/03/19

	SD4
	Consultancy Service for Design & Supervision of Construction of Building and relevant facilities in RS area
	mm
	918
	OTM
	CCGP
	GoB
	400.00
(1200)
	Planned Dates

	
	
	
	
	
	
	
	22/11/15
	
	22/03/20


	SD5
	Individual Consultant for RS Specialist, LA Specialist, Environment Specialist
	mm
	180
	OTM
	Bridges Division
	GoB
	100.00
(350.00)
	Planned Dates

	
	
	
	
	
	
	
	25/11/15
	
	30/12/19


	SD6
	Project archive and video documentary
	mm
	800
	OTM
	Project Director
	GoB
	100.00
(500.00)
	Planned Dates
	01/09/18
	15/10/18
	15/10/18
	30/10/18
	15/11/18
	21/11/18
	30/11/18
	07/12/18
	
	30/06/19

	
	
	
	
	
	
	
	
	Planned Days
	
	45
	0
	15
	15
	7
	7
	7
	
	

	  Total
	2250.00



Annual Procurement Plan (2018-2019)


	Ministry/ Division
	
	Ministry of Road Transport & Bridges/Bridges Division
	
	

	Agency
	
	Bangladesh Bridge Authority
	
	
	

	Procuring Entity Name & Code
	
	Bangladesh Bridge Authority
	7105
	
	
	

	Project/ Programme Name & Code
	
	Construction of Padma Multipurpose Bridge
	9030
	
	
	




	Package No.
	Description of Procurement package as per DPP
WORKS
	Unit
	Quantity
	Procurement Method & (Type)
	Contract Approving Authority
	Source of Funds
	Estd. Cost
(in lakh Taka)
	Time code for process
	Advertise prequel (if applicable)
	Tender opening
	Invite/
Advertise Tender
	Tender Evaluation
	Approval to Award
	Notification of Award
	Signing of Contract
	Total time to Contract signing
	Time for completion of contract

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13
	14
	15
	16
	17
	18

	WD01
	Office Maintenance Work
	-
	LS
	OTM
	MoRTB
	GoB
	40.00
	Planned Dates

	
	Sep. 18
	15 Oct. 18
	31 Oct. 18
	Nov. 18
	8 Nov. 18
	May 19
	90 days
	12 months

	
	
	
	
	
	
	
	
	Planned Days
	
	
	
	
	
	
	
	
	

	WD02
	Vehicle Maintenance
	-
	LS
	RFQ
	Project Director
	GoB
	50.00
	Planned Dates
	
	As per requirement within July 2018 to May 2019
	
	12 months

	
	
	
	
	
	
	
	
	Planned Days
	
	
	
	
	
	
	
	
	

	
WD03
	Computer & Office equipments Repair
	-
	LS
	RFQ
	Project Director
	GoB
	5.00
	Planned Dates
	
	As per requirement within July 2018 to May 2019
	
	12 months

	
	
	
	
	
	
	
	
	Planned Days
	
	
	
	
	
	
	
	
	

	
WD04
	Office Equipments
	-
	LS
	RFQ
	Project Director
	GoB
	60.00
	Planned Dates
	
	As per requirement within July 2018 to May 2019
	
	12 months

	
	
	
	
	
	
	
	
	Planned Days
	
	
	
	
	
	
	
	
	

	
WD05
	Furniture
	-
	LS
	RFQ
	Project Director
	GoB
	34.00
	Planned Dates
	
	As per requirement within July 2018 to May 2019
	
	12 months

	
	
	
	
	
	
	
	
	Planned Days
	
	
	
	
	
	
	
	
	

	
WD06
	Tree Plantation at Janjira Approach Road & Selected Bridge End Facilities (AR-01) 
	
	LS
	Single Source
MoU With Department of Forest in process
	Department of Forest
	GoB
	200.00
	Planned Dates
	
	Sep. 18
	15 Oct. 18
	31 Oct. 18
	Nov. 18
	8 Nov. 18
	May 18
	365
days
	12 months

	
	
	
	
	
	
	
	
	Planned Days
	
	
	
	
	
	
	
	
	



	WD07
	Repair Maintance & Rehabilitations of Internal Road, street light, water pump & water supply of RS-2, RS-3, RS-4, RS-5, RS-6, RS-7 & RS-8
	
	LS
	OTM
	Project Director
	GoB
	800.00
	Planned Dates
	
	
	
	
	
	
	May 18
	
	12 months

	
	
	
	
	
	
	
	
	Planned Days
	
	
	
	
	
	
	
	
	

	WD08
	Public Health Action for Host area  3 (three) sadar Hospital in 3 District (Madaripur, Shariatpur & Munshiganj) 4 (four) Upzilla Hospital in 3 upzilla (Janjira, Shibchar, Lohajong & Sripur)
	
	LS
	OTM
	Project Director
	GoB
	100.00
	Planned Dates
	
	
	
	
	
	
	Oct. 18
	
	12 months

	
	
	
	
	
	
	
	
	Planned Days
	
	
	
	
	
	
	
	
	

	WD09
	Operation & Management of 4(four) Primary School & 5 (five) Health Centre Implementation by RIC
	
	LS
	OTM
	Project Director
	GoB
	500.00
	Planned Dates
	
	
	
	
	
	
	Feb. 18
	
	12 months

	
	
	
	
	
	
	
	
	Planned Days
	
	
	
	
	
	
	
	
	

	WD10
	Road Construction at Host area in Munshiganj, Shariatpur for Project affected Area.
	
	LS
	OTM
	Project Director
	GoB
	3000.00
	Planned Dates
	
	
	
	
	
	
	Sep. 18
	
	12 months

	
	
	
	
	
	
	
	
	Planned Days
	
	
	
	
	
	
	
	
	

	WD11
	Construction of Infrastructure and civic amenities in Host area, at 3 (three) District (Madaripur, Shariatpur & Munshiganj)
	
	LS
	OTM
	Project Director
	GoB
	1000.00
	Planned Dates
	
	
	
	
	
	
	May 18
	
	12 months

	
	
	
	
	
	
	
	
	Planned Days
	
	
	
	
	
	
	
	
	

	WD12
	Construction of Infrastructure and civic amenities at RS-8, Mawa site Construction area.
	
	LS
	OTM
	Project Director
	GoB
	700.00
	Planned Dates
	
	
	
	
	
	
	Sep. 18
	
	12 months

	
	
	
	
	
	
	
	
	Planned Days
	
	
	
	
	
	
	
	
	












Annual Procurement Plan (2018-2019)

	Ministry/ Division
	
	Ministry of Road Transport & Bridges/Bridges Division

	Agency
	
	Bangladesh Bridge Authority

	Procuring Entity Name & Code
	
	Bangladesh Bridge Authority
	7105

	Project/ Programme Name & Code
	
	Construction of Padma Multipurpose Bridge
	9030



	Pakage No.
	Description of Procurement package per DPP
GOODS
	Unit
	Quantity
	Procurement Method & (Type)
	Contract Approving Authority
	Source of Funds
	Estd. Cost
(in Lakh Taka)
	Time code for process
	Invite/
Advertise Tender
	Tender opening
	Tender Evaluation
	Approval to Award
	Notification of Award
	Signing of Contract
	Total time to Contract signing
	Time for completion of contract

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13
	14
	15
	16
	17

	GD1
	Supply of accessories (for Server (HP/Compaq/Lenovo brand), Computer, Laptop,      Printer & Photocopier.)
	-
	LS
	OTM/ RFQ/ Direct Purchase
	Project Director
	GoB
	40.00
	Planned Dates
	Sep. 18
	15 Oct. 18
	31 Oct. 18
	Nov. 18
	8 Nov. 18
	May 19
	90 days
	12 months

	
	
	
	
	
	
	
	
	Planned Days
	
	
	
	
	
	
	
	

	GD2
	Purchase of Office  stationary
	-
	LS
	OTM/ RFQ/ Direct Purchase
	Project Director
	GoB
	1.00
	Planned Dates
	Sep. 18
	15 Oct. 18
	31 Oct. 18
	Nov. 18
	8 Nov. 18
	May 19
	90 days
	12 months

	
	
	
	
	
	
	
	
	Planned Days
	
	
	
	
	
	
	
	

	GD3
	Purchase of Air Condition
	-
	LS
	OTM/ RFQ
	Project Director
	GoB
	10.00
	Planned Dates
	Sep. 18
	15 Oct. 18
	31 Oct. 18
	Nov. 18
	8 Nov. 18
	May 19
	90 days
	12 months

	
	
	
	
	
	
	
	
	Planned Days
	
	
	
	
	
	
	
	
















Annual Procurement Plan (2018-2019)

	Ministry/ Division
	
	Ministry of Road Transport & Bridges/Bridges Division
	
	

	Agency
	
	Bangladesh Bridge Authority
	
	
	

	Procuring Entity Name & Code
	
	Bangladesh Bridge Authority
	7105
	
	
	

	Project/ Programme Name & Code
	
	Construction of Padma Multipurpose Bridge
	9030
	
	
	



	Package No.
	Description of Procurement Item as per DPP
SERVICES
	Unit
	Quantity
	Procurement Method & (Type)
	Contract Approving Authority
	Source of Funds
	Estd. Cost
(In lakh Taka)

	Time code for process
	Invitation for EOI
	Issue RFP
	Technical proposal opening
	Technical proposal Evaluation
	Financial proposal opening & Evaluation
	Negotiation
	Approval
	Signing of Contract
	Total time to Contract signing
	Time for completion of contract

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13
	14
	15
	16
	17
	18
	19

	SD1
	Engaging a Consulting firm for Condultancy Conservation Program of PMBP
	Man month (mm)
	
	EoI/RFP
	MoRTB
	GoB
	200.00
	Planned Dates
	
	
	
	Aug. 18
	Aug. 18
	Sep. 18
	Sep. 18
	Oct. 18
	343 Days
	60 Month

	
	
	
	
	
	
	
	
	Planned Days
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	Actual Dates
	22 Nov. 17
	16 Apr. 18
	30 May 18
	
	
	
	
	
	
	




















Annual Procurement Plan (2018-2019)


	Ministry/ Division
	
	Ministry of Road Transport & Bridges /Bridges Division
	
	

	Agency
	
	Bangladesh Bridge Authority
	
	
	

	Procuring Entity Name & Code
	
	Bangladesh Bridge Authority
	7105
	
	
	

	Project/ Programme Name & Code
	
	Construction of Multi Lane Road Tunnel under  the river Karnaphuli
	5015
	
	
	



	Pakage No.
	Description of Procurement package per DPP
GOODS
	Unit
	Quantity
	Procurement Method & (Type)
	Contract Approving Authority
	Source of Funds
	Estd. Cost
(in Lakh Taka)
	Time code for process
	Invite/
Advertise Tender
	Tender opening
	Tender Evaluation
	Approval to Award
	Notification of Award
	Signing of Contract
	Total time to Contract signing
	Time for completion of contract

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13
	14
	15
	16
	17

	GD1
	Procurement of New vehicles & Motor cycles (Motorcycle-02 nos)
	No.
	02
	DPM/OTM
	Division
	GOB
	4.00
	Planned Dates
	01 Jan’19
	
	
	01 Feb, 19
	07 Feb, 19
	14 Feb, 19
	1.5  Months
	15 Mar, 19

	GD2
	Procurement of desktop computer with Printer, Laptop & Office Equipment
(Laptop-8)
	No.

	08
	OTM
	PD
	GoB
	6.40 
	Planned Dates
	01 Nov, 18
	22 Nov, 18
	22 D
ec, 18
	28 Dec, 18
	05 Jan, 19
	12 Jan, 19
	2.5 Months
	12 Mar, 19

	GD3
	Office Stationary
	LS
	
	RFQ/Direct Purchase
	PD
	GoB
	7.50
	Planned Dates
	Aug, 18 to June, 19

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Total
	15.90



Annual Procurement Plan (2018-2019)
	Ministry/ Division
	
	Ministry of Road Transport & Bridges /Bridges Division
	
	

	Agency
	
	Bangladesh Bridge Authority
	
	
	

	Procuring Entity Name & Code
	
	Bangladesh Bridge Authority
	7105
	
	
	

	Project/Programme Name & Code
	
	Construction of Multi Lane Road Tunnel under  the river Karnaphuli
	5015
	 
	
	




	Pakage No.
	Description of Procurement package as per DPP
WORKS
	Unit
	Quantity
	Procurement Method & (Type)
	Contract Approving Authority
	Source of Funds
	Estd. Cost
(in lakh Taka)
	Time code for process
	Advertise preque (if applicabl)
	Tender opening
	Invite/
Advertise Tender
	Tender Evaluation
	Approval to Award
	Notification of Award
	Signing of Contract
	Total time to Contract signing
	Time for completion of contract

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13
	14
	15
	16
	17
	18

	WD1
	Construction of Tunnel & Approaches (including viaduct, toll plaza, service area )
	 Km
	9.092
	DPM (CCCC)
	CCGP
	GOB & Chinese EXIM Bank loan
	554520.00
	Planned Dates
	
	
	
	
	
	
	jun, 15
	
	jun, 20

	WD2
	Resettlement Site development for affected people
	LS
	 
	OTM
	BBA
	GoB
	500.00
	Planned Dates
	
	
	01 Jan, 19
	28 Feb, 19
	07 Mar, 19
	14 Mar, 19
	28 Mar, 19
	3 Months
	Jan, 20

	Total
	555020.00 













Annual Procurement Plan (2018-2019)


	Ministry/ Division
	
	Ministry of Road Transport & Bridges/Bridges Division
	

	Agency
	
	Bangladesh Bridge Authority
	
	

	Procuring Entity Name & Code
	
	Bangladesh Bridge Authority
	
	
	

	Project/ Program Name & Code
	
	Dhaka-Ashulia Elevated Expressway Project 
	224113800
	
	




	Package No.
	Description of Procurement package as per DPP
WORKS

	Unit
	Quantity
	Procurement Method & (Type)
	Contract Approving Authority
	Source of Funds
	Estd. Cost
(in Lac Taka)
	Time code for process
	Advertise prequel (if applicable)
	Tender opening
	Invite/
Advertise Tender
	Tender Evaluation
	Approval to Award
	Notification of Award
	Signing of Contract
	Total time to Contract signing
	Time for completion of contract

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13
	14
	15
	16
	17
	18

	
	Review of Design & Supervision Consultant নিয়োগ
	no
	
	RFP
	BBA
	GOB/BBA Own Fund
	28900.00
	Planned Days
	
	
	April 
18
	Oct.
18
	Oct 
18
	Oct 
18
	Nov 
18
	120 days
	60 months

	
	Computer & Accessories
	
	
	
	
	
	
	Planned Days
	
	
	
	
	
	
	
	
	

	GD 01
	Procurement of Desktop Computer-3 nos printer-2 nos, Laptop-2 nos  
	no
	7
	OTM / RFQ
	BBA
	
GOB/BBA Own Fund
	
6.00
	Planned Dates
	
	
	September 
18
	Oct.
18
	Oct 
18
	Oct 
18
	Nov 
18
	60 days
	1 months

	
	
	
	
	
	
	
	
	Planned Days
	
	
	
	
	
	
	
	
	

	
	Office Equipment
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	GD 02
	Procurement of Office equipment,  Photocopier-1 nos Fax Machine-1 nos, & Projector-10
	

no
	3
	OTM/ RFQ
	BBA
	
GOB/BBA Own Fund
	
4.00
	Planned Dates
	
	
	September 
18
	Oct.
18
	Oct 
18
	Oct 
18
	Nov 
18
	60 days
	1 months

	
	
	
	
	
	
	
	
	Planned Days
	
	
	
	
	
	
	
	
	

	GD 03
	Office Furniture
	
	LS
	OTM/ RFQ
	BBA
	GOB/BBA Own Fund
	3.00
	Planned Dates
	
	
	September 
18
	Oct.
18
	Oct 
18
	Oct 
18
	Nov 
18
	60 days
	1 months

	Total

	28913.00










 Annual Procurement Plan (2018-2019)


	Ministry/ Division
	
	Ministry of Road Transport & Bridges/Bridges Division
	

	Agency
	
	Bangladesh Bridge Authority
	
	

	Procuring Entity Name & Code
	
	Bangladesh Bridge Authority
	
	
	

	Project/ Program Name & Code
	
	Dhaka Subway Project 
	222002600
	
	




	Package No.
	Description of Procurement package as per DPP
WORKS

	Unit
	Quantity
	Procurement Method & (Type)
	Contract Approving Authority
	Source of Funds
	Estd. Cost
(in Lac Taka)
	Time code for process
	Advertise prequel (if applicable)
	Tender opening
	Invite/
Advertise Tender
	Proposal/Tender Evaluation
	Approval to Award
	Notification of Award
	Signing of Contract
	Total time to Contract signing
	Time for completion of contract

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13
	14
	15
	16
	17
	18

	
	Feasibility Study এর পরামর্শক নিয়োগ
	no
	
	RFP
	BBA
	GOB/BBA Own Fund
	22000.00
	Planned Days
	
	
	Dec  
17
	Jun.
18
	August
 18
	August  
18
	August  
18
	180 days
	24 months

	
	Computer & Accessories
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	GD 01
	Procurement of Desktop Computer-3 nos printer-2 nos, Laptop-2 nos  
	no
	7
	OTM/ RFQ
	BBA
	
GOB/BBA Own Fund
	
6.00
	Planned Dates
	
	
	September 
18
	Oct.
18
	Oct 
18
	Oct 
18
	Nov 
18
	60 days
	1 months

	
	
	
	
	
	
	
	
	Planned Days
	
	
	
	
	
	
	
	
	

	
	Office Equipment
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	GD 02
	Procurement of Office equipment,  Photocopier-1 nos Fax Machine-1 nos, & Projector-1
	

no
	3
	OTM/ RFQ
	BBA
	
GOB/BBA Own Fund
	
3.00
	Planned Dates
	
	
	September 
18
	Oct.
18
	Oct 
18
	Oct 
18
	Nov 
18
	60 days
	1 months

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	GD 03
	Office Furniture
	
	LS
	OTM/ RFQ
	BBA
	GOB/BBA Own Fund
	3.00
	Planned Dates
	
	
	September 
18
	Oct.
18
	Oct 
18
	Oct 
18
	Nov 
18
	60 days
	1 months

	Total
	22012.00




