Revenue Budget
Annual Procurement Plan (2018-2019)
	Ministry/ Division
	
	Ministry of Road Transport & Bridges/Bridges Division
	

	Agency
	
	Bangladesh Bridge Authority
	
	

	Procuring Entity Name & Code
	
	Bangladesh Bridge Authority
	7105
	
	

	Project/ Program Name & Code
	
	Technical Wing 
	
	
	


	Package No.
	Description of Procurement package as per DPP

WORKS

	Unit
	Quantity
	Procurement Method & (Type)
	Contract Approving Authority
	Source of Funds
	Estd. Cost

(in Lac Taka)
	Time code for process
	Advertise prequel (if applicable)
	Tender opening
	Invite/

Advertise Tender
	Tender Evaluation
	Approval to Award
	Notification of Award
	Signing of Contract
	Total time to Contract signing
	Time for completion of contract

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13
	14
	15
	16
	17
	18

	WD01
	Construction of Truck lane (Extension)


	-
	LS
	OTM
	BBA
	GOB/BBA Own Fund
	2400.00
	Planned Dates
	
	
	July

18
	Sept

18
	Oct

18
	Oct

18
	Oct

18
	120 days
	12 months

	
	
	
	
	
	
	
	
	Planned Days
	
	
	
	
	
	
	
	
	

	WD02
	Answer Accommodation housing facilities
	-
	LS
	OTM
	BBA
	GOB/BBA Own Fund
	112.00
	Planned Dates
	
	
	April

18
	July

18
	Aug

18
	Aug

18
	Aug

18
	120 days
	12 months

	
	
	
	
	
	
	
	
	Planned Days
	
	
	
	
	
	
	
	
	

	GD01
	Supply Installation Weigh Scale at BBA 
	-
	LS
	OTM
	BBA
	GOB/BBA Own Fund
	400.00
	Planned Dates
	
	
	March

18
	July

18
	Aug

18
	Aug

18
	Aug

18
	150 days


	12 months

	
	
	
	
	
	
	
	
	Planned
 Days
	
	
	
	
	
	
	
	
	

	GD02
	Supply Installation Sodium Light at BBA
	-

	LS
	OTM
	BBA
	GOB/BBA Own Fund
	80.00
	Planned Dates
	
	
	May

18
	July

18
	Aug

18
	Aug

18
	Aug

18
	120 days
	6 month



	
	
	
	
	
	
	
	
	Planned Days
	
	
	
	
	
	
	
	
	

	SD01
	Consultancy Service Hydrological Morphological of Jamuna river vanity of Bangabandhu Bridge.
	-
	LS
	RFP
	BBA
	GOB/BBA Own Fund
	500.00
	Planned Dates
	
	February

18
	Jan

18
	Aug

18
	Sept

18
	Oct

18
	Oct

18
	240 days


	60 month

	
	
	
	
	
	
	
	
	Planned Days
	
	
	
	
	
	
	
	
	


Annual Procurement Plan (2018-2019)
	Ministry/ Division
	
	Ministry of Road Transport & Bridges/Bridges Division
	

	Agency
	
	Bangladesh Bridge Authority
	
	

	Procuring Entity Name & Code
	
	Bangladesh Bridge Authority
	7105
	
	

	Project/ Program Name & Code
	
	Technical Wing (Mukterpur Bridge)
	
	
	


	Package No.
	Description of Procurement package as per DPP

WORKS

	Unit
	Quantity
	Procurement Method & (Type)
	Contract Approving Authority
	Source of Funds
	Estd. Cost

(in Lac Taka)
	Time code for process
	Advertise prequel (if applicable)
	Tender opening
	Invite/

Advertise Tender
	Tender Evaluation
	Approval to Award
	Notification of Award
	Signing of Contract
	Total time to Contract signing
	Time for completion of contract

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13
	14
	15
	16
	17
	18

	WR 01
	Construction of Boundary Wall both side of the Mukterpur Bridge 
	No
	1
	OTM
	BBA
	GOB/BBA Own Fund
	350.00
	Planned Dates
	
	
	September

18
	November

18
	December18
	January

18
	January

18
	150 days      
	9 months

	
	
	
	
	
	
	
	
	Planned Days
	
	
	
	
	
	
	
	
	

	WR 02
	Repair and Re- Construction of Mukterpur Approach Road 
	No
	1
	OTM
	BBA
	GOB/BBA Own Fund
	850.00
	Planned Dates
	
	
	October 

18
	November

18
	December18
	January

18
	January

18
	120 days      
	9 months

	
	
	
	
	
	
	
	
	Planned Days
	
	
	
	
	
	
	
	
	

	WR
	Construction of Staff Accomodation for Ansar & Toll Operator
	No
	1
	OTM
	BBA
	GOB/BBA Own Fund
	300.00
	Planned Dates
	
	
	October 

18
	November

18
	December18
	January

18
	January

18
	120 days      
	18 months

	
	
	
	
	
	
	
	
	Planned Days
	
	
	
	
	
	
	
	
	

	WR 03
	Construction of Toll Plaza Shed at Munshgangj side of Munkerpur Bridge 
	No
	1
	OTM
	BBA
	GOB/BBA Own Fund
	250.00
	Planned Dates
	
	
	October 

18
	November

18
	December18
	January

18
	January

18
	120 days      
	9 months

	
	
	
	
	
	
	
	
	Planned Days
	
	
	
	
	
	
	
	
	

	WR 04
	Construction of Toll Plaza Monitoring Building at  Munshgangj side of Munkerpur Bridge 
	No
	1
	OTM
	BBA
	GOB/BBA Own Fund
	120.00
	Planned Dates
	
	
	September

18
	November

18
	December18
	January

18
	January

18
	150 days      
	18 months

	
	
	
	
	
	
	
	
	Planned Days
	
	
	
	
	
	
	
	
	

	WR 05
	Construction of Boundary Wall around Office cum Rest House of the Mukterpur Bridge 
	No
	1
	OTM
	BBA
	GOB/BBA Own Fund
	40.00
	Planned Dates


	
	
	October 

18
	November

18
	December18
	January

18
	January

18
	90 days      
	6 months

	
	
	
	
	
	
	
	
	Planned Dates
	
	
	
	
	
	
	
	
	


Annual Procurement Plan (2018-2019)
	Ministry/ Division
	
	Ministry of Road Transport & Bridges/Bridges Division
	

	Agency
	
	Bangladesh Bridge Authority
	
	

	Procuring Entity Name & Code
	
	Bangladesh Bridge Authority
	7105
	
	

	Project/ Program Name & Code
	
	Administration Wing 
	
	
	


ICT Cell
	Package No.
	Description of procurement package works
	Unit
	Procurement Method & Type
	Contract Approving Authority
	Source
Of
Funds
	Estd. Cos in Lac Tk.
	Time Code for process
	Not Used in goods
	Invite/ Advertise Tender
	Tender Opening
	Tender Evaluation
	Approval to Award
	Notification of Award
	Signing
Of
Contract
	Total time to Contract Signing
	Time for Completion of Contract

	1
	2
	3
	5
	6
	7
	8
	9
	10
	11
	12
	13
	14
	15
	16
	17
	18

	1.
	Computer Purchase


	15
	OTM / RFQ
	BBA
	GOB
	10
	-
	-
	Nov/18
	Dec/18
	Dec/18
	Dec/18
	Jan/18
	Feb/19
	4 Months
	4 Months

	2.
	Land Management System
	1
	OTM
	BBA
	GOB
	45
	-
	-
	Jun/18
	July/18
	Aug/18
	Oct/18
	Nov/18
	Dec/18
	6 Months
	18 Months

	3.
	Network/Hardware Maintenance


	-
	OTM
	BBA
	GOB


	10
	-
	-
	Nov/18
	Jan/19
	Feb/19
	Mar/19
	Mar/19
	Apr/19
	4 months
(After Approval of Estimate)
	6 months

	4.
	Office equipment purchase
	-
	RFQ/DTM
	BBA
	GOB
	6
	-
	-
	-
	-
	Oct/18
	Oct/18
	Nov/18
	Dec/18
	3 months
	5 Months 

	5.
	Extension of Existing Surveillance System of BBA Head Office
	1
	RFQ
	BBA
	GOB
	3
	-
	-
	Oct/18
	Nov/18
	Nov/18
	Nov/18
	Nov/18
	Nov/18
	1 Months
	3 Months

	6.
	Training Management System
	1
	RFQ
	BBA
	GOB
	2
	-
	-
	Feb/19
	Feb/19
	Feb/19
	Mar/19
	Mar/19
	Mar/19
	4 Months
	3 Months

	7.
	SMS Purchase
	60,000
	RFQ
	BBA
	GOB
	1
	-
	-
	Oct/18
	Oct/18
	Nov/18
	Nov/18
	Nov/18
	Nov/18
	2 Months
	3 Months

	8.
	Software Maintenance
	
	RFQ
	BBA
	GOB
	4
	-
	-
	Nov/18
	Jan/19
	Feb/19
	Mar/19
	Mar/19
	Apr/19
	4 months
(After Approval of Estimate)
	6 months

	9.
	Software Purchase
	3
	RFQ
	BBA
	GOB
	3
	-
	-
	Oct/18
	Oct/18
	Nov/18
	Nov/18
	Nov/18
	Nov/18
	2 Months
	2 Months

	10.
	Internet
	-
	RFQ
	BBA
	GOB
	6
	-
	-
	-
	-
	-
	-
	-
	-
	-
	-

	                                                                    Total
	90


Admin. Wing
	Package No.
	Description of procurement package goods
	Unit
	Quantity
	Procurement Method & Type
	Contract Approving Authority
	Source of Funds
	Estd. Cost in Tk.
(Lakh)
	Time Code for process
	Not Used in goods
	Invite Advertise/ Tender
	Tender Opening
	Tender Evaluation
	Approval to Award
	Notification of Award
	Signing of Contract
	Total time to Contract Signing
	Time for Completion of Contract

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13
	14
	15
	16
	17
	18

	1. 
	Stationary, Electric, Computer Appliance and Consumable goods during the financial year 2017-2018
	enclosed
	As per list
	OTM
	Executive Director
	BBA
	18.00
	-
	-
	-
	-
	-
	-
	-
	-
	
	12 Months

	2. 
	Recruitment
	
	As per list
	
	Executive Director
	BBA
	20.00
	-
	-
	
	
	-
	-
	-
	-
	
	12  Months

	3. 
	Furniture
	
	As per list
	RFQ/
OTM
	Executive Director
	BBA
	8.00
	
	
	
	
	
	
	
	
	
	12  Months

	Total
	46.00


Admin. Wing (estate section)
Goods
	Package No.
	Description of procurement package goods
	Unit
	Quantity
	Procurement Method & Type
	Contract Approving Authority
	Source of Funds
	Estd. Cost in Tk.

(Lakh)
	Time Code for process
	Not Used in goods
	Invite Advertise/ Tender
	Tender Opening
	Tender Evaluation
	Approval to Award
	Notification of Award
	Signing of Contract
	Total time to Contract Signing
	Time for Completion of Contract

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13
	14
	15
	16
	17
	18

	2
	Maintenance of BB Resort
	5
	
	RFQ
	BBA
	GOB
	14.00
	
	
	Sep/18
	Oct/18
	Oct/18
	Nov/18
	Nov/18
	Dec/18
	8 Months
	8 Months

	                                                                           Total
	14.00


Works

	Package No.
	Description of procurement package goods
	Unit
	Quantity
	Procurement Method & Type
	Contract Approving Authority
	Source of Funds
	Estd. Cost in Tk.

(Lakh)
	Time Code for process
	Not Used in goods
	Invite Advertise/ Tender
	Tender Opening
	Tender Evaluation
	Approval to Award
	Notification of Award
	Signing of Contract
	Total time to Contract Signing
	Time for Completion of Contract

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13
	14
	15
	16
	17
	18

	2
	Repair of BB Resort
	1
	
	RFQ
	BBA
	GOB
	6.00
	
	
	June/18
	July/18
	July/18
	July/18
	July/18
	Aug/18
	1 Months
	2 Months

	                                                                           Total
	6.00


Admin. Wing (Vehicle section)
	Package No.
	Description of procurement package goods
	Unit
	Quantity
	Procurement Method & Type
	Contract Approving Authority
	Source of Funds
	Estd. Cost in Tk.

(Lakh)
	Time Code for process
	Not Used in goods
	Invite Advertise/ Tender
	Tender Opening
	Tender Evaluation
	Approval to Award
	Notification of Award
	Signing of Contract
	Total time to Contract Signing
	Time for Completion of Contract

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13
	14
	15
	16
	17
	18

	1.
	Transport Fuel

( Octane/Diesal/CNG & Lubricants)

	As per require

ment
	As per require

ment
	Direct purchase
	As per authority delegated
	BBA
	80.00
	Planned dates
	July 2018 to June 2019

	4. 
	
	
	
	
	
	
	
	Planned days
	

	2.
	Maintenance & Repair of vehicle
	As per require

ment
	As per require

ment
	DM/RFQ/LTM
	As per authority delegated
	BBA
	25.00
	Planned dates
	July 2018 to June 2019

	5. 
	
	
	
	
	
	
	
	Planned days
	


Annual Procurement Plan (2018-2019)
	Ministry/ Division
	
	Ministry of Road Transport & Bridges/Bridges Division
	

	Agency
	
	Bangladesh Bridge Authority
	
	

	Procuring Entity Name & Code
	
	Bangladesh Bridge Authority
	7105
	
	

	Project/ Program Name & Code
	
	Finance & Accounts Wing 
	
	
	


	Pakage No.
	Description of Procurement Item as per DPP

SERVICES
	Unit
	Quantity
	Procurement Method & (Type)
	Contract Approving Authority
	Source of Funds
	Estd. Cost

(In lakh Taka)


	Time code for process
	Invitation for EOI
	Issue RFP
	Technical proposal opening
	Technical proposal Evaluation
	Financial proposal opening & Evaluation
	Negotiation
	Approval
	Signing of Contract
	Total time for Contract signing
	Time for completion of contract

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13
	14
	15
	16
	17
	18
	19

	SD1
	Appointment of Auditor for Auditing Revenue and Income collected from Bangubandhu Bridge and Mukterpur Bridge for FY 2018-19 & 2019-20. 
	Month
	6
	Direct/RFQ
	Executive Director
	BBA
	2.00
	Planned Dates
	Sep/18
	-
	-
	-
	Sep/18
	Oct/18
	Oct/18
	Nov/18
	
	6 Months 

	
	
	
	
	
	
	
	
	Planned Days
	
	
	
	
	
	
	
	
	03 months
	

	SD2
	Appointment of Income Tax Advisor for Nov-2017- Nov-2020
	Year
	3
	Direct
	Executive Director
	BBA
	3.00
	Planned Dates
	Jul/18
	-
	-
	-
	Jul/18
	Aug/18
	Aug/18
	Sep/18
	
	3 Years 

	
	
	
	
	
	
	
	
	Planned Days
	
	
	
	
	
	
	
	
	03 months
	

	SD3
	ERP Software installation in site office
	No.
	1
	Direct
	Executive Director
	BBA
	1.30
	Planned Dates
	Aug/18
	-
	-
	-
	Sep/18
	Oct/18
	Oct/18
	Nov/18
	
	1 Years 

	
	
	
	
	
	
	
	
	Planned Days
	
	
	
	
	
	
	
	
	03 months
	


Annual Procurement Plan (2018-2019)
	Ministry/ Division
	
	Ministry of Road Transport & Bridges/Bridges Division
	

	Agency
	
	Bangladesh Bridge Authority
	
	

	Procuring Entity Name & Code
	
	Bangladesh Bridge Authority
	7105
	
	

	Project/ Program Name & Code
	
	Planning & Development Wing 
	
	
	


	Pakage No.
	Description of Procurement Item as per DPP

SERVICES
	Unit
	Quantity
	Procurement Method & (Type)
	Contract Approving Authority
	Source of Funds
	Estd. Cost

(In lakh Taka)


	Time code for process
	Invitation for EOI
	Issue RFP
	Technical proposal opening
	Technical proposal Evaluation
	Financial proposal opening & Evaluation
	Negotiation
	Approval
	Signing of Contract
	Total time for Contract signing
	Time for completion of contract

	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13
	14
	15
	16
	17
	18
	19

	SD1
	Appointment of Consultant for Impact assessment of Bangubandhu Bridge 
	Month
	06
	DPM


	Executive Director
	BBA
	150.00
	Planned Dates
	Sep/18
	-
	-
	-
	Sep/18
	Oct/18
	Oct/18
	Nov/18
	
	06 Months 

	
	
	
	
	
	
	
	
	Planned Days
	
	
	
	
	
	
	
	
	90 Days
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