

Annual Procurement Plan for FY (2023-2024)

Ministry/ Division

Agency


Procuring Entity Name & Code

Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Administration Wing	

Admin. Wing

Package No.	Description of procurement package goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Lakh	Time Code for process	Not Used in goods	Invite Advertise/ Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1.	Stationary, Electric & Electronic, and Consumable goods	enclosed	As per list	RFQ/ OTM	Executive Director	BBA	20.00	-	-	01.06.2023	22.06.2023	18.07.2023	27.07 .2023	30.07.2023	01.08.2023	02 Months	12 Months
2.	Computer Equipment		As per list	RFQ/ OTM	Executive Director	BBA	5.00	-	-	01.06.2023	22.06.2023	18.07.2023	27.07 .2023	30.07.2023	01.08.2023	02 Months	12 Months
3.	Furniture		As per list	RFQ/ OTM	Executive Director	BBA	25.00	-	As Per Requirement								12 Months
4.	Liveries		As per list	RFQ	Executive Director	BBA	4.00	-	As Per Requirement								12 Months
5.	Books & Journals		As per list	Direct/RFQ	Executive Director	BBA	6.00	-	As Per Requirement								12 Months
6.	Telecommunications Equipment		As per list	Direct/RFQ	Executive Director	BBA	1.00	-	As Per Requirement								12 Months
7.	Publications		As per list	Direct/RFQ	Executive Director	BBA	10.00	-	As Per Requirement								12 Months
Total							71.00										


 মোঃ আসিফুর আলম
 সহকারী পরিচালক (প্রশাসন)
 বাংলাদেশ সেতু কর্তৃপক্ষ

Annual Procurement Plan for FY (2023-2024)

Ministry/ Division

Agency


Procuring Entity Name & Code

Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Administration Wing	

Automobile Wing

Package No.	Description of procurement package goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Lakh)	Time Code for process	Not Used in goods	Invite Advertise/ Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1.	Petrol, Lubricant & CNG	As per requirement	As per requirement	Direct purchase	As per authority delegated	BBA	110.00	July 2023 to June 2024									12 Months
2.	Maintenance & Repair of vehicle	As per requirement	As per requirement	DM/Rfq/ LTM	As per authority delegated	BBA	35.00	July 2023 to June 2024									12 Months
3.	Purchase of Vehicle	As per requirement	As per requirement	OTM	As per authority delegated	BBA	220.00	July 2023 to June 2024									12 Months
						Total	365.00										



 19-07-23
 এস, এম, ইয়াসিন আব্দুর
 সহকারী পরিচালক (অটো)
 বাংলাদেশ সেতু কর্তৃপক্ষ
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়

Annual Procurement Plan (2023-2024)

Ministry/ Division
 Agency
 Procuring Entity Name & Code
 Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	131018200

Package No.	Description of Procurement package as per DPP	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise/ Prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Nil	Nil	Nil	Nil	Nil	Nil	Nil	Nil	N/A	Nil	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	Total value of WORKS Procurement						Nil										



 25/07/2023
 গোলাম সাকিব খান
 সহকারী পরিচালক (এস্টেট)
 বাংলাদেশ সেতু কর্তৃপক্ষ
 সেতু ভবন, বনানী, ঢাকা।

Annual Procurement Plan (2023-2024)

Ministry/ Division
 Agency
 Procuring Entity Name & Code
 Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	131018200

Package No.	Description of Procurement package as per DPP	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
	GOODS																
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Nil	Nil	Nil	Nil	Nil	N/A	Nil	Nil	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
	Total value of GOODS Procurement						Nil										


 25/07/2023
 গোলাম সাকিব খান
 সহকারী পরিচালক (এস্টেট)
 বাংলাদেশ সেতু কর্তৃপক্ষ
 সেতু ভবন, বনানী, ঢাকা।

Annual Procurement Plan (2023-2024)


Ministry/ Division
Agency
Procuring Entity Name & Code
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division
Bangladesh Bridge Authority
Bangladesh Bridge Authority
Administration Wing

7105

ICT Cell

Packa ge No.	Description of procurement package works	Unit	Quantity	Procureme nt Method & Type	Contract Approving Authority	Source Of Funds	Estd. Cos in Lac Tk.	Time Code for process	Not Used in goods	Invite/ Advertis e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notificatio n of Award	Signing Of Contract	Total time to Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1.	Computer Purchase	-	35	OTM/RFQ	BBA	GOB	50	-	-	Aug/23	Sep/23	Oct/23	Nov/23	Dec/23	Jan/24	06 Months	06 Months
2.	Hardware Maintenance	-	As per requirement	OTM/RFQ /DTM	BBA	GOB	5	As per requirement									12 Months
3.	Software Maintenance	-	As per requirement	RFQ/DTM	BBA	GOB	1	As per requirement									12 Months
4.	SMS purchase	-	As per requirement	RFQ/DTM	BBA	GOB	2	As per requirement									12 Months
5	Bandwidth Purchase	-	As per requirement	OTM/RFQ /DTM	BBA	GOB	4	As per requirement									12 Months
6.	Antivirus	1	As per requirement	OTM/RFQ	BBA	GOB	2			Jan/24	Jan/24	Feb/24	Feb/24	Feb/24	March/24	03 Months	06 Months
7	E-Recruitment System Upgradation (SMS Gateway Integration [Including bulk SMS], Payment Gateway Integration, Server version and Interface upgradation, PHP Version Upgrade Work)	1	1	OTM/RFQ /DTM	BBA	GOB	14	-	-	Sep/23	Oct/23	Nov/23	Dec/23	Jan/24	Feb/24	06 Months	06 Months
8	Network Reconstruction and Upgradation of Setu Bhaban (Ground floor to 5 th floor) with Central NMS	1	1	OTM/RFQ /DTM	BBA	GOB	40	-	-	Aug/23	Sep/23	Oct/23	Nov/23	Dec/23	Jan/24	06 Months	06 Months


 20/09/2026
 মোঃ মাসুদ ভূইয়া
 সহকারী মейনটেন্যান্স ইঞ্জিনিয়ার
 বাংলাদেশ সেতু কর্তৃপক্ষ
 সড়ক পরিবহন ও সেতু মন্ত্রণালয়।

Package No.	Description of procurement package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source Of Funds	Estd. Cos in Lac Tk.	Time Code for process	Not Used in goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing Of Contract	Total time to Contract Signing	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
9.	Disaster Recovery Data Centre for BBA	1	1	OTM/RFQ /DTM	BBA	GOB	1000			Nov/23	Dec/23	Jan/24	Feb/24	March/24	April/24	06 Months	12 Months
10	Establishment of Redundant Connectivity of BRTA Database (API) in all BBA Infrastructures	1	1	OTM/RFQ /DTM	BBA	GOB	100			Sep/23	Oct/23	Nov/23	Dec/23	Jan/24	Feb/24	06 Months	12 Months
11	Establishing Central View for all Surveillance system of BBA Infrastructures	1	1	OTM/RFQ /DTM	BBA	GOB	100			Aug/23	Sep/23	Oct/23	Nov/23	Dec/23	Jan/24	06 Months	12 Months
Total = 1318 Lac Tk.																	

20/09/2026

মোঃ মাসুদ ভূইয়া
সহকারী মাইনটেন্যান্স ইঞ্জিনিয়ার
বাংলাদেশ সেতু কর্তৃপক্ষ
সড়ক পরিবহন ও সেতু মন্ত্রণালয়।

Annual Procurement Plan (2023-2024)

Budget: Revenue

Ministry/ Division
Agency
Procuring Entity Name & Code
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Technical Wing (Mukterpur Bridge)	

Package No.	Description of Procurement package WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD 1	Installation of Surveillance System at Mukterpur Bridge Toll Plaza & associated area, Mukterpur, Munsiganj.	No	1	RFQ	BBA	GOB/BBA Own Fund	6.00	Planned Dates		02 July 23	09 July 23	16 July 23	19 July 23	24 July 23	25 July 23	24 days	
								Planned Days		0	8	7	3	5	1	24 days	15 days
WD 2	Pot Hole repairing of Mukterpur Bridge Approach Road & Weigh Scale at Mukterpur, Munsiganj.	No	1	OTM/ RFQ	BBA	GOB/BBA Own Fund	10.00	Planned Dates		04 Sept 23	10 Sept 23	12 Sept 23	14 Sept 23	18 Sept 23	19 Sept 23	16 days	
								Planned Days		0	7	2	2	4	1	16 days	1 month
WD 3	Repairing work of pile cap pier protection guard wall of Mukterpur Bridge at Mukterpur, Munshigonj.	No	1	RFQ	BBA	GOB/BBA Own Fund	6.00	Planned Dates		04 Dec 23	10 Dec 23	13 Dec 23	14 Dec 23	18 Dec 23	20 Dec 23	17 days	
								Planned Days		0	7	3	1	4	2	17 days	1 month
WD 4	Engaging Operator for Operation & Maintenance of Bridge and Toll Collection of 6th Bangladesh-China Friendship Bridge (Mukterpur Bridge) for 5 (Five) Years	No	1	OTM	BBA	GOB/BBA Own Fund	3000.00			04 March 24	02 April 24	Will be continue in next FY 2024-25					
										0	30	9 months					60 months
	Total Value of Works Procurement						Total:3022.00										

Md. Rezaul Karim
Assistant Engineer (Road) c.c
Bangladesh Bridge Authority
Ministry of Road Transport & Bridges

Md. Yusuf Harun
Executive Engineer (Bridge) cc
Ministry of Road Transport & Bridges
Bangladesh Bridge Authority
Setu Bhaban, Banani, Dhaka-1212.

Md. Ohiduzzaman
Superintending Engineer (RTW) C.C
Bangladesh Bridge Authority
Ministry of Road Transport & Bridges
Setu Bhaban, Banani, Dhaka-1212

Annual Procurement Plan (2023-2024)

Budget: Revenue

Ministry/ Division


Agency

Procuring Entity Name & Code


Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Bangladesh Bridge Authority	7105
Technical Wing (Mukterpur Bridge)	


Package No.	Description of Procurement package GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD 01	Supplying, Fitting & Fixing Traffic Sign, Reflective Paper Sticker at Mukterpur Bridge Area	No	1	RFQ	BBA	GOB/BBA Own Fund	3.00	Planned Dates		01 Aug 23	08 Aug 23	16 Aug 23	21 Aug 23	24 Aug 23	29 Aug 23	29 days	1 month
								Planned Days		0	8	8	5	3	5	29 days	
GD 02	Supplying, Fitting and Fixing of PVC Printed Banner, Truck and LED Display Rent for the Celebration of National Mourning Day 2023 at Mukterpur Bridge Site	No	1	RFQ	BBA	GOB/BBA Own Fund	2.00	Planned Dates		02 Aug 23	07 Aug 23	08 Aug 23	09 Aug 23	10 Aug 23	13 Aug 23	12 days	07 days
								Planned Days		0	6	1	1	1	3	12 days	
GD 03	Temporary Decorative Lighting Works at Mukterpur Bridge Site	No	1	RFQ	BBA	GOB/BBA Own Fund	2.00	Planned Dates		03 Dec 23	07 Dec 23	10 Dec 23	12 Dec 23	13 Dec 23	14 Dec 23	12 days	07 days
										0	5	3	2	1	1	12 days	
GD 04	Tree Plantation of Mukterpur Bridge Area at Mukterpur, Munsiganj.	No	1	RFQ	BBA	GOB/BBA Own Fund	5.00	Planned Dates		14 Sept 23	19 Sept 23	21 Sept 23	24 Sept 23	26 Sept 23	27 Sept 23	14 days	1 month
										0	6	2	3	2	1	14 days	
	Total Value of Goods Procurement						Total: 12.00										


28/09/23

Md. Rezaul Karim
Assistant Engineer (Road) c.c.
Bangladesh Bridge Authority
Ministry of Road Transport & Bridges


24/07/23

Md. Usuf Harun
Executive Engineer (Bridge) cc.
Ministry of Road Transport & Bridges
Bangladesh Bridge Authority
Setu Bhaban, Banani, Dhaka-1212.


24/07/2023

Md. Ohiduzzaman
Superintending Engineer (RTW) C.C.
Bangladesh Bridge Authority
Ministry of Road Transport & Bridges
Setu Bhaban, Banani, Dhaka-1212

Annual Procurement Plan (2023-2024)

Revenue Budget

Ministry/ Division
Agency
Procuring Entity Name & Code

Ministry of Road Transport & Bridges/Bridges Division
Bangladesh Bridge Authority
Chief Engineer (O&M wing), Bangabandhu Bridge.

Package No.	Description of Procurement package as per DPP WORKS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise prequel (if applicable)	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD 01	Replacing (Supplying, Installation, Testing and Commissioning) of Pot Bearing and Shock Transmission Device/Seismic Device for Bangabandhu Bridge.	LS	1	OTM	BBA	BBA Own Fund	18500.00	Planned Dates		16 Aug 23	26 Sep 23	27 Dec 23	28 Jan 24	15 Feb 24	14 Mar 24	14 Mar 24	15 months
								Planned Day			42	92	32	18	28	212 days	
WD 02	Widening of Road and Construction of 2 (Two) Nos Toll Booth at Contract-7 Road of Bangabandhu Bridge, Bhuaapur, Tangail.	LS	1	OTM	BBA	BBA Own Fund	2500.00	Planned Dates		20 Aug 23	17 Sep 23	29 Oct 23	09 Nov 23	16 Nov 23	23 Nov 23	23 Nov 23	12 months
								Planned Day			28	42	11	7	7	95 days	
WD 03	Repairing works of damage toll lanes of Bangabandhu Bridge, Bhuaapur, Tangail/Sirajganj.	LS	1	OTM	BBA	BBA Own Fund	110.00	Planned Dates		17 July 23	07 Aug 23	24 Sep 23	15 Oct 23	02 Nov 23	13 Nov 23	13 Nov 23	6 months
								Planned Day			22	48	21	18	11	120 days	
WD 04	Operation and Maintenance (O&M) of Toll Collection in Bangabandhu Bridge and Associated Works for 05 Years.	LS	1	OTM	BBA	BBA Own Fund	8000.00	Planned Dates		13Aug 23	24 Sep23	26 Dec 23	16 Jan 24	25 Jan 24	22 Feb 24	28 Nov 23	60 months
								Planned Day			43	93	21	10	28	195 days	
	Total value for Procurement						29110.00										

Taslima
AE

24/07/23
Md. Usuf Harun
Executive Engineer (Bridge) cc
Ministry of Road Transport & Bridges
Bangladesh Bridge Authority
Setu Bhawan, Banerji, Dhaka-1212.

Annual Procurement Plan (2023-2024)

Revenue Budget

Ministry/ Division
Agency
Procuring Entity Name & Code

Ministry of Road Transport & Bridges/Bridges Division
Bangladesh Bridge Authority
Chief Engineer (O&M wing), Bangabandhu Bridge.

Package No.	Description of Procurement package as per DPP Goods	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD1	Supply of Stationary, Consumable & Reimbursable item for Toll Operation of Bangabandhu Bridge, Bhuapur, Tangail for 12 month	LS	1	OTM	BBA	BBA Own Fund	90.00	Planned Dates		01 Oct 23	25 Oct 23	26 Nov 23	06 Dec 23	13 Dec 22	20 Dec 23	20 Dec 23	12 months
								Planned Day			25	32	10	7	7	81 Days	
GD2	Supply and Installation of Reflecting Road Studs on the Approach road from east roundabout to West roundabout and Main Bridge at Bangabandhu Bridge Bhuapur, Tangail/Sirajgonj.	L.S.	1	OTM	BBA	BBA Own Fund	205.00	Planned Dates		13 July 23	07 Aug 23	11 Sep 23	21 Sep 23	01 Oct 23	09 Oct 23	09 Oct 23	6 months
								Planned Day			26	35	10	10	8	89 days	
GD3	Supply & Stockpile of Blasted Angular Rock for the Maintenance of River training Works of Bangabandhu Bridge, West Guide Bund Sirajgonj.	L.S.	1	OTM	BBA	BBA Own Fund	2400.00	Planned Dates		28 Aug 23	17 Sep 23	29 Oct 23	12 Nov 23	26 Nov 23	04 Dec 23	04 Dec 23	15 months
								Planned Day			21	42	14	14	8	77 days	
GD4	Supply, Installation, Testing & Commissioning of 10 (Ten) Nos Tower with Surveillance System at Elenga to Nalka Approach road (East & West), Storage System and Other Related equipment for Bangabandhu Bridge Bhuapur, Tangail/Sirajgonj.	L.S.	1	OTM	BBA	BBA Own Fund	500.00	Planned Dates		10 Aug 23	04 Sep 23	15 Oct 23	25 Oct 23	02 Nov 23	16 Nov 23	16 Nov 23	8 months
								Planned Day			25	41	10	8	14	98 days	
	Total value for Procurement						3195.00										

(স্বাক্ষর)
(স্বাক্ষর) (নিতীশ আলী)
নির্বাহী প্রকৌশলী (নিরাপত্তা)
বাংলাদেশ সেতু কর্তৃপক্ষ
প্রকৌশল ও সেতু মন্ত্রণালয়
ঢাকা-১২১১


Annual Procurement Plan (2023-2024)


Revenue Budget

Ministry/ Division
Agency
Procuring Entity Name & Code

Ministry of Road Transport & Bridges/Bridges Division
Bangladesh Bridge Authority
Chief Engineer (O&M wing), Bangabandhu Bridge.

Package No.	Description of Procurement package as per DPP Service	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise of EOI	Issue RFP	Technical Proposal opening	Technical Proposal Evaluation	Financial Proposal Opening and Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SR 01	Consultancy Service for removing the existing rail track from Bangabandhu Bridge.	LS	1	DPM/OTM	BBA	BBA Own Fund	100.00	Planned Dates	03 Sep 23	04 Oct 23	03 Dec 23	13 Dec 23	26 Dec 23	10 Jan 24	30 Jan 24	27 Feb 24	27 Feb 24	6 months
								Planned Day		31	60	10	13	15	20	28	177 Days	
SR 02	Installation of water purification plant for answer at Bangabandhu Bridge.	LS	1	DPM/OTM	BBA	BBA Own Fund	30.00	Planned Dates		27Aug 23	17 Sep23	17 Oct 23	02 Nov 23	08 Nov 23	28 Nov 23	26 Dec 23	26 Dec 23	3 months
								Planned Day			22	30	15	7	20	28	122 Days	
	Total value for Procurement						130.00											


Taslima
AE


24/07/23

Md. Usuf Harun
Executive Engineer (Bridge) cc
Ministry of Road Transport & Bridges
Bangladesh Bridge Authority
Setu Bhaban, Banani, Dhaka-1212.


Revenue Budget
Procurement Plan (2023-2024)


(July'23)


Ministry/ Division
Agency
Procuring Entity Name & Code


Ministry of Road Transport & Bridges/Bridges Division
Bangladesh Bridge Authority
Bangladesh Bridge Authority (O&M wing)

Package No.	Description of Procurement package as per DPP Goods	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Padma-G1/23-24	Supply of New Jersey Plastic Barrier for Padma Bridge O&M works at Padma Bridge Site Office.	LS	1	OTM	BBA	BBA Own Fund	75.00	Planned Dates Planned Day		23 Jul 23	20 Aug 23	06 Sept. 23	05 Oct. 23	05 Oct. 23	05 Oct. 23	05 Oct. 23	2 months
	Total value for Procurement						75.00									76 days	


আব্দুল হাব আল মাহমুদ
উপ-সহকারী প্রকৌশলী
বাংলাদেশ সেতু কর্তৃপক্ষ
সেতু ভবন, বনানী, ঢাকা-১২১২


TANVEER AHMAD
Assistant Engineer
Bangladesh Bridge Authority
Setu Bhaban, Banani, Dhaka-1212


মোহাম্মদ খাহিম রাইয়ান
নির্বাহী প্রকৌশলী (বেইনটেন্যান্স)
বাংলাদেশ সেতু কর্তৃপক্ষ
সেতু ভবন, বনানী, ঢাকা



২৫/৭/২৩
(মোঃ লিয়াকত আলী)
তত্ত্বাবধায়ক প্রকৌশলী
বাংলাদেশ সেতু কর্তৃপক্ষ
সেতু ভবন, বনানী, ঢাকা-১২১২

Annual Procurement Plan (2023-2024)

Revenue Budget

Ministry/ Division	Ministry of Road Transport & Bridges/Bridges Division
Agency	Bangladesh Bridge Authority
Procuring Entity Name & Code	Chief Engineer (Technical)

Package No.	Description of Procurement package as per DPP Service	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise of EOI	Issue RFP	Technical Proposal opening	Technical Proposal Evaluation	Financial Proposal Opening and Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SR 01	Engaging Transection Advisor for Dhaka East-West Elevated Expressway PPP project	LS	1	DPM/OTM	BBA	BBA Own Fund	2300.00	Planned Dates	20 Sep 23	31 Oct 23	20 Nov 23	10 Dec 23	04 Jan 24	18 Jan 24	22 Feb 24	21 Mar 24	21 Mar 24	18 months
								Planned Day		41	20	20	25	14	35	28	183 Days	
	Total value for Procurement						2300.00											


মোহাম্মদ জাহিদুল কারিম
নির্বাহী প্রকৌশলী (মহিনটোল)
বাংলাদেশ সেতু কর্তৃপক্ষ
সেতু ভবন, বনানী, ঢাকা