

Up Coming/Future Projects

Sl. No.	Name of the Project	Estimated cost (M US\$)	Present status
1	Construction of Dhaka Ashulia Elevated Expressway	1300	A MoU has been signed with a Chinese Company to implement the project on G-to-G basis. Negotiation on Commercial proposal is progressing.
2	Feasibility study for construction of Subway in Dhaka city	30.25	EoI invited for appointment of Consultant. Proposals received and evaluation progressing.
3	Feasibility study for Construction of Dhaka-Chittagong Elevated Expressway	10.12	EoI invited for appointment of Consultant. Proposals received and evaluation progressing.
4	Construction of Dhaka East West Elevated Expressway	1050	Feasibility study progressing and expected to be completed within June 2017.
5	Construction of Bridge on Labukhali-Dumki-Boga-Dashmina –Amragachi road over the river Galachipa	74	Feasibility study completed & PDPP has been approved

Sl. No.	Name of the Project	Estimated cost (M US\$)	Present status
6	Construction of Bridge on Rahmatpur-Babuganj-Muladi-Hizla road over the river Arialkhan	73	Feasibility study completed & PDPP has been approved
7	Construction of Bridge on Kochua-Betagi-Patuakhali-Lohalia-Kalaya road over the river Payra	104	Feasibility study completed & PDPP has been approved
8	Construction of bridge on Patuakhali-Amtoli-Barguna-Kakchira road over the river Payra	156	Appointment of Consultant for conducting feasibility study under processes
9	Construction of bridge on Bakergonj – Baufal road over the river Karkhana	125	Appointment of Consultant for conducting feasibility study under processes
10	Construction of Bridge on Barisal-Bhola road over the river Kalabadar & Tetulia	3000	Appointment of Consultant for conducting feasibility study under processes