


Annual Procurement Plan (2023-2024)

Budget: Development

Ministry/ Division
Agency
Procuring Entity Name & Code
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Project Director	224388800
Construction of Bridge on Matlab Uttar_Gazaria Road over the River Meghna - Dhonagoda	

Package No.	Description of Procurement package as per DPP GOODS	Unit	Quantity	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Not used in Goods	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD01	Procurement of Computer & accessories	LS	1	RFQ	PD	GOB	5.00	Planned Dates		24 March 2024	31 March 2024	31 March 2024	03 April 2024	03 April 2024	04 April 2024		45 Days
								Planned Days		-	7	0	3	0	1	11 Days	
GD02	Procurement of Office Equipment	LS	1	RFQ	PD	GOB	5.00	Planned Dates		24 March 2024	31 March 2024	31 March 2024	03 April 2024	03 April 2024	04 April 2024		45 days
								Planned Days		-	7	0	3	0	1	11 Days	
GD03	Procurement of Office Stationery	LS	1	RFQ	PD	GOB	5.00	Planned Dates		20 March 2024	28 March 2024	28 March 2024	01 April 2024	01 April 2024	02 April 2024		1 Month
								Planned Days		-	8	0	4	0	1	13 days	
GD04	Procurement of Office Furniture	LS	1	RFQ	PD	GOB	5.00	Planned Dates		30 April 2024	08 May 2024	08 May 2024	14 May 2024	14 May 2024	16 May 2024		45 days
								Planned Days		-	8	0	6	0	2	16 days	
Total value of GOODS Procurement							20.00										


 28.09.28
 মোঃ আব্দুল হোসেন
 প্রকল্প পরিচালক
 মতলব উত্তর-গজারিয়া সড়ক
 মেঘনা-ধনগোলা নদীর উপর
 সেতু নির্মাণ প্রকল্প
 বাংলাদেশ সেতু কর্তৃপক্ষ


Annual Procurement Plan (2023-2024)

Ministry/ Division
Agency
Procuring Entity Name & Code
Project/ Program Name & Code

Ministry of Road Transport & Bridges/Bridges Division	
Bangladesh Bridge Authority	
Project Director	224388800
Construction of Bridge on Matlab Uttar_Gazaria Road over the River Meghna - Dhonagoda	

Budget: Development

Pack. No.	Description of Procurement package as per DPP SERVICES	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (in Lac Taka)	Time code for process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to Contract signing	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
SD01	Engaging Consultant/NGO for implementation of LAP & RAP	Month	24	QCBS	PD	GoB	400.00	Planned Dates	25 March 2024	24 May 2024	23 June 2024	07 Aug 2024	22 Aug 2024	10 Sept 2024	25 Sept 2024	23 Sept 2024		24 months
								Planned Days		60	30	45	15	18	15	28	211 days	
SD02	Engaging Outsourcing Manpower Service Provider	Nos.	13	OTM	PD	GoB	235.89	Planned Dates	23 Mar 2024	16 April 2024	11 May 2024	19 May 2024	26 May 2024	4 June 2024	2 July 2024		60 months	
								Planned Days			24	25	8	7	9	28	101 days	
Total value of SERVICES Procurement							735.89											


 28.6.28
 মোঃ আবুল হোসেন
 প্রকল্প পরিচালক
 মতলব উত্তর-গজারিয়া সড়কে
 মেঘনা-ধনাগোদা নদীর উপর
 সেতু নির্মাণ প্রকল্প
 বাংলাদেশ সেতু কর্তৃপক্ষ